



Corporate NO: R165

Report COUNCIL DATE: July 17, 2000

REGULAR COUNCIL

TO: Mayor & Council DATE: July 12, 2000

FROM: General Manager, Engineering FILE: 1700-004/11

SUBJECT: Contract Award - M.S. 1700-004 Aggressive Roadbuilders Ltd.

RECOMMENDATION

That Contract M.S. 1700-004 be awarded to the low bidder, Aggressive Roadbuilders Ltd., in the amount of \$2,795,674.60, including GST.

SCOPE OF WORK

The scope of work under this contract includes road widening, intersection improvements, sidewalks, pathways, traffic signals and street lighting at 28 locations as shown on the attached project list. Construction is expected to start July 31, 2000, and be completed by November 30, 2000.

TENDER RESULTS

Tenders for Contract M.S. 1700-004 were received on July 11, 2000, with the results as follows:

Contractor Tender Amount with GST

1. Aggressive Roadbuilders Ltd. \$2,795,674.60
2. TAG Construction Ltd. 2,865,471.77
3. Columbia Bitulithic Ltd. 3,118,278.32

The Engineer's pre-tender estimate was \$2,663,317.74 including GST.

EVALUATION

All tenders were reviewed by our consultant. They found that all the tendered amounts were extended correctly, and that all the tenders submitted the required 10% bid bond and signed and sealed the Tender Form and Summary Sheet of the Schedule of Quantities and Prices.

The low bidder, Aggressive Roadbuilders Ltd., has provided a Consent of Surety for a Performance Bond and a Labour & Materials Bond, and agreed to complete the work in 100 days as stipulated in the contract. They, and their sub-contractors, have completed numerous other similar projects for Surrey in recent years and we have found them to be competent and experienced.

FUNDING

Funding details are shown on the Funding Statement attached as Appendix I.

Total Funding Required \$3,255,000

Total Funding Available 3,102,000

Shortfall (\$ 153,000)

Unallocated Road Program funds are available to cover the funding shortfall. The shortfall is attributed to increased scope of work (\$94,500) and higher than anticipated contract prices.

Jorgen Johansen, P. Eng.

General Manager, Engineering

RBW:brb

Attachment

c.c. - Acting General Manager, Finance, Technology & HR Dept.

 - Bill Williams, Engineering Department

g:\2000\landdev\roads\07121413.rbw

brb 07/17/00 09:02 AM