



Corporate *NO: R085*

Report *COUNCIL DATE: April 23, 2001*

REGULAR COUNCIL

TO: **Mayor & Council** DATE: **April 11, 2001**

FROM: **General Manager, Engineering** FILE: **1701-002/11**

SUBJECT: **Contract Award - M.S. 1701-002-00 Aggressive Roadbuilders Ltd.**

RECOMMENDATION

That Contract M.S. 1701-002-00 be awarded to the low bidder, Aggressive Roadbuilders Ltd., in the amount of \$2,549,101.13, including GST.

SCOPE OF WORK

The following is a list of paving projects included in Contract M.S. 1701-002-00:

ID #	Project #	Location
3044	17006350-00	Barnston Drive: 176 Street to 184 Street
7078	17012090-00	140 Street: 102 Avenue to 110 Avenue
7079	17012100-00	156 Street: 96 Avenue to 103 Avenue
7087	17012120-00	72 Avenue: 120 Street to 130 Street (Patching only)
7535	17997000-00	20 Avenue: 152 Street to 156 Street
2295	17012030-00	104 Avenue: King George Highway to 140 Street
2176	17992050-00	116 Street: 132 Street to 136 Street
7817	17012170-00	Crescent Road: 35A Avenue to King George Highway
7165	17013040-00	Crescent Road at 140 Street (Intersection Improv.)

TENDER RESULTS

Tenders for Contract M.S. 1701-002-00 were received on April 10, 2001, with the results as follows:

Tender Amount
Contractor with GST Corrected Tender

1. Aggressive Roadbuilders Ltd \$2,549,101.12 \$2,549,101.13
2. Imperial Paving Ltd. \$2,655,606.25 N/A
3. Jack Cewe Ltd. \$2,708,555.20 N/A
4. Columbia Bitulithic Ltd. \$2,726,347.77 N/A
5. B.A. Blacktop Ltd. \$2,905,439.48 N/A

The Engineer's pre-tender estimate was \$2,750,000 including GST.

EVALUATION

All tenders were reviewed by our consultant. They found a rounding error in the GST calculation but it did not affect the order of the tenders. All the tenders submitted the required 10% bid bond, and signed and sealed the Tender Form and Summary Sheet of the Schedule of Quantities and Prices.

The low bidder, Aggressive Roadbuilders Ltd., has provided a Consent of Surety for a Performance Bond and a Labour & Materials Bond, and agreed to complete the work in 90 days as stipulated in the contract. Aggressive Roadbuilders' past performance on similar work with the City has been satisfactory.

FUNDING

Funding requirements are as follows:

Total Funding Required	\$2,776,000
Total Funding Available	<u>\$2,828,000</u>
Surplus	\$ 52,000

The Remainder of \$52,000 has been returned to the Roads Unallocated budget.

Jorgen Johansen, P. Eng.
General Manager, Engineering

RB/brb

- c.c. - Acting General Manager, Finance, Technology & HR Dept.
- Pat Zoerb, Engineering Department
 - Paul Sangalang, Finance, Technology & HR Dept.
 - Jo-Ann Anakotta, Finance, Technology & HR Dept.

g:\2001\transportation\roads\04111126rb.doc
brb 04/24/01 10:36