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INVITATION TO TENDER (ITT) 
 
Contract Name: Fleetwood Community Recreation Centre – Re-Cladding 
 
Reference No.: 1220-020-2017-002 
 
The City of Surrey (the “Owner”) invites Tenders for the general construction of a Re-Cladding 
of Fleetwood Community Recreation Centre and other related work, located at 15996 84th 
Avenue, Surrey, BC, V4N 0W1. 
 
This Tender is being issued electronically through the Owner’s website (www.surrey.ca) and BC 
Bid website (www.bcbid.gov.bc.ca) where any interested party may download the Tender 
Documents directly from these websites.  No registration, tracking or other recording of Tender 
Document holders will be performed by the Owner.  All addenda, or further information will be 
published through these websites.  It is the sole responsibility of the Tenderer to monitor these 
websites regularly to check for updates. 
 
The Contract is based on the Canadian Construction Documents Committee CCDC 2 
Stipulated Price Contract, 2008 edition and the City of Surrey, Supplementary General 
Conditions. 
 
A Tender should be labelled with the Tenderer’s name, Tender title and reference number.  A 
Tender should be submitted in the form attached to this ITT as Part C – Form of Tender 
accompanied by a copy of the original Bid Bond in an amount of ten (10) percent of the Tender 
Price. 
 
The Tenderer may submit a Tender either by email or in a hard copy, as follows: 

 
(a) Email: 

 
If the Tenderer chooses to submit by email, the Tenderer must submit the Tender electronically in 
a single pdf file to the City by email at:  purchasing@surrey.ca. 
 
on or before the following date and time  
 
Time: 3:00 p.m., local time 
Date:  May 12, 2017 
 

http://www.surrey.ca/
http://www.bcbid.gov.bc.ca/
mailto:purchasing@surrey.ca
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(the “Closing Time”). 
 
PDF emailed Tenders are preferred and the Owner will confirm receipt of emails.  Note that the 
maximum file size the Owner can receive is 10Mb.  If sending large email attachments, Tenderers 
should phone to confirm receipt.  A Tenderer bears all risk that the Owner’s equipment functions 
properly so that the Tender is submitted on time. 
 
(b) Hard Copy: 
 
If the Tenderer chooses NOT to submit by email, the Tenderer should submit one original 
unbound Tender and one (1) copy (two (2) in total) which must be delivered to the Owner at the 
office of: 

 
Name: Richard D. Oppelt, Purchasing Manager 

 at the following location: 
 

 Address: Surrey City Hall 
  Finance & Technology Department – Purchasing Section 
 Reception Counter – 5th Floor West 
 13450 – 104 Ave Surrey, B.C., Canada V3T IV8 

on or before the Closing Time. 
 
The Owner intends to open Tenders in private, but reserves the right to open Tenders in public 
at its sole discretion. 
 

- END OF SECTION - 
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CITY OF SURREY (the “Owner”) 
 
Contract:  Fleetwood Community Recreation Centre – Re-Cladding  
 
Reference No.: 1220-020-2017-002 
 
1.0 INTRODUCTION 

 
.1 Tenders for a Stipulated Price Contract (CCDC 2, 2008) are invited by the City of 

Surrey (the “Owner”) for Re-Cladding located at Fleetwood Community 
Recreation Centre 15996 84th Avenue, Surrey, BC, V4N 0W1. 

 
2.0 PROJECT DESCRIPTION 
 

.1 The Work on this Project generally includes, but is not limited to, the general 
construction of a Re-Cladding of Fleetwood Community Recreation Centre and 
other related works in accordance with the Drawings and Specifications (Project). 

 
The Place of the Work is located at 15996 84th Avenue, Surrey, BC, V4N 0W1. 
 
The Fleetwood Community Recreation Centre will be open during the work. The 
Contractor will be responsible to maintain a safe and clean working environment 
at all times as per WorkSafeBC and City of Surrey requirements. 
 
To be considered, Tenderers should have: 
 
• Qualified technical and skilled trades personnel should have a minimum of 5 

years proven experience in site servicing, concrete work, pre-cast panels and 
general construction. 

 
The Tender Price is to be inclusive of all supervision, coordination, Construction 
Equipment, labour, disposals, materials and incidentals required to complete the 
Work as described herein these Tender Documents.   
 

.2 Scheduling 
 
 The Work on this Project is anticipated to commence on May 23, 2017 or earlier, 

and to be substantially completed on or before October 31, 2017.  The Work is 
required to be coordinated with the Owner to minimize impacts to daily business 
operations and scheduled activities at the Place of the Work. 
 

3.0 DEFINITIONS AND INTERPRETATIONS 
 

.1 Definitions 
 

 In this Tender the following definitions shall apply: 

 
(a) “BC Bid Website” means www.bcbid.gov.bc.ca; 

 

http://www.bcbid.gov.bc.ca/
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(b) “Closing Time” has the meaning set out in section 1.1 of Part B – 
Instructions to Tenderers; 

 
(c) “Form of Tender” means the Form of Tender in Part C of the ITT; 

 
(d) “Information Meeting” has the meaning set out in Part B section 2.0; 

 
(e) “ITT” means this Invitation to Tender #1220-020-2017-002;  

 
(f) “Notice of Award” means a written letter of intent from the Owner to a 

Tenderer that the Owner accepts the Tenderer’s Tender; 
 

(g) “Notice to Proceed” means a written notice from the Owner to a Tenderer 
to whom a Notice of Award has been delivered, directing the Tenderer to 
proceed with the Work in accordance with the Tender Documents; 

 
(h) “Owner’s Representative” has the meaning set out in Part B section 4.0 

of the ITT; 
 

(i) “Owner’s Website” means http://www.surrey.ca; 
 

(j) “Tender” means a tender submitted in response to this ITT; 
 

(k) “Tender Documents” means the documents identified as such in Part B 
section 7.0 of the ITT; 

 
(l) “Tenderer” means an entity that submits a Tender; and 

 
(m) “Tender Price” means the amount stipulated by the Tenderer in the space 

provided in the Form of Tender, including all applicable taxes, which price, 
for greater certainty, is the Tenderer’s proposed Contract Price. 

 
All other capitalized definitions used in this ITT have the meanings given to them 
elsewhere in the ITT. 

 

http://www.surrey.ca/
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 
 
 

PART B 
 
 

INSTRUCTIONS TO TENDERERS 
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(These instructions apply to and govern the preparation of Tenders for this Contract.)   
 

CITY OF SURREY (the “Owner”) 
 
Contract:  Fleetwood Community Recreation Centre – Re-Cladding  
 
Reference No.: 1220-020-2017-002 
 
1.0 Closing Time and Address For Tender Delivery 
 

.1 A Tender should be labelled with the Tenderer’s name, ITT title and number.  A 
Tender should be submitted in the form attached to this ITT as Part C – Form of 
Tender accompanied by a copy of the original Bid Bond in an amount of ten (10) 
percent of the Tender Price. 

 
  The Tenderer may submit a Tender either by email or in a hard copy, as follows: 
 
  (a) Email: 
 

If the Tenderer chooses to submit by email, the Tenderer must submit the Tender 
electronically in a single pdf file to the City by email at:  purchasing@surrey.ca  
 
on or before the following date and time  
 
Time:  3:00 p.m., local time 
Date:   May 12, 2017 
 
(the “Closing Time”). 
 
PDF emailed Tenders are preferred and the City will confirm receipt of emails.  
Note that the maximum file size the Owner can receive is 10Mb.  If sending large 
email attachments, Tenderers should phone to confirm receipt.  A Tenderer bears 
all risk that the Owner’s equipment functions properly so that the Tender is 
submitted on time. 
 
(b) Hard Copy: 
 
If the Tenderer chooses NOT to submit by email, the Tenderer should submit one 
original unbound Tender and one (1) copy (two (2) in total) which must be 
delivered to the City at the office of: 

 
Name: Richard D. Oppelt, Purchasing Manager 

 at the following location: 
 

 Address: Surrey City Hall 
  Finance & Technology Department – Purchasing Section 
 Reception Counter – 5th Floor West 
 13450 – 104 Ave Surrey, B.C., Canada V3T IV8 

on or before the Closing Time. 

mailto:purchasing@surrey.ca
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.2 The Owner intends to open Tenders in private, but reserves the right to open 
Tenders in public at its sole discretion.   

 
.3 Tenders received after the Closing Time will not be accepted or considered.  

Delays caused by any delivery, technological delays, courier or mail service(s) 
will not be grounds for an extension of the Closing Time.   

 
.4 For the purposes of the Tender submission, digital copies of original documents 

and signatures sent electronically are accepted.  Original documents are 
required upon request by the Owner. 

 
.5 Tender submissions are subject to the Freedom of Information and Protection of 

Privacy Act. 
 
.6 Tender Costs – The Tenderer has the sole responsibility for any costs associated 

with preparing and submission of its Tender. 
 
2.0 Information Meeting  

 
.1 An information meeting will be hosted by the Owner’s Representative to discuss 

the Owner’s requirements under this ITT (the “Information Meeting”). While 
attendance is at the discretion of Tenderers, Tenderers who do not attend will be 
deemed to have attended the Information Meeting and to have received all of the 
information given at the Information Meeting.  At the time of issuance of this ITT 
a meeting has been scheduled as follows: 

 
 Date:  Monday, May 1, 2017 
 Time:  10:00 AM, local time 

Location: Fleetwood Community Recreation Centre 
15996 84th Avenue, Surrey, BC, V4N 0W1  

 
3.0 Amendments to Tenders 
 

.1 Tenders may be revised by written amendment, delivered to the location set out 
above, at any time before the Closing Time but not after.  An amendment should 
be signed by an authorized signatory of the Tenderer in the same manner as 
provided by section 8.3.  Faxed to 604-599-0956 or emailed 
(purchasing@surrey.ca) PDF amendments are permitted, but such faxed or 
emailed amendment may show only the change to the Tender Price(s) and in no 
event disclose the actual Tender Price(s).  A Tenderer bears all risk that the 
Owner’s equipment functions properly so as to facilitate timely delivery of any 
amendment. 

 
4.0 Inquiries 
 

.1 All inquiries related to this ITT should be directed in writing to the person named 
below (the “Owner’s Representative”).  Information obtained from any person or 
source other than the Owner Representative may not be relied upon. 

 

mailto:purchasing@surrey.ca
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Name: Richard D. Oppelt, Purchasing Manager  
Address: Surrey City Hall, 13450 – 104 Avenue, Surrey, B.C. V3T 1V8 
Fax: 604-599-0956 
Email:  purchasing@surrey.ca 
 

.2 Inquiries should be made no later than seven (7) Working Days before the 
Closing Time.  The Owner reserves the right not to respond to inquiries made 
within seven (7) Working Days of the Closing Time.  Inquiries and responses will 
be recorded and may be distributed to all Tenderers at the discretion of the 
Owner. 
 

.3 Tenderers finding discrepancies or omissions in the Tender Documents, or 
having doubts as to the meaning or intent of any provision, should immediately 
notify the Owner’s Representative.  If the Owner determines that an amendment 
is required to this ITT, the Owner Representative will issue an addendum in 
accordance with section 5.  No oral conversation will affect or modify the terms of 
this ITT or may be relied upon by any Tenderer. 

 
5.0 Addenda 
 

.1 Tenderers are required to check the Owner’s Website for any updated 
information and addenda issued before the Closing Time at: 

 
.2 If the Owner determines that an amendment is required to this ITT, the Owner’s 

Representative will issue a written addendum by posting it on the Owner’s 
website www.surrey.ca (the “Owner’s Website”) and upon posting will be deemed 
to form a part of this ITT.  No amendment of any kind to the ITT is effective 
unless it is posted in a formal written addendum on the Owner’s Website.  Upon 
submitting a Tender, Tenderers will be deemed to have received notice of all 
addenda that are posted on the Owner’s Website. 

 
6.0 Examination of the Contract Documents and Place of the Work 
 

.1 By submitting a Tender, Tenderers shall be deemed to have inspected and 
examined the Place of the Work and surroundings and to have reviewed all 
applicable Contract Documents in order to obtain a satisfactory comprehension 
of the Work required and shall satisfy themselves and make all investigations 
necessary as to the quantities, Place of the Work and nature of the work, the 
means of access to the Place of the Work, the accommodation and facilities they 
may require, and the conditions under which the labour force will be employed, 
and in general have themselves obtained all necessary information, local or 
otherwise, as to risks, contingencies, and other circumstances which may 
influence or affect their Tender.  Additional payment will not be allowed for any 
such site conditions which a Tenderer, experienced in work similar to the Work, 
would have observed by these inspections. 

 
.2  The Owner gives no guarantee of any kind in relation to any Work site or  

geotechnical information (if any) provided in or with the Tender Documents.  
Tenderers must evaluate such information themselves relative to actual 
conditions.  

mailto:purchasing@surrey.ca
http://www.surrey.ca/
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7.0 Tender Documents 
 

.1 The Tender Documents which a Tenderer should review to prepare a Tender 
consist of all of the Tender Documents listed below.  Tender Documents may be 
viewed and/or obtained from the Owner’s Managed File Transfer website noted 
below.  Printing will be the sole responsibility of the Tenderer. 
 
In the URL, or address field at top, enter the following address:  
http://mft.surrey.ca/ and hit enter. 

Enter “surreybid” as the User Name, “Welcome” as the password and then click 
“Login”. 
 
https://mft.surrey.ca/ 
Login ID: surreybid 
Password: Welcome 
Locate Folder: 1220-020-2017-002 

 
.2 The following is the list or description of the Tender Documents referred to in the 

Tender for the above named project: 
(a) Cover Page and Table of Contents to the ITT; 
(b) Part A – Introduction; 
(c)  Part B – Instructions To Tenderers; 
(d)  Part C – Form of Tender, including Appendices; 
(e) Part D – Form of Agreement, Standard Construction Document CCDC 2, 

2008, Agreement, Definitions, the General Conditions of the Stipulated 
Price Contract; 

(f) Part E – City of Surrey, Supplementary General Conditions, Stipulated 
Price Contract CCDC 2 – 2008; 

(g)  Part F – Specifications (Project); 
(h)  Part G – Drawings, as listed in the Drawing Index; 
(i)  Part H – Samples of Forms; and 
(j) Any and all amendments, addenda, and questions and answers issued by 

the Owner prior to the Closing Time. 
 

8.0 Tender Submission Form and Contents 
 

.1 Submission – Tenders should reference the Tenderer’s name, title of project 
and Tender reference number. 

 
.2 Form of Tender - Tenderers should complete the Form of Tender attached as 

Part C – Form of Tender, including Appendices 1 through 6.  Tenderers are 
encouraged to respond to the items listed in Appendices 1 through 6 in the order 
listed.  Tenderers are encouraged to use the forms provided and attach 
additional pages as necessary. 

 
.3 Signature - The legal name of the person or firm submitting the Tender should 

be inserted in Part C – Form of Tender.  The Tender should be signed by a 
person authorized to sign on behalf of the Tenderer and include the following: 

http://mft.surrey.ca/
https://mft.surrey.ca/
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(a) If the Tenderer is a corporation then the full name of the corporation 
should be included, together with the names of authorized signatories.  
The Tender should be executed by all of the authorized signatories or by 
one or more of them provided that a copy of the corporate resolution 
authorizing those persons to execute the Tender on behalf of the 
corporation is submitted. 

(b) If the Tenderer is a partnership or joint venture then the name of the 
partnership or joint venture and the name of each partner or joint venturer 
should be included, and each partner or joint venturer should sign 
personally (or, if one or more person(s) have signing authority for the 
partnership or joint venture, the partnership or joint venture should 
provide evidence to the satisfaction of the Owner that the person(s) 
signing have signing authority for the partnership or joint venture).  If a 
partner or joint venturer is a corporation then such corporation should 
sign as indicated in subsection (a) above. 

(c) If the Tenderer is an individual, including a sole proprietorship, the name 
of the individual should be included. 

 
9.0 Tender Price 
 

.1  The Tender Price is to be entirely in Canadian currency and will consist of: 
 (a) the total of all prices for all items listed in the Form of Tender; and  
  (b) all applicable taxes and fees, excluding GST  
 
.2  The Tender Price will include any and all amounts the Tenderer will accept for 

performing the Work and any and all costs of any kind that the Tenderer might 
incur in connection with the Work, including, without limitation, all costs of labour, 
supervision, materials, equipment, traffic control, provisions required to ensure 
maintaining the site operational throughout the term of the Project, financing, 
posting bonds, completion of substantial completion documentation, carrying 
insurance and overhead and any and all profits.  

 
.3  The Owner, in respect of any Tender, in order to meet budget limitations, or for 

any  reason, may choose to proceed with only some, but not all of the Work, 
as originally described in the Tender documents, and as bid on in any Tender, 
and accept a Tender on that basis, in which case the scope of the Work will be 
reduced to those items identified in a letter of intent as being the Work with which 
the Owner wishes to proceed and the total Tender Price will be adjusted 
accordingly. 

 
10.0 Bonding 
 

.1  Each Tender should be accompanied by a Bid Bond duly completed by a surety 
company authorized and licensed to carry on business in British Columbia and 
having an office in British Columbia, payable to the “City of Surrey”, in the 
amount of ten percent (10%) of the Tender Price. 

 
.2  The Contractor should, no later than 10 business days after receipt of a letter of 

intent, provide to the Owner a Performance Bond and a Labour and Material 
Payment Bond, each in the amount of 50% of the Contract Price, or as otherwise 
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agreed to in writing from the Owner. The cost of all Bond premiums shall be 
included in the Tender Price, and noted on the schedule of pricing sheet. 
 

.3  The forms of the Bonds should be those issued by the Canadian Construction 
Documents Committee as follows: 

 
Bid Bond: CCDC 220 (latest) 
Performance Bond: CCDC 221 (latest) 
Labour and Material Payment Bond: CCDC 222 (latest) 

 
.4 The cost of the performance bond and the cost of the labour and material 

payment bond shall be included in the Tender Price. 
 
11.0 Acceptance of Tenders 

 
Notwithstanding anything to the contrary contained in the ITT or any other document, 
material or communication:  
.1  The Owner need not necessarily accept the Tender with the lowest Tender Price, 

or any Tender, and the Owner reserves the right to reject any and all Tenders at 
any time, or cancel the ITT process, without further explanation and to accept 
any Tender the Owner considers to be in any way advantageous to it.  The 
Owner’s acceptance of any Tender is contingent on having sufficient funding for 
the Work and a Contract with a Tenderer.  Tenders containing qualifications will 
be considered to be non-conforming Tenders in that they will fail to conform to 
the requirements of the Tender Documents and on that basis they may be 
disqualified or rejected.  Nevertheless, the Owner may waive any non-
compliance with the requirements of the Tender Documents, specifications or 
any conditions, including, without limitation, the timing of delivery of anything 
required by these Tender Documents, and the Owner, at its discretion, may 
consider non-conforming Tenders and accept a non-conforming Tender. 

 
.2  Where the Owner is of the view, in its sole discretion, that there is an ambiguity 

or other discrepancy which cannot be discerned or resolved from examining the 
contents of the Tender, then whether or not such an ambiguity or discrepancy 
actually exists on the face of the Tender, the Owner may, prior to Contract 
award, solicit clarification from the Tenderer or accept clarification from the 
Tenderer on any aspect of its Tender.  Such clarification may include the 
acceptance of any further documents or information which will then form part of 
the Tender.  The soliciting or accepting of such clarification (whether or not 
solicited) by the Owner will be without any duty or obligation on the Owner to 
advise any other Tenderers or to allow them to vary their Tender Prices as a 
result of the acceptance of clarification from any one or more Tenderers and the 
Owner will have no liability to any other Tenderer(s) as a result of such 
acceptance of clarification.  

 
.3 All Tenders will remain open for the Owner to accept at any time for a period of 

sixty (60) calendar days after the Closing Time. 
 
.4 If the Owner considers that all Tenders are priced too high, it may reject them all. 
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.5 The Owner, prior to awarding of any Contract, may negotiate with the Tenderer 
presenting the lowest priced Tender, or any Tenderer, for changes in the Work, 
the materials, the specifications or any conditions, without having any duty or 
obligation to advise any other Tenderers or to allow them to modify their Tenders, 
and the Owner will have no liability to any Tenderer as a result of such 
negotiations or modifications. 

 
.6 The Owner and its representatives, agents, Consultants and advisors will not be 

liable to any Tenderer for any claims, whether for costs, expenses, losses, 
damages, or loss of anticipated profits, or for any other matter whatsoever, 
incurred by a Tenderer in preparing and submitting a Tender, or participating in 
negotiations for a final Contract, or other activity related to or arising out of this 
ITT, including in the event the Owner accepts a non compliant Tender or 
otherwise breaches the terms of this ITT. 

 
.7 A pre-award meeting may be conducted with the preferred Contractor prior to 

award to confirm project details and expectations of the Owner. 
 
.8 Tenderers are solely responsible for their own expenses in preparing and 

submitting a Tender, and for any meetings, negotiations or discussions with the 
Owner or its representatives and consultants, relating to or arising from the ITT.  
The Owner will not be liable to any Tenderer for any claims, whether for costs, 
expenses, losses or damages, or loss of anticipated profits, incurred by the 
Tenderer in preparing and submitting a Tender, or participating in negotiations 
for a contract, or other activity related to or arising out of this ITT. 

 
12.0 Conflict of Interest  
 

.1 Tenderers should disclose any potential conflicts of interest and existing 
business relationships they may have with the Owner, its elected or appointed 
officials or employees.  The Owner may reject a Tender from any Tenderer that 
the Owner judges would be in a conflict of interest if the Tenderer is awarded a 
final contract.  The Owner may rely on such disclosure. 

 
13.0 Discrepancies In Tender Submission 
 

.1 If there are any obvious discrepancies, errors or omissions in the Appendix 1 
Schedule of Prices (Contract Price) then the Owner shall be entitled to make 
obvious corrections, but only if, and to the extent, the corrections are apparent 
from the Tender as submitted, and in particular: 
(a) if there is a discrepancy between a unit price and the extended total, then 

the unit prices shall be deemed to be correct, and corresponding 
corrections will be made to the extended totals; 

(b) if a unit price has been given but the corresponding extended total has 
been omitted, then the extended total will be calculated from the unit price 
and the estimated quantity; 

(c) if an extended total has been given but the corresponding unit price has 
been omitted, then the unit price will be calculated from the extended total 
and the estimated quantity; and 
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(d) if there is a discrepancy between the written Tender price and amount 
state in numerical figures, the amount stated in writing shall prevail. 

 
14.0 Confidentiality 
 

.1 All Tenders become the property of the Owner and will not be returned to the 
Tenderer.  All Tenders will be held in confidence by the Owner unless otherwise 
required by law.  Tenderers should be aware the Owner is a “public body” 
defined by and subject to the Freedom of Information and Protection of Privacy 
Act of British Columbia. 

 
15.0 Evaluation 
 

.1 In exercising its discretion, the Owner will have regard to the information 
provided by the Tenderer in the Appendices to the Form of Tender, and may also 
have regard to any information obtained by the Owner in evaluating such Tender 
information, any information obtained by the Owner from any other person, firm 
or corporation relating to their previous experience with the Tenderer, as well as 
the Owner’s previous relevant experience, if any, with the Tenderer.  In 
exercising this discretion the Owner may consider, but is not limited to, the 
following criteria in addition to the Tender Price: 

 
(a) the proven experience of the Tenderer, senior personnel and any listed 

subcontractors to be assigned to the Work; 
 
(b) the Tenderer’s scheduling of the Work and ability to complete the Work 

within the Preliminary Construction Schedule including timelines in 
completing deficiency works;   

 
(c) the Tenderers ability to work effectively with the Owner, its consultants 

and representatives, and the public; 
 
(d) the Tenderers ability to manage and do the Work effectively using the 

name superintendent and submitted subcontractors; 
 
(e) the Tenderers and subcontractors performance on similar projects, 

including, without limitation, the Tenderer’s and subcontractor’s history 
with respect to quality of work, scheduling, changes in the work and force 
account work; 

 
(f) the Tenderer’s understanding of the scope of the Work; and 
 
(g) the financial strength and capability of the Tenderer. 
 

 In no event shall the Owner be liable for the Tenderer’s costs of preparing a 
Tender. 

 
.2 The Owner will not be limited to the criteria referred to above, and the Owner 

may consider other criteria that the Owner identifies as relevant during the 
evaluation process.  The Owner may apply the evaluation criteria on a 
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comparative basis, evaluating the Tenders by comparing one Tenderer’s Tender 
to another Tenderer’s Tender.  All criteria considered will be applied evenly and 
fairly to all Tenders. 

 
16.0 Litigation 

  
.1 In addition to any other provision of the ITT, the Owner may, in its absolute 

discretion reject a Tender if the Tenderer, or any officer or director of the 
Tenderer submitting the Tender, is or has been engaged directly or indirectly in a 
legal action against the Owner, its elected or appointed officers, representatives 
or employees in relation to any matter, or if the Owner has initiated legal action 
against any officer or director of the Tenderer. 
 

.2 In determining whether or not to reject a Tender under this section, the Owner 
will consider whether the litigation is likely to affect the Tenderer’s ability to work 
with the Owner, its contractors and representatives and whether the Owner’s 
experience with the Tenderer indicates that there is a risk the Owner will incur 
increased staff and legal costs in the administration of the Contract if it is 
awarded to the Tenderer. 

 
17.0 Status Inquiries 

 
.1 All inquiries related to the status of this ITT, including whether or not a Contract 

has been awarded, should be directed to the Owner’s website and not to the 
Owner’s representative. 

 
18.0 Non-Residents 

 
.1 If the Contractor is a non-resident of Canada and does not provide to the Owner 

a waiver of regulation letter, the Owner will withhold and remit to the appropriate 
governmental authority the greater of: 

 (a) 15% of each payment due to the Contractor; or 
 (b) the amount required under applicable tax legislation. 
 
 

- END OF SECTION - 
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 
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City of Surrey (the “Owner”) 
 
Contract Name: Fleetwood Community Recreation Centre – Re-Cladding 
 
Reference No.: 1220-020-2017-002 
 
TO OWNER: 
 
1. WE, THE UNDERSIGNED: 
 
 1.1 have received and carefully reviewed all of the Tender Documents, including the 

Instructions to Tenderers, the Form of Tender, the Contract Documents, the 
Specifications and Drawings, City of Surrey’s Supplementary General Conditions, 
and the following Addenda, if any:  

 
Addendum No. Date Issued 

  
  

 
Upon submitting a Tender, Tenderers are deemed to have received all addenda 
issued and posted on the Owner’s Website and deemed to have considered the 
information for inclusion in the Tender submitted. 
 

1.2 have full knowledge of the Place of the Work, and the Work required; and 
 
1.3 have complied with the Instructions to Tenderers; and 

 
2. ACCORDINGLY WE HEREBY OFFER: 

 
2.1 to perform and complete all the Work and to provide all the labour, Construction 

Equipment and material all as set out in the Tender Documents, in strict 
compliance with the Tender Documents; and 

 
2.2 to achieve Substantial Performance of the Work on or before 

__________________________.  Final completion on or before _____________. 
 

2.3 to do the Work for the price, which is the sum of the products of the actual 
quantities incorporated into the Work and the appropriate unit prices listed in 
Appendix 1, Schedule of Prices, plus any lump sums or specific prices and 
adjustment amounts as provided by the Contract Documents.  For the purposes 
Tender comparison, our offer is to perform and complete the Work for the “Tender 
Price” as set out on Appendix 1 of this Form of Tender.  Our Tender Price is 
based on the estimated quantities listed in the Schedule of Prices, and includes 
GST. 

 
3. WE CONFIRM: 
 
 3.1 that we understand and agree that the quantities as listed in the Schedule of Prices 

(if any) are estimated, and that the actual quantities will vary. 
 



 
PART C - FORM OF TENDER 

 

Invitation To Tender No.: 1220-020-2017-002 for Fleetwood Community Recreation Centre – Re-Cladding Page 20 of 77 

4. WE CONFIRM: 
 
 4.1 the following appendices are attached to and form a part of this Tender: 
 
  4.1.1 Appendix 1 – Schedule of Quantities and Prices 
   Appendix 2 – Separate Prices  
   Appendix 3 – Force Account Labour and Equipment Rates 
   Appendix 4 – Preliminary Construction Schedule 
   Appendix 5 – Tenderer’s Experience in Similar Work 
   Appendix 6 – Tenderer’s Senior Supervisory Staff 
   Appendix 7 – Subcontractors and Suppliers 
 
  4.1.2 the Bid Security as required by paragraph 10.1 of Part B - Instructions to 

Tenderers. 
 
5. WE AGREE: 
 
 5.1 that this Tender will be irrevocable and open for acceptance by the Owner for a 

period of 60 calendar days from the day following the Tender Closing Time, even if 
the tender of another Tenderer is accepted by the Owner.  If within this period the 
Owner delivers a written notice (“Notice of Award”) by which the Owner accepts 
our Tender we will: 

 
  5.1.1 within 15 Working Days of receipt of the written Notice of Award deliver to 

the Owner: 
 
 (a) a Performance Bond and a Labour and Material Payment Bond, each 

in the amount of 50% of the Contract Price, covering the performance 
of the Work including the Contractor’s obligations during the 
Maintenance Period, issued by a surety licensed to carry on the 
business of suretyship in the province of British Columbia, and in a 
form acceptable to the Owner; 

 
 (b) a finalized critical path Construction Schedule; 
 
 (c) a detailed traffic management plan addressing vehicular and 

pedestrian movement, safety and access with specific detailing on 
methods, building and maintenance of temporary structures, signage 
and materials used to maintain the Place of the Work operations and 
access to staff and public users of the Place of the Work; 

 
 (d) a detailed Place of the Work specific safety and health plan 

addressing as a high-level overview the health and safety issues 
including, but not limited to hazards, mitigation measures, site 
orientations, safety meetings, first aid attendant requirements, and 
training requirements and record keeping; 

 
 (e) a copy of a WorkSafeBC “clearance letter” and Prime Contractor 

Designation letter indicating that the Tenderer is in WorkSafeBC 
compliance; 
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 (f) a copy of a valid City of Surrey Business License or Intermunicipal 

Business License; and 
 
 (g) a completed and signed Certificate of Insurance for the amounts 

required in the proposed Contract Documents as a minimum, naming 
the Owner as additional insured and generally in compliance with the 
Owner’s sample insurance certificate form available on the Owner’s 
website  Standard Certificate of Insurance. 

 
 5.1.2 within 2 Working Days of receipt of written Notice to Proceed, or such 

longer time as may be otherwise specified in the Notice to Proceed, 
commence the Work; and 
 

5.1.3 duly execute and return to the Owner the original and three (3) executable 
copies of a final form CCDC Document No. 2 Agreement between the 
Owner and Contractor. 

 
6. WE AGREE: 
 
 6.1 that, if we a receive written Notice of Award of this Contract and, contrary to 

paragraph 5 of this Form of Tender, we: 
 
  6.1.1 fail or refuse to deliver the documents as specified by paragraph 5.1.1 of 

this Form of Tender; or 
 
  6.1.2 fail or refuse to commence the Work as required by the Notice to Proceed, 
  

 then such failure or refusal will be deemed to be a refusal by us to enter 
into the Contract and the Owner may, on written notice to us, award the 
Contract to another party.  We further agree that, as full compensation on 
account of damages suffered by the Owner because of such failure or 
refusal, the bid security shall be forfeited to the Owner, in an amount equal 
to the lesser of: 

 
 6.1.3 the face value of the Bid Security; and 
 

6.1.4 the amount by which our Tender Price is less than the amount for which the 
Owner contracts with another party to perform the Work. 

 
- END OF PAGE - 

http://www.surrey.ca/files/DCT_Standard_Certificate_of_Insurance_2014.docx
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7. Our Business Address is as follows: 
 
             
 
             
 
             
 
 Business Phone:  ____  ______ - ________ 
 
 Business Fax:   ____  ______ - ________ 
 
 Business E-mail:  _____________________ 
 
 GST Registration No.:  _________________________________ 
 
 Name and Title of Contact (for communication related to this Tender): 
           
 
 This Tender is executed this ________ day of _________________, 2017. 
 
 Contractor: 
 
 
          
 (Full Legal Name of Corporation, Partnership or Individual) 
 
 
          
 (Name and Title of Authorized Signatory) 
 
 
          
 (Signature of Authorized Signatory) 
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APPENDIX 1 – SCHEDULE OF QUANTITIES AND PRICES 
 
All prices and quotations including the Tender Prices shall include all taxes, but shall not include 
GST.  GST shall be shown separately. 
 

Schedule of Quantities and Prices – Summary Sheet 
 

DIVISION No. TITLE OF DIVISION WORK AMOUNT 

00 Procurement and Contract Requirements $ 

01 General Requirements $ 

02 Existing Conditions $ 

04 Masonry $ 

05 Metal Fabrications $ 

06 Rough Carpentry $ 

07 Modified Bituminous Sheet Waterproofing $ 

07 Thermal Insulation $ 

07 Weather barrier Membranes (Water/Air/Vapour) $ 

07 Wall Panels $ 

07 Miscellaneous Items for Wall Panels $ 

07 Sealants & Caulking $ 

08 Openings $ 

09 Painting $ 

09 Metal Stud Framing $ 

26 Electrical $ 

32 Exterior Improvements $ 

Subtotal (excludes GST): $ 

GST: $ 

TENDER PRICE, including GST: $ 
 
 



 
PART C - FORM OF TENDER 

 
 

Invitation To Tender No.: 1220-020-2017-002 for Fleetwood Community Recreation Centre – Re-Cladding Page 24 of 77 

APPENDIX 1 – SCHEDULE OF QUANTITIES AND PRICES 
 
For the purposes of comparison of Tenders and for subsequent payment, each Tenderer 
should breakdown its total Tender Price into the following lump sum items.  We certify that the 
following is an accurate and balanced breakdown of our Tender Price(s).  Work required, but 
not specifically mentioned, is included in the item with which it is most closely associated with.  
Refer to Drawings and Specifications for a description of the Work to be involved in each item. 
 

Line 
Item 

 Division/Section of Work  Lump Sum 
Price 

1.0  DIVISION 00 - PROCUREMENT AND CONTRACTING 
REQUIREMENTS 

  

  .1  Performance Bond $            /$1,000  $ 
  .2  Labour & Material Payment Bond $            /$1,000  $ 
  .3  Insurance  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

 
2.0  DIVISION 01 - GENERAL 

REQUIREMENTS 
   

  .1  General Conditions (Including 
Permits, Mobilization & Demobilization) 

  $ 

  .2  Fencing, Hoarding of Site   $ 
  .3  Security  of construction site   $ 
  .4  Clean up, turn over   $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
3.0  DIVISION 02 - EXISTING CONDITIONS    

  .1  Demolition & Removal of Existing 
Stucco & underlaying membrane 

  $ 

  .2  Demolition & Removal of Existing 
Concrete columns & wood overhangs 
North & West side along walkways 

  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
4.0  DIVISION 04 - MASONRY    

  .1  Stone Honeycomb Reinforced Wall 
Cladding System 

  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
5.0  DIVISION 05 - METAL FABRICATIONS    

  .1  Misc. metals,  furring channels, 
fasteners, clips 

  $ 

  .2  Stainless steel bench   $ 
Subtotal: $ 

(carry this subtotal forward to Summary Sheet) 
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6.0  DIVISION 06 - ROUGH CARPENTRY    
  .1  Wood blocking, backing, cants, 

shims, etc. required to complete work 
  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
7.0  DIVISION 07 - MODIFIED BITUMINOUS 

SHEET WATERPROOFING 
   

  .1  Self adhered membrane, peel & stick 
for flexible flashing 

  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
8.0  DIVISION 07 - THERMAL INSULATION    

  .1  Semi-rigid insulation - mineral wool   $ 
  .2  Rigid insulation - infill   $ 
  .3  Misc. batt insulation infills with mineral 

wool batt 
  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
9.0  DIVISION 07 - WEATHER BARRIER 

MEMBRANES (WATER/AIR/VAPOUR) 
   

  .1  Two (2) layers 30 minute Building 
Paper 

  $ 

  .2  Alternate Product to Building Paper   $ 
Subtotal: $ 

(carry this subtotal forward to Summary Sheet) 
  

10.0  DIVISION 07 - WALL PANELS    
  .1  Low profile corrugated - GALVALUM 

siding 
  $ 

  .2  Flat metal panel consealed fastener 
panels - GALVALUM finsh 

  $ 

  .3  High Pressure Compact Laminate 
(HPL) Wall Panels (Pheonolic) - 
Consealed fasteners - TRESPA 

  $ 

  .4  Bug screen closure strips - TRESPA   $ 
  .5  Building signage - router into 

TRESPA panels 
  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
11.0  DIVISION 07 – MISC. ITEMS FOR 

WALL PANELS 
   

  .1  Sheet Metal Flashing   $ 
  .2  Misc. Trim, closer strips, flashing clips   $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 
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12.0  DIVISION 07 - SEALANTS & CAULKING    
  .1  Sealants & Caulking   $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
13.0  DIVISION 08 - OPENINGS    

  .1  Automatic Sliding Doors with 
operators, supply & install of NEW 
Automatic Sliding Doors, Clear Anodized 
Alum frames with glazing with NEW 
wiring NEW controls 

  $ 

  .2  Demolish & removal of existing   $ 
  .3  Single glazed 6mm safety glass   $ 
  .4  Double glazed safety glass   $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
14.0  DIVISION 09 - PAINTING    

  .1  Misc. touch up painting   $ 
Subtotal: $ 

(carry this subtotal forward to Summary Sheet) 
  

15.0  DIVISION 09 - METAL STUD FRAMING    
  .1  Misc. steel stud framing - for patch & 

repair 
  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
16.0  DIVISION 26 - ELECTRICAL    

  .1  New Lighting, fixtures, wiring, misc. 
electrical items (REFER to Electrical 
drawings) 

  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 

  
17.0  DIVISION 32 - EXTERIOR 

IMPROVEMENTS 
   

  .1  Tree Protection   $ 
  .2  Demolish & remove landscaping 

material in work areas 
  $ 

  .3  Make good landscape area after work 
complete to accept new material 
designated by client 

  $ 

Subtotal: $ 
(carry this subtotal forward to Summary Sheet) 
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APPENDIX 2 – SEPARATE PRICES 
 
The following is a list of separate prices and forms a part of this Contract, upon the acceptance 
of any or all of the separate prices.  The separate prices are a deduction from or an addition to 
the total Tender Price and do not include GST.  DO NOT state a revised total Tender Price. 
 

LINE 
ITEM DESCRIPTION OF OPTIONAL PRICE ITEMS 

ADDITION 
$ 

(exclude GST) 

DEDUCTION 
$ 

(exclude GST) 

.1 ALTERNATE PRODUCT TO TRESPA - 
SWISSPEARL cement board panel system 
consealed fastener.  

$ $ 

.2 Misc. bug screen closure strips to work with 
SWISSPEARL alternate 

$ $ 

.3 With SWISSPEARL alternate: SUPPLY & 
INSTALL NEW Building Signage required with 
backing & attachment to siding 

$ $ 

.4 Misc. Trim, closer strips $ $ 

.5 Handrail Installations – Option A $ $ 

.6 Handrail Installations – Option B $ $ 

.7 Existing Mechanical Grilles – Provide separate 
price to remove & install with new (match 
existing air flow requirements) grilles same 
material & finish as existing. Provide summary 
of price of each grille. 

$ $ 
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APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES 
 
1. Contractor Labour Rates 
 
Tenderers shall utilize qualified skilled trades personnel on this Project. 
 
Tenderers should provide force account labour rates in the table below for all labour categories 
that will be involved in the Work.  The labour rates will remain firm for the term of the Contract 
and will be used by the Owner for the purpose of evaluating and valuing changes in the Work in 
the case of lump sum, or in case of force account valuation. 
 
The labour rates provided below are all inclusive and include without limitation, wages, taxes 
and assessments and benefits payable in accordance with applicable laws, mobilization and 
demobilization, supervision, administration, small tool allowance including small tool rental, 
overhead and profit. 
 
For the purposes of the above, small tools are considered to be any tool worth $2,000 or less in 
new value.  All other tools should be listed as equipment in the table under item 2 below. 
 

LABOUR CATEGORY 
STRAIGHT 
TIME/HR 

(exclude GST) 

OVERTIME 
RATE/HR 

(excluded GST) 

.1 Site Superintendent / Site Project Manager $ $ 

.2 Foreman $ $ 

.3 Carpenter $ $ 

.4 Labourer / Helper $ $ 

.5 Plumber (BCTQ) $ $ 

.6 Apprentice (or experienced) $ $ 

.7 Electrician (BCTQ) $ $ 
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APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES 
 
2. Equipment Rates 
 
Tenderers should provide equipment rates for all equipment that will be involved in the Work. 
The equipment rates will remain firm for the term of the Contract and will be used by the Owner 
for the purpose of evaluating and valuing changes in the Work in the case of lump sum, or in 
case of force account valuation.  The rates provided below are all inclusive and include without 
limitation, operator, fuel, lubrication, service, maintenance, depreciation, mobilization and 
demobilization, overhead and profit. 
 
It is acknowledged by the Contractor that if any portion of an hour is spent in performing the 
Work on a force account basis, a pro-rated portion of the force account rate shall only be 
charged. 
 

CONSTRUCTION EQUIPMENT 
CLASSIFICATION 

HOURLY RATE 
(exclude GST) SPECIFY MAKE & MODEL 

 $  

 $  

 $  

 $  

 $  

 $  

 $  
 
We confirm that the rates quoted above will remain in force until _________________, 201_. 
 
(Additional pages may be attached to this page.  Each such additional page is to be clearly 
marked “ITT (state tender name and tender number), FORM OF TENDER – PART B.) 
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APPENDIX 4 - PRELIMINARY CONSTRUCTION SCHEDULE 
 
Tenderers should provide an estimated schedule, with major item descriptions and time 
indicating a commitment to perform the Contract within the time specified (use the spaces 
provided and/or attach additional pages, if necessary).   

 
 

 CONSTRUCTION ACTIVITY  Time from Notice to Proceed  

CONSTRUCTION SCHEDULE IN ____________ 

(Insert the following milestone dates)  1  2  3  4  5  6  7  8  9  10 

General Conditions (Requirements)           

Mobilization May 23, 2017           

Site Works no site work           

Grading            

Commissioning           

Final Clean-up of Site           

Substantial Completion           

Final Completion of the Work           

Project Close-out           

 
Completion Date:  All Work on this Project is requested to be substantially complete by  
October 31, 2017.   
 
 
Proposed Disposal Site:  _________________________________________________. 
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APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK 
 

 

1. TENDERER’S EXPERIENCE 
 
Tenderers should have a minimum of five (5) years proven experience on projects of similar 
size, scope and complexity. 
 

Year  Description of Contract  Owner’s Name & 
Telephone Number 

 Contract Value 
($ Canadian) 

       
       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 
Note:  Use the spaces provided and/or attach additional pages, if necessary.
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APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK 

 
2. SUBCONTRACTOR’S EXPERIENCE 
 
 Name of Subcontractor: _____________________________________________ 
 
 

Year  Description of Contract  Owner’s Name & 
Telephone Number 

 Contract Value 
($ Canadian) 

       

       

       

       

 
 Name of Subcontractor: _____________________________________________ 
 
 

Year  Description of Contract  Owner’s Name & 
Telephone Number 

 Contract Value 
($ Canadian) 

       

       

       

       

 
 Name of Subcontractor: _____________________________________________ 
 
 

Year  Description of Contract  Owner’s Name & 
Telephone Number 

 Contract Value 
($ Canadian) 

       

       

       

       

 
Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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APPENDIX 6 – TENDERER’S SENIOR SUPERVISORY STAFF 
 
 

1. TENDERER’S SENIOR SUPERVISORY STAFF EXPERIENCE 
 
Name: ________________________________  Appointment: Project Manager 
 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 

 
Name: ________________________________  Appointment: Project Superintendent 
 
 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 

 
Name: ________________________________  Appointment: Safety Supervisor 
 
 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 

 
Note:  Qualifications and experience (resumes) should be provided in detail on separate sheets 
attached to this page.  Back-up capability and personnel should be indicated of each category 
of staffing. 
 

Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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APPENDIX 6 – TENDERER’S SENIOR SUPERVISORY STAFF 
 
2. SUBCONTRACTOR’S SENIOR SUPERVISORY STAFF EXPERIENCE 
 

Name of Subcontractor:  ________________________________ 

Name: _______________________________  Appointment: Project Superintendent 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 

 
Name of Subcontractor:  ________________________________ 

Name: _______________________________  Appointment: Project Superintendent 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 

 
Name of Subcontractor:  ________________________________ 

Name: _______________________________  Appointment: Project Superintendent 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: _________________________________________________________________ 

 Responsibility: _________________________________________________________________ 

   _________________________________________________________________ 

 References: _________________________________________________________________ 
 
 

Use the spaces provided and/or attach additional pages, if necessary. 
 



 

Invitation To Tender No.: 1220-020-2017-002 for Fleetwood Community Recreation Centre – Re-Cladding Page 35 of 77 

APPENDIX 7 – SUBCONTRACTORS AND SUPPLIERS 
 

The Tenderer proposes to use the following Subcontractors and Suppliers for the divisions or 
sections of Work / supply listed below.  [Note:  It is not necessary for Tenderer to list all 
Subcontractors and Suppliers that the Tenderer proposes to use – only those for the divisions 
or sections of Work / supply as may be listed below.] 
 
The named Subcontractors and Suppliers will not be changed without the written approval of 
the Owner.  
 
1. Sub-Trade Section  
 

 description of work / supply  
Name, address and phone 
number of Subcontractor / 

Supplier 
    

    

    

    

    

 
2. Equipment Section 
 
   Equipment     Manufacturer and Model 
 
    

    

    

    

    

 
 
The Owner reserves the right of approval for each of the Subcontractors and Suppliers.  The 
Contractor will be given the opportunity to substitute an acceptable Subcontractor and Supplier, 
if necessary. 
 
Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 
 
 
 
 
 
 
 

PART D 
 
 

DRAFT FORM OF AGREEMENT 
(Construction Document CCDC-2-2008) 

 
(INCLUDED HERE BY REFERENCE ONLY) 

 
 
 

 
The Agreement between the Owner and Contractor, the Definitions and the General Conditions 
shall be based on those contained in Canadian Construction Document’s Committee CCDC 
2 Stipulated Price Contract - 2008, amended and supplemented herein (refer to Part E – 
Supplementary General Conditions). 
 
 

- END OF SECTION - 
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 

 
 
 
 
 
 

PART E 
 
 

SUPPLEMENTARY GENERAL 
CONDITIONS 

(Construction Document CCDC-2-2008) 
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SUPPLEMENTARY GENERAL CONDITIONS 
 

STIPULATED PRICE CONTRACT CCDC 2 2008 
 
These Supplementary General Conditions modify and amend Standard Construction Document 
CCDC-2 – 2008 edition and form a part of this Contract.  
 
In the event of any conflict between the provisions of the Standard Construction Documents 
and any provision of these Supplementary General Conditions, these Supplementary General 
Conditions shall govern.  
 
AGREEMENT BETWEEN OWNER AND CONTRACTOR  
 
ARTICLE A-4 - CONTRACT PRICE 
 
1. Refer to Article A-4: 

 
Add the following: 

 
“4.6  The Contract Price which is detailed in Appendix B, includes all costs of the 

Work, including, without limitation, all costs incurred in the design and 
construction of the Work, whether foreseen or unforeseen, save and except 
for those costs which are the responsibility of the Owner as specifically set out 
in this Contract, and the Contract Price shall include, without limitation:  
.1  all professional design, engineering and construction services and 

products reasonably necessary to properly perform the Work and to 
permit the Project to operate as contemplated following Substantial 
Performance of the Work;  

.2  all labour and materials;  

.3  all Products incorporated into the Work including all other items such 
as machinery, equipment and fixtures incorporated into the Work as 
and where specified; 

.4  all permits, fees, licenses and certificates of inspection and 
insurance in connection with the Work required by all authorities 
having jurisdiction including commercial builder licensing fees, the 
building permit, the plumbing, electrical, sewer, water, and gas 
connections permits, and the gas, electricity and telephone service 
connection fees; 

.5 all tests, inspections and approvals of the Work as required by the 
Contract Documents; 

.6 all required soils reports as required by the Contract Documents; 

.7 a Project sign mutually agreed to between the Owner and the 
Contractor; 

.8 all warranties as required by the Contract Documents; 

.9 all bonds as required by the Contract Documents; 

.10 completed certificate of insurance acceptable to the Owner; and 

.11 the construction or installation of all off site services or payments in 
lieu thereof as may be required by all authorities having jurisdiction 
to be constructed or installed as a condition of the construction of 
the Project. 
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ARTICLE A-5 - PAYMENT 
 
2. Refer to Article A-5.3: 
 
 Delete Article A-5.3, including all of 5.3.1 and 5.3.2, in its entirety. 
 
3. New Article A-9: 
 
“ARTICLE A-9 SUPPORT DOCUMENTS REQUIRED 
 

“9.1  Within 15 days of receipt of the Owner letter of intent the Contractor shall 
deliver to the Owner:  
(a)  proof of all necessary permits, licenses, certificates and other 

authorizations required by all municipal, provincial or federal 
authorities, for the Work and proof of payment of all applicable fees;  

(b)  a finalized critical path construction schedule; 
(c)  a Performance Bond and a Labour and Material Payment Bond, 

each in the amount of 50% of the Contract Price, issued by a surety 
licensed to carry on the business of suretyship in the province of 
British Columbia, and in a form acceptable to the Owner; 

(d) a detailed traffic management plan addressing vehicular and 
pedestrian movement, safety and access with specific detailing on 
methods, building and maintenance of temporary structures signage 
and materials used to maintain Place of the Work operations; and 
access to staff and public users of the Place of the Work; 

(e) a detailed Place of the Work specific safety and health plan 
addressing as a high-level overview the health and safety issues 
including, but not limited to hazards, mitigation measures, site 
orientations, safety meetings, first aid attendant requirements, and 
training requirements and record keeping; 

(f)  a current clearance letter from Workers' Compensation Board 
confirming that the Contractor is in good standing with and that all 
required remittances and assessments have been made to the 
Workers' Compensation Board; 

(g) a copy of the insurance policies as requested; and 
(h) a copy of City of Surrey or Intermunicipal Business License. 

 
DEFINITIONS 
 
4. Refer to Paragraph 6: 
 

In the definition of Contract Documents immediately before the word “amendments” in 
the second line, insert the word “written”.  

 
5. Refer to Paragraph 19: 
 

Add at the end of this definition:  
 
“which has been approved by Owner.” 
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6. New Paragraph 27: 
 

Add the following: 
 
“27. Approved Prices 

Approved Prices has the meaning set out in GC 4.1.8.” 
 

7. New Paragraph 28: 
 
Add the following: 
 
“28. Cash Allowance 
 Cash Allowance has the meaning set out in Article A-4.” 

 
8. New Paragraph 29: 
 
 Add the following: 
 

“29. Construction Schedule 
Construction Schedule has the meaning set out in GC 3.5.1.” 

 
9. New Paragraph 30: 
 
 Add the following: 
 

“30. Overhead 
Overhead means all costs associated with management, supervision, 
insurance, bonding, as-built preparation and warranty, administration and 
supervision at the Place of the Work (including the provision of and 
maintaining office coordination, office costs, supervision, site trailer, telephone 
service, and long distance charges) courier, permits, insurance and bonding 
costs (including premium increases), small tools and general office supplies 
as required for the performance of the Work.” 

  
10. New Paragraph 31: 
 
 Add the following: 
 

“31. Superintendent 
 The Superintendent is the person or entity identified as such in the 

Agreement.  The term Superintendent means the Contractor’s authorized 
representative as designated to the Owner in writing.” 
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GENERAL CONDITIONS OF THE STIPULATED PRICE CONTRACT 
 
PART 1 GENERAL PROVISIONS 
 
GC 1.1 CONTRACT DOCUMENTS 
 
11. Refer to GC 1.1.7.1: 
 
 Delete entirely and substitute the following: 
 

“1.1.7 If there is a conflict within the Contract Documents: 
.1 the order of priority of documents, from highest to lowest, shall be: 

- Agreement between the Owner and the Contractor, 
- Addenda, if any, 
- Definitions in this Contract, 
- Supplementary General Conditions, 
- General Conditions, 
- Appendix A – Specifications, Drawings and Reports, 
- Appendix B – Components of the Contract Price, 
- Appendix C – Components of the General Requirements, 
- Appendix D – Construction Schedule, 
- Appendix E – Schedule of Force Account, Equipment Charge 

Out Rates, Subcontractors and Product Suppliers, 
- Appendix F – Prime Contractor Designation – Letter of 

Understanding, 
- Appendix G – Contractor Health & Safety Expectations, 
- Appendix H – Site Safety Plan & Emergency Response --

Information, including Key Personnel of Construction Team, 
- Appendix I – Insurance Endorsement [or, City of Surrey 

Insurance Policy in the event of Owner provided “Wrap-up 
Commercial General Liability Insurance], 

- Appendix J – Performance Bond, 
- Appendix K – Labour & Material Payment Bond, 
- Appendix L – Confirmation of Vehicle Insurance, and  
- Appendix M – Workers’ Compensation Board Clearance Letter. 

.2 later dated documents shall govern over earlier documents of the 
same type. 

 
GC 1.3 RIGHTS AND REMEDIES  
 
12. New GC 1.3.3: 
 

Add the following:  
 

“1.3.3  No inspection, review, approval, consent or any other act or omission on the 
part of the Owner or the Consultant shall relieve the Contractor of any 
obligations under the Contract to complete the Work strictly in conformance 
with all Contract Documents.”  
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GC 1.4  ASSIGNMENT 
 
13. Refer to GC 1.4.1: 
 

Delete entirely and substitute the following: 
  

“1.4.1 Neither party to the Contract shall assign all or any part of the Contract 
without the written consent of the other, which consent may be unreasonably 
withheld.” 

 
14. New GC 1.5:  
 
“GC 1.5 CONFIDENTIALITY 
 

1.5.1 The Owner and the Contractor shall keep confidential all matters respecting 
legal issues relating to or arising out of the Work or the performance of the 
Contract and shall not, without the prior written consent of the other party, 
disclose any such issues, except in strict confidence to its professional 
advisors.” 

 
PART 2 ADMINISTRATION OF THE CONTRACT 
 
GC 2.3 REVIEW AND INSPECTION OF THE WORK 
 
15. New GC 2.3.8: 
 

Add the following:  
 

“2.3.8  Should the Consultant be required to make more than one review of rejected 
work or should the Consultant perform additional reviews due to failure of the 
Work to comply with the contract documents, the Contractor is required to 
compensate the Owner for such additional Consultant services, including 
expenses incurred.  Adjustments for such compensation should be made as 
outlined under Part 6 CHANGES IN THE WORK.” 

 
GC 2.4 DEFECTIVE WORK 
 
16. Refer to GC 2.4.1: 

 
Delete entirely and substitute the following: 

 
“2.4.1 If for any reason, including poor workmanship, defective Products or 

materials, and damage to completed Work, the Consultant rejects Work 
because it fails to conform to the Contract Documents, then the Contractor 
shall at the Contractor’s expense promptly remove such Work from the Place 
of the Work and replace re-execute it in accordance with the requirements of 
the Contract Documents.  Such remedial work shall include any re-testing 
reasonably required to establish that the completed Work complies with the 
Contract Documents. 
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17. Refer to GC 2.4.3: 
 

Delete entirely and substitute the following: 
 

“2.4.3 If, in the opinion of the Owner or the Consultant it is not expedient to correct 
such defective Work or Work not performed in accordance with the Contract 
Documents, then the Owner or the Consultant may direct that such Work be 
left and the Owner may deduct from the monies otherwise due to the 
Contractor the difference in value to the Owner, considering the Owner 
intended use of the Work, between the Work as performed and that called for 
by the Contract Documents.  The amount of such deduction will be 
determined in the first instance by the Owner upon the recommendation of the 
Consultant  If such amount as determined by the Owner is not acceptable to 
either party, then the provisions of Part 8 of the General Conditions – 
DISPUTE RESOLUTION shall apply. 

 
18. New GC 2.4.4: 
 

“2.4.4 The Contractor shall complete the deficient and incomplete work speedily and 
at the discretion and convenience of the Owner.  Acceptance of the Work or 
occupancy of the Project or any portion thereof by the Owner or the 
Consultant shall not relieve the Contractor from the obligation of correcting 
deficiencies which are missed at the time of drawing up the list of deficient 
and incomplete items of work or those hidden deficiencies.” 

 
PART 3 EXECUTION OF THE WORK 
 
GC 3.1 CONTROL OF THE WORK 
 
19. New GC 3.1.3: 
 

“3.1.3 The Contractor is solely responsible for ensuring that the Work is performed in 
accordance with the requirements of the Contract Documents.” 

 
GC 3.5 CONSTRUCTION SCHEDULE 
 
20. Refer to GC 3.5: 
  

Delete entirely and substitute the following: 
 
“3.5.1 The Contractor shall within 15 Working Days following the award of the 

Contract prepare and submit to the Owner and the Consultant for their review 
and acceptance, a Construction Schedule indicating the planned start and 
completion dates of the major activities of the Work.  The Construction 
Schedule shall be in more detail than the preliminary construction schedule 
and shall indicate completion of the Work in compliance with any specified 
milestone dates, and in conformity with the Contract Time and in accordance 
with the Contract Documents.  The Contractor shall provide the Construction 
Schedule or revised schedules to the Owner and Consultant in electronic 
format and paper copy.  Once accepted by the Owner and the Consultant, the 
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Construction Schedule submitted by the Contractor shall become the baseline 
construction schedule.” 

 
3.5.2 The Contractor shall: 

.1  commence the Work promptly following the date of execution of this 
Contract; and 

.2  pursue the Work diligently to ensure that each of the milestone 
events for the completion of each component of the Work as 
identified in the Construction Schedule, as amended from time to 
time in accordance with paragraph 3.5.3 is achieved at or before the 
time specified therefore in the Construction Schedule. 

 
3.5.3  The Contractor shall prepare and submit to the Owner and Consultant from 

time to time as required an update of the Construction Schedule to amend the 
milestone events for the completion of the relevant Work provided that no 
such amendment of the Construction Schedule shall amend the Contract 
Time (except to reflect any extension of the Contract Time agreed to in writing 
by the Owner). 

 
3.5.4 If in the reasonable opinion of the Owner, the Consultant or the Contractor at 

any time that the actual progress of the Work does not conform with the 
Construction Schedule, then, within ten (10) Working Days the Contractor 
shall: 
.1 provide the Owner and the Consultant with a report identifying the 

reasons for such nonconformity with the Construction Schedule; 
.2  submit to the Owner and the Consultant for review a revised 

Construction Schedule, which shall: 
(1)  be in accordance with good industry practice; 
(2)   satisfy the design and construction requirements of the Contract 

 Documents; and 
(3)  provide for the Work to be pursued diligently in accordance with 

the Construction Schedule. 
 

3.5.5  The Owner or the Consultant may at any time as a Change request a revision 
to the Construction Schedule to accelerate the performance of the Work or 
any component thereof. 

 
3.5.6 The Owner or the Consultant may, at any time, give written direction to the 

Contractor for the Contractor to accelerate the Work, in which event the 
Contractor will use reasonable best efforts to proceed with the Work more 
quickly, which may include hiring additional labour and equipment and/or 
working additional hours or shifts.  If at the time of such direction by the 
Owner or Consultant the Contractor is behind the approved Construction 
Schedule due to a cause within the Contractor’s control, then the cost of such 
acceleration shall be borne by the Contractor.  If at such time the Contractor is 
not behind the Construction Schedule, or is not behind due to a cause within 
the Contractor’s control, then the cost of such acceleration shall be for the 
account of the Owner.” 
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GC 3.6 SUPERVISION 
 
21. Refer to GC 3.6.1:  
 

Delete entirely and substitute the following: 
 

“3.6.1 The Contractor shall employ a Superintendent at the Place of the Work who 
shall have the responsibility to ensure that the Work is performed in 
compliance with the Contract Documents.  The Contractor shall also employ 
necessary assistants for the Superintendent and the Superintendent and 
assistants shall be in attendance at the Place of the Work while Work is being 
performed.” 

 
22. Refer to GC 3.6.2:  
 

Delete entirely and substitute the following: 
 

“3.6.2 The Superintendent shall represent the Contractor at the Place of the Work 
and instructions given to the Superintendent by the Owner or the Consultant 
shall be held to have been given to the Contractor.” 

 
23. New GC 3.6.3: 
 
 Add the following: 
 

“3.6.3 If the competence or performance of the Superintendent is not satisfactory to 
the Owner or the Consultant then, on written request from the Consultant, the 
Contractor shall provide a satisfactory replacement.  The Contractor shall not 
change the Superintendent without the consent of the Owner or the 
Consultant, such consent not to be unreasonably withheld.” 

 
GC 3.7 SUBCONTRACTORS AND SUPPLIERS 
 
24. Refer to GC 3.7.2: 
  
 Add the following at the end: 
 

“The Contractor shall not employ any Subcontractor or Supplier, or change a 
Subcontractor, or Supplier without the written approval of the Owner, which 
approval will not be unreasonably withheld.” 

 
25. Refer to GC 3.7.4: 
 

In line 2 after the words “required change”, add the following words: 
 
“provided the parties shall not dispute.” 
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GC 3.8 LABOUR AND PRODUCTS 
 
26. New GC 3.8.4: 
 

Add the following: 
 

“3.8.4 Immediately upon receiving from the Consultant a written notice stating the 
Consultant’s reasonable objection to the work conduct of any superintendent, 
foreman or worker at the Place of the Work, the Contractor will remove such 
persons from the Place of the Work.” 

 
GC 3.10  SHOP DRAWINGS 
 
27. New GC 3.10.13, 3.10.14 and 3.10.15: 
 

“3.10.13 Unless specifically required by the Contract Documents, it is intended that the 
Drawings provided by the Contractor are sufficiently complete to permit the 
Contractor to proceed with the Work, and that Shop Drawings are required to 
show details such as fabrication methods, connections or other details that are 
not customarily included in Drawings provided by an owner for work similar to 
the Work. 

 
3.10.14 The Consultant may require that a Shop Drawing be stamped by a registered 

Professional Engineer with appropriate skill and knowledge indicating that the 
Shop Drawing has been prepared in compliance with applicable codes and 
design standards and good engineering practice. 

 
3.10.15 If the Owner or the Consultant requires the review and stamping by a 

Professional Engineer of Shop Drawings that are of a type which, according to 
usual construction practice, are not so reviewed and stamped, then the cost of 
such review and stamping shall be paid by the Owner.” 

 
GC 3.11 USE OF WORK 
 
28. New GC 3.11.3: 
 

Add the following: 
 
“3.11.3  The Owner reserves the right to take possession of and use any completed or 

partially completed portion of the building, regardless of the time of completion 
of the entire Work, providing that doing so does not interfere with the 
Contractor’s Work.  Such taking possession or use of the buildings or part 
thereof shall not be construed as Substantial Performance of the Work or part 
thereof, or as final certificate for payment, or as an acknowledgement of 
fulfillment of the Contract.” 
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PART 4  ALLOWANCES 
 
GC 4.1 CASH ALLOWANCES 
 
29. Refer to GC 4.1.2: 
 

Delete entirely and substitute the following: 
 

“4.1.2 The Contract Price, which includes the Cash Allowances, includes the 
Contractor’s Overhead and profit.” 

 
30. Refer to GC 4.1.3: 
 
 After the word “authorized” insert the words “in advance”.  Add the following at the end: 
 
 “When Cash Allowance are converted to Approved Prices any documents, 

Drawings, Specifications that are the basis of the solicitation revising Cash 
Allowances to Approved Prices are listed in the Change Order as an addition 
to the Contract Documents.” 

 
31. Refer to GC 4.1.4: 
 

Delete the last sentence entirely that for reference reads “Multiple cash allowances…the 
foregoing.” 

 
 
32. New GC 4.1.8: 
 

Add the following: 
 

“4.1.8 The components of the Contract Price set out in Appendix B – Contract Price, 
are substantially as follows: 
.1 the total scope of the Work has been divided into the line items as 

set out in column #2 of Appendix B – Contract Price.  All elements of 
the Work will be allocated, without duplication, to one of the line 
items, regardless of the description listed in column #2; 

.2 a cash allowance (each a “Cash Allowance”) has been determined 
for certain line items as set out in column #3 of Appendix B – 
Contract Price, which represents the parties’ best estimate for the 
cost of performing the Work related to a line item; 

.3 the Contractor will not proceed with the Work related to a given Cash 
Allowance line item without the Owner prior written approval, and will 
not be entitled to any payment for such Cash Allowance line item 
prior to the Owner agreeing to an approved fixed price (the 
“Approved Price”) for that line item; 

.4 expenditure of Cash Allowances is to be directed as per GC 6.2 
Change Order or GC 6.3 – Change Directive, at the Owner directive.  
All Work under Cash Allowances are to be competitively bid 
(generally at least 3 quotations) unless directed by the Owner.  The 
Contractor shall keep records and submit a monthly update on 
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expenditures towards the Cash Allowance including unallocated 
amounts; 

.5 when Cash Allowance are converted to Approved Prices any 
documents, Drawings, Specifications that are the basis of the 
solicitation revising Cash Allowances to Approved Prices are listed in 
the Change Order as an addition to the Contract Documents; 

.6 the Approved Prices, when approved, will be inserted into column 4 
of Appendix B – Contract Prices, and as full payment for the 
performance of such Work, the Approved Price will be included in 
the Contract Price (in substitution for the Cash Allowance for that 
line item), and paid by the Owner in accordance with the terms of 
this Contract.  For certainty the Cash Allowances are intended to be 
indicative and the Contractor will not be entitled to payment of any 
Cash Allowance amount; 

.7 for certainty an Approved Price may change the Contract Price but 
does not change the Contract Time; and 

.8 the Owner agrees to use its best commercial efforts to review and 
agree on proposed Approved Prices within fifteen (15) Working Days 
of submission for approval by the Contractor.”  

 
PART 5 PAYMENT 
 
GC 5.1  FINANCING INFORMATION REQUIRED OF THE OWNER 
 
33. Refer to GC 5.1: 
 

Delete entirely. 
 
GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT 
 
34. Refer to GC 5.2.3: 
 

Add the following at the end: 
 

“The Contractor will identify separately, with reference to the applicable 
Change Order, any application for payment for the Work performed pursuant 
to a Change Order.  No payment for extras or changes of the Work will be 
made before the issuance of the applicable Change Order.” 

 
GC 5.3 PROGRESS PAYMENT 
 
35. Refer to GC 5.3.1.3: 
 

Delete entirely and substitute the following:   
 
“.3 the Owner to make payment to the Contractor on account as provided in 

Article A-5 of the Agreement - PAYMENT on or before 30 days after the date 
on which the invoice is delivered to the Owner.”  
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36. New GC 5.3.2: 
 

Add the following: 
 

“5.3.2  Defects and Deficiencies:  In addition to other holdbacks as provided by the 
Contract Documents, when considering Substantial Performance of the Work, 
the Owner may hold back from payments otherwise due to the Contractor 200% 
of a reasonable estimate, as determined by the Consultant on account of 
deficient or defective Work.  This holdback may be held, without interest, until 
such deficiency or defect is remedied.  The items of defect or deficiency and the 
amounts of related holdback shall be listed separately on the certificate for 
payment.” 

 
37. New GC 5.3.3: 
 

Add the following: 
 

5.3.3 Incomplete Work:  If after Substantial Performance of the Work is achieved 
the Contractor is unable to complete any of the Work because of climatic or 
other conditions beyond the Contractor’s reasonable control then the Owner 
may hold back from payments otherwise due to the Contractor the amount as 
estimated by the Consultant in consultation with the Contractor by which the 
cost to have others complete the Work exceeds the estimated Contract Price 
for such Work. 

 
38. New GC 5.3.4: 
 

Add the following: 
 

“5.3.4 Filed Builder Liens:  The Owner may, in addition to other holdbacks as 
provided by the Contract Documents, hold back an amount equal to any lien 
which has been filed with respect to the Work, plus 15% as security for costs.  
The Owner may, at its option, after 5 days written notice to the Contractor, 
pay such amount into court to discharge the lien.  If the lien is discharged 
without payment of the holdback into court, then the Owner shall pay such 
holdback to the Contractor, without interest.” 

 
GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK  
 
39. Refer to GC 5.4.1: 
 

Delete entirely and substitute the following: 
 

“5.4.1 When the Contractor considers that there has been Substantial Performance 
of the Work, the Contractor shall prepare and submit to the Consultant 
appropriate documents as required by the Contract Documents together with 
a written application for a review by the Consultant to establish Substantial 
Performance of the Work.  In particular, the Contractor shall submit the 
following documents with its request for review by the Consultant to establish 
Substantial Performance of the Work.   
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.1 the list of all deficient and incomplete items of Work including the 
estimated value of each item;  

.2 complete reports including a balancing report for the mechanical 
system and certification by all testing, cleaning or inspection 
authorities or associations as specified in the Contract Documents;  

.3 a complete demonstration of all mechanical and electrical systems 
and electrically-operated devices to the Owner operating and 
maintenance staff and any training required by the specifications, to 
the Owner satisfaction;  

.4 all maintenance manuals, operating instructions, maintenance and 
operating tools, replacement parts or materials and warranties 
required under the provision of this Contract, whether originating 
from the Contractor or Subcontractors or Suppliers; 

.5 a complete set of marked up construction Drawings and Shop 
Drawings and other data in the form specified in the Contract 
Documents, or as required by the Consultant, for the production of 
as built Drawings to show all significant changes to the Work made 
during construction; 

.6 a current clearance letter from Workers' Compensation Board 
confirming that the Contractor is in good standing with and that all 
required remittances and assessments have been made to the 
Workers' Compensation Board; 

.7 a statement that all claims and demands for extra work or otherwise, 
under or in connection with the Contract, have been presented to the 
Consultant and that the Contractor expressly releases the Owner 
from all claims and demands except those made in writing prior to 
that date and still unsettled;  

.8 a survey of the Place of the Work prepared by a British Columbia 
Land Surveyor confirming the exact area of the <<insert 
information>> and the lot dimensions and confirming that the 
position of the <<insert information>>, the side, front and back 
setbacks, building heights and finish grades comply with all 
municipal requirements; and  

.9 all keys required for the entire Project. 
 
40. New GC 5.4.4: 
 

Add the following: 
 

“5.4.4 No later than twenty-five (25) days following issuance of the certificate of the 
Substantial Performance of the Work, the Contractor shall provide to the 
Owner all service contracts, manufacturer's inspections, certifications, 
guarantees and warranties and assignments of all guarantees and warranties 
as specified in the Contract Documents.  These requirements do not limit the 
Contractor’s obligations for Substantial Performance of the Work noted 
elsewhere in the Contract.” 

 
GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTITAL PERFORMANCE OF THE WORK 
 
41. Refer to GC 5.5.3: 
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Delete entirely. 
 
GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK  
 
42. New GC 5.6.4:  
 

Add the following:  
 

“5.6.4  The Contractor will provide all necessary documentation reasonably required 
by the Consultant to determine amounts of such subcontract work and verify 
substantial performance of such subcontract work.”  

 
GC 5.7 FINAL PAYMENT  

 
43. Refer to GC 5.7.4:  
 

Delete “no later than five (5) days after the issuance of a final certificate for payment” 
and substitute with “on or before 30 days after the date on which the invoice is delivered 
to the Owner.” 

 
PART 6 CHANGES IN THE WORK  
 
GC 6.2 CHANGE ORDER  
 
44. New GC 6.2.3: 

Add the following: 
 

“6.2.3 If the method of valuation, measurement, change in Contract Price and 
change in Contract Time cannot be promptly agreed upon and the change is 
required to be proceeded with, then the Consultant in the first instance will 
determine the method of valuation, measurement, the change in Contract 
Price and Contract Time and the Contractor shall promptly proceed with the 
change.  The Contractor may dispute the Consultant’s determinations as 
specified in GC 8.2.” 

 
45. New GC 6.2.4: 
 

Add the following: 
 

“6.2.4 The Contractor will not be entitled to any Overhead or profit on Change 
Orders dealing with Cash Allowances specified in the Contract.” 

 
46. New GC 6.2.5:  
 

Add the following:  
 
“6.2.5 The value of a change in the Work shall be determined by one or more of the 

following methods: 
(a) by estimate and acceptance in a lump sum; or 
(b) by unit prices as set out in the Contract, or subsequently agreed 
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upon; or 
(c) by actual cost and an allowance for Overhead and profit as follows:  
 1. Contractor’s Overhead and profit on expenditures from Cash 

Allowances, shall be included in the Contract Price, except the 
Contractor is entitled to additional Overhead and profit only on the 
portion of the change greater than the Cash Allowance.  If the 
change is less than the Cash Allowance the Contract Price shall 
be decreased by the amount of the change without adjustment for 
the Contractor’s Overhead and profit; 

2. for changes in the Work not covered by Cash Allowances: 
 (i) if there is no increase or decrease in the Contract Price the 

Contractor is not entitled to any Overhead and profit on the 
change; 

 (ii) if the Contract Price is increased, the Contractor is entitled 
to an additional: 

 .1 10% Overhead and profit on Work performed directly 
by the Contractor, and  

 .2 5% on Work performed by the Subcontractor, only on 
the portion of the increase in the Contract Price, and 

 .3 0% on design services and work performed by the 
Contractor’s consultants; 

 (iii) if the Contract Price is decreased by the change the 
Contractor is not entitled to Overhead and profit on the 
reduction in the Contract Price; 

 3. the Subcontractor or the sub-subcontractor Overhead and profit 
shall be 5% of the actual cost of all Subcontractor’s or sub-
subcontractor’s changes in the Work; and 

 4. where the change involves the substitution of one type of Work 
and/or Product for another the actual cost of the change, shall be 
the net difference in the actual cost without any entitlement to 
Overhead and profit.” 

 
GC 6.3 CHANGE DIRECTIVE 
 
47. Refer to GC 6.3.6: 
 

Delete entirely. 
 
48. Refer to GC 6.3.7:  
 

In line 1 (which for reference reads “The cost of performing…actual cost of the 
following:”) insert the words “not including Overhead and profit” between the words “cost 
of”.  

 
49. Refer to GC 6.3.7.7: 
 

Delete entirely. 
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GC 6.5 DELAYS 
 
50. Refer to GC 6.5.5: 
 

In line one delete the words “If no schedule is made under paragraph 2.2.13 of GC 2.2 – 
ROLE OF THE CONSULTANT, then” 

 
51. New GC 6.5.6, 6.5.7, 6.5.8. 6.5.9, and 6.5.10: 

 
Add the following: 
 
“6.5.6 If the Contractor is delayed in the performance of the Work by its own acts or 

omissions, or those of its employees, agents or subcontractors, then the 
Contractor will not be entitled to any time extension or reimbursement as a 
result of such delay. 

 
6.5.7 If the Contractor gives written notice of delay then as part of the Work the 

Contractor shall keep records of all actual costs relating to the delay. 
 

6.5.8 In no event shall the Contractor be entitled to any extension of the Contract 
Time, or increase in the Contract Price on account of any delay costs: 
(a) for any delay that occurs more than 10 Working Days prior to the 

notice in writing; 
(b) for any delay for which the Contractor has not kept and submitted 

the records; 
(c) for any delay caused by any matter or condition that the Contractor, 

in proceeding with the Work, has covered or made in accessible for 
investigation by the Consultant; and 

(d) for any delay pursuant to GC 6.5.6. 
 

6.5.9 In the event of any delay the Contractor shall take all reasonable measures to 
minimize the effects and costs of the delay and this obligation shall be taken 
into account in the determination of the Contractor’s entitlement to an 
extension of the Contract Time and reimbursement of delay costs. 

 
6.5.10 If the Contractor fails to meet the date for Substantial Performance of the 

Work as may be adjusted pursuant to the provisions of the Contract 
Documents, then the Owner may deduct from any monies owing to the 
Contractor for the Work: 
(a) as a genuine pre-estimate of the Owner increased costs for the 

Consultant and the Owner own staff caused by such delay an 
amount of $500.00 per day for each calendar day that actual 
Substantial Performance is achieved after the date for Substantial 
Performance of the Work; plus 

(b) all direct out-of-pocket costs, such as costs for safety, security or 
equipment rental, reasonably incurred by the Owner as a direct 
result of such delay. 

 
If the monies owing to the Contractor are less than the total amount owing by the 
Contractor to the Owner under (a) and (b) then any shortfall shall immediately, 
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upon written notice from the Owner, and upon Substantial Performance of the 
Work, be due and owing by the Contractor to the Owner.” 

 
52. New GC 6.7:  
 
“GC 6.7 ACCELERATION 
 

6.7.1 If the Consultant determines that, because of the Contractor’s own acts or 
missions, the progress of the Work is behind the Construction Schedule, or 
will not meet the date of Substantial Performance of the Work (as may be 
adjusted pursuant to the Contract Documents) then the Contractor shall, upon 
written notice from the Consultant, at the Contractor’s own cost take all 
reasonable measures to accelerate the Work so as to conform to the 
Construction Schedule and meet the date for Substantial Performance of the 
Work. 

 
6.7.2 If the Consultant determines that, because of reasons other than the 

Contractor’s own acts or omissions, the progress of the Work is behind the 
Construction Schedule, or will not meet the date for Substantial Performance 
of the Work (as maybe adjusted pursuant to the Contract Documents), or if 
the Owner desires to accelerate the Work to achieve early completion of the 
Work, then on written notice from the Consultant the Contractor shall 
accelerate the Work as may be directed by the Consultant, at the Owner cost, 
such acceleration to be a Change to which the provisions of Part 6 shall apply. 

 
6.7.3 If the Consultant has not directed the Contractor to accelerate the Work at the 

Owner cost, the Contractor shall not be entitled to claim any payment on 
account of acceleration costs unless the Contractor has given prior written 
notice to the Consultant setting out that the Contractor intends to claim such 
costs and the reasons for such claim, provided however that the giving of 
such notice shall not, by itself, entitle the Contractor to payment of such costs. 

 
6.7.4 If the Contractor accelerates the performance of the Work because of a 

direction given pursuant to GC 6.7.1, or for the Contractor’s own benefit, then 
the Owner may claim all reasonable costs incurred as a result of such 
acceleration, including additional costs of the Consultant, staff costs or other 
costs.” 

 
PART 7 DEFAULT NOTICE 

 
GC7.1 OWNER RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR’S 

RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT 
 
53. New GC 7.1.7: 
 

“7.1.7 If the Owner terminates the Contractor’s right to continue with the Work in 
whole or in part, or terminates the Contract, the Contractor shall at the 
Contractor’s expense, safeguard the Work then completed and the materials 
and equipment then delivered to the Place of the Work and do such other 
extra work as may be ordered by the Owner or Consultant for the purpose of 
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leaving the Work in a safe condition.” 
 
PART 8 DISPUTE RESOLUTION 
 
GC 8.2 NEGOTIATION, MEDIATION AND ARBITATION  
 
54. .2 Revise the heading, “NEGOTIATION, MEDIATION AND ARBITRATION” to read, 

“NEGOTIATION, MEDIATION AND LITIGATION” 
 
55. Refer to GC 8.2.6: 
 

Delete entirely and substitute the following: 
 
“8.2.6  If both parties consent in writing to settle the dispute by arbitration then either 

party may refer the dispute to be finally resolved by arbitration under the Rules 
for Arbitration of Construction Disputes as provided by CCDC 40 in effect as of 
the date of the Contract.  The arbitration will be conducted in British Columbia.  
If the parties do not both consent to arbitration then either party will be free to 
enforce its rights by litigation.” 

 
56. Refer to GC 8.2.7:  
 

Delete Entirely.  
 
57. Refer to GC 8.2.8: 
 

Delete Entirely. 
 
GC 8.3 RETENTION OF RIGHTS 
 
58. Refer to GC 8.3.2: 
 

Delete all words following “…jurisdiction of the Place of the Work”.  
 
PART 9 PROTECTION OF PERSONS AND PROPERTY 
 
GC9.1 PROTECTION OF WORK AND PROPERTY 
 
59. Refer to GC 9.1.1:  
  

Delete entirely and substitute the following:  
 

“9.1.1  The Contractor shall protect the Work and the Owner property and property 
adjacent to the Place of the Work from damage which may arise as a result of 
the Contractor’s operations under the Contract, and the Contractor shall be 
responsible for such damage as provided for in the Contract.”  

 
GC9.2 TOXIC AND HAZARDOUS SUBSTANCES 
 
60.  Refer to GC 9.2.1:  
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Delete entirely and substitute the following: 
 

"For the purposes of applicable environmental legislation, the Owner will be responsible 
for toxic or hazardous substances and materials present at the Place of the Work at the 
commencement of the Work.  The Contractor will be responsible for toxic or hazardous 
substances brought onto the Place of the Work after commencement of the Work." 

 
61.  Refer to GC 9.2.2:  
 

Delete entirely. 
 
62.  Refer to GC 9.2.3:  
 

Delete entirely. 
 
63.  Refer to GC 9.2.4:  
 

Delete entirely. 
 
64. Refer to GC 9.2.5:  
 

Delete entirely and substitute the following:  
 

"9.2.5  If the Contractor 
.1 encounters toxic or hazardous substances at the Place of the Work; 

or 
.2 has reasonable ground to believe that toxic or hazardous 

substances are present at the Place of the Work; which were not 
identified in the Contract Documents then the Contractor will: 
(1) take all reasonable steps, including stopping the Work if 

necessary, to ensure that no person’s exposure to any toxic or 
hazardous substances exceeds the exposure permitted by 
applicable law; and 

(2) immediately report the circumstances in writing to the Owner 
and  the Consultant in writing."  

 
65. Refer to GC 9.2.6:  
 

Delete entirely and substitute the following:  
 

“9.2.6  The Owner in consultation with the Contractor will retain a qualified 
independent expert to investigate and provide an opinion on: 
.1 the necessary steps required by applicable legislation to remove and 

dispose of any toxic or hazardous substances at the Place of the 
Work that must be moved in order to proceed with the Work; and 

.2 whether such toxic or hazardous substances were present prior at 
the Place of the Work prior to the commencement of the Work, or 
whether they were brought to the Place of the Work by the 
Contractor.”  
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66. Refer to GC 9.2.7:  
 

Delete entirely and substitute the following:  
 

“9.2.7 If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 
determines, that the toxic or hazardous substances were not brought onto the 
Place of the Work by the Contractor or anyone for whom the Contractor is 
responsible: 
.1 the Contractor will within ten (10) Working Days, prepare and deliver 

to the Owner or the Consultant, a plan for the safe removal from the 
Place of the Work and disposal of the toxic or hazardous substances 
and the Owner will, within five (5) Working Days of receipt of such 
plan, approve the plan or provide reasons to the Contractor why the 
Owner or Consultant did not approve the plan, or such dates as 
otherwise agreed to; 

.2 having received approval from the Owner or the Consultant, the 
Contractor will promptly take all necessary steps, in accordance with 
applicable legislation in force at the Place of the Work, to safely 
remove and dispose of the toxic or hazardous substances in 
accordance with the approved plan; 

.3 the Contractor will make good any damage to the Work, the Owner 
property or property adjacent to the Place of the Work as provided in 
GC 9.1.3 of GC 9.1 – PROTECTION OF WORK AND PROPERTY; 

.4 the Owner will reimburse the Contractor for the costs of all steps 
taken pursuant to GC 9.2.5 and 9.2.7; and 

.5 the Owner will extend the Contract Time for such reasonable time as 
the Consultant may recommend in consultation with the Contractor 
and the expert referred to in GC 9.2.6 and reimburse the Contractor 
for reasonable costs incurred as a result of the delay, if any.” 

 
67. Refer to GC 9.2.8:  
 

Delete entirely and substitute the following:  
 

“9.2.8 If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 
determines, that the toxic or hazardous substances were brought onto the 
Place of the Work by the Contractor or anyone for whom the Contractor is 
responsible the Contractor will: 
.1 within ten (10) Working Days, to prepare and deliver to the Owner, 

with a copy to the Consultant, a plan for the safe removal from the 
Place of the Work and disposal of the toxic or hazardous substances 
and the Owner will, within five (5) Working Days of receipt of such 
plan, approve the plan or provide reasons to the Contractor why the 
Owner or the Consultant did not approve the plan, or such dates as 
otherwise agreed to; 

.2 having received approval from the Owner or the Consultant, promptly 
take all necessary steps, in accordance with applicable legislation in 
force at the Place of the Work, to safely remove and dispose of the 
toxic or hazardous substances in accordance with the approved plan; 

.3 make good any damage to the Work, the Owner property or property 



 

Invitation To Tender No.: 1220-020-2017-002 for Fleetwood Community Recreation Centre – Re-Cladding Page 58 of 77 

adjacent to the Place of the Work as provided in paragraph 9.1.3 of 
GC 9.1 – PROTECTION OF WORK AND PROPERTY; and 

.4 reimburse the Owner for reasonable costs incurred by the Owner with 
regard to the expert under paragraph 9.2.6.” 

 
GC 9.5 MOULD 
 
68. Refer to GC 9.5.2: 
 

In line 2, after the words “Contractor’s operations under the Contract” insert the words 
“or the operations of any Subcontractor or any person for whom the Contractor is 
responsible in law,” 

 
69. Refer to GC 9.5.3: 
 

Delete entirely and substitute the following: 
 
“9.5.3 If the Owner and Contractor agree, or if the expert referred to in paragraph 

9.5.1.3 determines, that the presence of mould at or within the Place of the 
Work was not caused by the Contractor’s operations under the Contract, or the 
operations of any Subcontractor or any person for whom the Contractor is 
responsible in law: 
.1 the Contractor shall take all reasonable and necessary steps to 

safely remediate or dispose of the mould; 
.2 the Contractor shall make good any damage to the Work, the Owner 

property or property adjacent to the Place of the Work as provided in 
paragraph 9.1.3 of GC 9.1 – PROTECTION OF WORK AND 
PROPERTY; 

.3 the Owner shall reimburse the Contractor for the costs of all steps 
taken pursuant to paragraphs 9.5.3.1 and 9.5.3.2; and 

.4 the Owner shall extend the Contract Time for such reasonable time 
as the Consultant may recommend in consultation with the 
Contractor and the expert referred to in paragraph 9.2 and 
reimburse the Contractor for reasonable costs incurred as a result of 
the delay.” 

 
PART 10 GOVERNING REGULATIONS 
 
GC10.1 TAXES AND DUTIES 
 
70. New GC 10.1.3: 
 

Add the following: 
 

“10.1.3 Where documentation may be required for tax refund purposes, the 
Contractor shall be responsible for providing the Owner with such invoices 
and records as may be necessary to substantiate the amount of tax paid 
during the performance of the Work for which the Owner may lawfully claim 
exemption.” 
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PART 11 – INSURANCE AND CONTRACT SECURITY 
 
GC 11.1 INSURANCE 
 
71. Delete all clauses in GC 11 entirely and substitute with the following: 
 

“11.1.1 The Contractor will procure and, during the progress of the Work, maintain 
Commercial General Liability Insurance adding the Owner and the Owner’s 
Consultant as additional insureds.  A valid Certificate of Insurance, approved 
by the Owner’s Risk Management Division, shall be provided prior to the 
commencement of the Work. 

 
The Contractor shall notify the Owner’s Consultant and Owner immediately where an 
incident occurs that may give rise to a claim.  Where an accident occurs that gives rise 
to a claim, the Contractor shall, at the Contractor’s cost, provide notices, proofs of loss 
and such other documentation as the insurer may require for processing the claim under 
the CGL 

 
(a) Commercial General Liability Insurance (CGL) 

 
1) The Contractor shall provide Commercial General liability 

coverage for losses arising out of operations of the Contractor 
including bodily injury (including death resulting there from) and 
personal injury sustained by any person or persons, or because 
of injury to or destruction of property arising out of any 
operations in connection with the Contract, in an amount not 
less than $5,000,000 per occurrence and in the aggregate with 
respect to products and completed operations and provide 
coverage for, among other things, such general categories as: 
.01 Broad Form Property Damage Liability 
.02 Premises and Operations Liability 
.03 Elevator and Hoist Liability (as applicable) 
.04 Broad Form Products and Completed Operations Liability 
.05 Blanket Contractual Liability 
.06 Contingent Employer’s Liability 
.07 Non-owned Automobile Liability 
.08 Cross Liability Clause 
.09 Employees as additional insureds 
.10 Sudden and Accidental Pollution Liability ($2,000,000) 
.11 Medical Payments Coverage 
.12 Fire Fighting Expense Coverage 
.13 Excavation, pile driving, shoring, blasting, underpinning 

and/or demolition work included (as required) 
2) The CGL will also include 24 months of completed operations 

coverage which will commence upon Substantial Performance 
of the Work. 

3) The deductible under such insurance shall not exceed $10,000 
per  occurrence. 

4) The Contractor shall ensure that all sub-contractors provides 
and maintain CGL coverage with limits and terms as specified in 
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para 1 and name the Owner and the Owner’s Consultant as 
additional insureds.  The Owner reserves the right to request 
copies of the Certificates of Insurance from the Subcontractors. 

 
(b) Contractors Equipment 

 
1) The Contractor and each Subcontractor shall, at its own 

expense, obtain and maintain until completion of the Contract 
“all risks” insurance covering all Construction Equipment owned 
or rented by them for which they may be responsible. 

 
(c) Aircraft and Watercraft 

 
1) If Aircraft are used in connection with the Work performed under 

the Contract, the Contractor shall obtain, and provide evidence 
to the Owner, that Aircraft Liability Insurance is carried on all 
owned and non-owned aircraft used by the Contractor with limits 
of liability of not less than $5,000,000 inclusive per occurrence 
for bodily injury (including passengers), personal injury, death 
and/or damage to or destruction of property, including loss of 
use thereof.  Such Aircraft Liability Insurance shall contain a 
cross liability clause by which the liability of any one insured to 
another insured will be covered as though separate policies 
were issued to each. 

 
2) If any Watercraft are used in connection with the Work 

performed under the Contract and such watercraft are not small 
watercraft as defined in and included under the CGL Policy 
procured by the Owner, the Contractor shall obtain, and provide 
evidence to the Owner, that (1) Protection and Indemnity 
Insurance including Pollution Liability and (2) Hull and 
Machinery Insurance is carried on all owned or non-owned 
watercraft used by the Contractor with Limits of Liability of not 
less than $5,000,000 inclusive per occurrence.  

 
3) The Contractor shall ensure the Contractor, the Owner, the 

Owner’s Consultant, and their respective officers, directors, 
employees, consultants and agents, are added as Additional 
Insureds to both these policies. 

 
(d) Marine Cargo Insurance (if applicable) 

 
1) Except to the extent that the Owner in its sole discretion 

otherwise expressly agrees in writing to procure some or all 
marine cargo insurance, if ocean marine cargo is used the 
Contractor and each Subcontractor shall insure all materials, 
equipment or other property to be supplied pursuant to the 
Contract, or used in the performance of the Contract, and which 
requires to be transported as ocean marine cargo for their full 
replacement value subject to the conditions of the Institute 
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Cargo Clauses (All Risks), including war and strikes extension, 
and including transits and storage where applicable.  In 
addition, if an entire vessel is chartered for shipping equipment 
then Charterer’s Liability insurance shall be provided, in 
amounts sufficient to protect and indemnify the Contractor and 
its Subcontractors of all liability arising out of the chartering of 
such vessel. 

 
(e) Motor Vehicles 

 
1) The Contractor and each Subcontractor shall, at its own 

expense, obtain and maintain until completion of the Contract 
such insurance as will protect such Contractor or Subcontractor 
(and others driving any motor vehicles with their consent) 
against the liability imposed by law upon such Contractor or 
Subcontractor or other person, for loss or damage including 
without limitation property damage, personal injuries and death 
arising from the ownership, use or operation of any motor 
vehicle used or to be used in connection with the Work, on and 
off the site, whether owned, rented, leased, borrowed or 
otherwise by such Contractor or Subcontractor. 

 
2) Without restricting the generality of the foregoing, the 

Contractor and all Subcontractors shall provide Standard Owner 
Form Automobile Policy providing Third Party Liability and 
Accident Benefits Insurance as provided by the Insurance 
Corporation of British Columbia (“ICBC”) in accordance with the 
Automobile Insurance Act, with minimum inclusive limits for 
bodily injury and property damage (third party) of not less than 
$3,000,000.  If the Contractor or its Subcontractors have 
equivalent insurance from an insurer other than ICBC, such 
insurance shall provide no less coverage than that provided by 
ICBC in accordance with the foregoing. 

 
3) A confirmation of Insurance (APV47), or equivalent form 

acceptable to the Owner, shall be provided by the Contractor 
and each Subcontractor. 

 
(f) Other Insurance 

 
1) The Contractor and each Subcontractor shall provide, at its own 

cost, any additional insurance which it is required by law to 
provide or which it considers necessary. 

 
2) The Contractor at its cost shall procure such excess insurance 

to the Commercial General Liability policy, and Builders Risk 
policy procured by the Owner as the Contractor considers 
necessary to fully protect and indemnify the Contractor against 
any liability in excess of the coverage provided pursuant to the 
aforesaid policies procured by the Owner. 
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(g) Additional Insureds and Waiver of Subrogation 
 

1) All insurance provided by the Contractor and the 
Subcontractors, other than Workers’ Compensation, Automobile 
insurance and professional errors and omissions insurance, 
shall: 
.01 have added as additional insureds the Owner, the Owner’s 

Consultant, the Contractor and their respective consultants 
and subcontractors engaged in any part of the 
performance of the Contract, and their respective 
directors, officers, employees, servants, agents, partners, 
parents, subsidiaries, affiliated or related firms; 

.02 contain a waiver of subrogation as against all Additional 
Insureds; 

.03 contain a breach of warranty provision whereby a breach 
of a condition by the Contractor or any Subcontractor will 
not eliminate or reduce coverage for any other insured; 
and 

.04 except for any excess Commercial General Liability 
insurance, be primary insurance with respect to any similar 
coverage provided by insurance procured by or available 
to the Owner. 

 
(h) Cancellation 

 
1) All insurance provided by the Contractor and the 

Subcontractors, other than  workers’ compensation and 
automobile insurance, shall contain endorsements on the 
following terms: 

 
“NOTICE:  It is hereby understood and agreed that this policy will not be cancelled 
or reduction in applicable limit without the Insurer(s) giving at least thirty (30) days 
prior written notice by Registered Mail to the Owner (add the City’s contact name 
and address here).” 
 

12.0 Deductibles 
 
12.1 All deductibles will be paid by the Contractor, except for claims arising out of damage 

caused by earthquake or floods (provided that for floods caused or worsened by the 
activities of the Contractor, the Contractor shall pay the deductible) and except to the 
extent that claims arise out of the negligence of the Owner, in which case the Owner will 
pay only that proportion of the deductible which represents the proportion of contributory 
fault of the Owner.  

 
72. Refer to GC 11.1.2: 
 

Delete entirely and substitute the following:   
 

“11.1.2  Unless specified otherwise, the duration of each coverage and insurance 
policy shall be from the date of commencement of the Work until the date of 
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final certificate for payment.” 
 
73. Refer to GC 11.1.3: 
 

Delete entirely and substitute the following:   
 

“11.1.3  The Contractor shall, upon request, provide the trade contractor with proof of 
coverage and insurance for those coverages and insurances required to be 
provided by the Contractor prior to commencement of the Work.” 

 
74. Refer to GC 11.1.4: 
 

Delete entirely and substitute the following:   
 

“11.1.4  The Contractor and/or his Subcontractors, as may be applicable, shall be 
responsible for any deductible amounts under the policies of coverage and 
insurance except for perils of flood and earthquake.” 

 
75. Refer to GC 11.1.5: 
 

Delete entirely and substitute the following:   
 

“11.1.5  The Contractor shall provide, maintain and pay for any additional insurance 
which he is required to provide by law or which he considers necessary to 
cover risks not otherwise covered by insurance specified in this section.” 

 
76. Refer to GC 11.1.6: 
 

Delete entirely and substitute the following:   
 

“11.1.6  The Contractor shall provide the Owner with proof of insurance for those 
insurances required to be provided by the Contractor prior to the 
commencement of the Work in the form of a completed Certificate of 
Insurance.” 

 
77. Refer to GC 11.1.7: 
 

Delete entirely and substitute the following:   
 

“11.1.7  The Owner shall not be responsible for any injury to the Contractor’s 
employees or for loss or damage to the Contractors or to a Contractor’s 
employees’, machinery, equipment, tools or supplies which may be 
temporarily used or stored in, on or about the premises during construction 
and which may, from time-to-time, or at the termination of the Contract, be 
removed from the premises.  The Contractor hereby waives all rights of 
recourse against the Owner or any other Contractor with regard to damage to 
the Contractor’s property.” 
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78. New GC 11.1.9: 
 

Add the following: 
“11.1.9  Notwithstanding GC 12.1, the Contractor, its Subcontractors, Suppliers and 

their respective officers, directors, employees, Consultants and agents shall 
not be liable to the Owner by reason of breach of Contract or in tort, for the 
following types of loss or damage: 
.1  Loss of use, whether complete or partial, of the Work or existing 

facilities of the Owner; 
.2.  Loss of Product; 
.3  Loss of profit or loss of revenues; 
.4  Any special, indirect, incidental or consequential loss or damage; 

and 
.5  Any resultant bodily injury or physical injury to tangible property 

owned by the Owner (including the Work) or any third party, 
including all resultant loss of use of that property or loss of use of 
tangible property that is not physically injured, arising out of the work 
of, or Product used by, the Contractor, whether such work was faulty 
or not and whether such Product was defective or not, (except that 
the Contractor shall be liable for the cost of replacing its faulty work 
or defective Product as provided by the terms of this Contract) 
except to the extent of amounts recoverable under a policy or 
policies of insurance required to be maintained by the Contractor, or 
provided by the Owner, pursuant to the provisions of this Contract.” 

 
GC 11.2 CONTRACT SECURITY 
 
79. Refer to GC 11.2.2: 

 
Delete entirely. 

 
80. New GC 11.2.3, GC 11.2.4, GC 11.2.5, GC 11.2.6, GC 11.2.7 and GC 11.2.8: 
 

Add the following: 
 

“11.2.3 The Contractor shall furnish a performance bond in an amount equal to 50% 
of the Contract Price, to cover the faithful performance of the Contract 
including the corrections after final payment as provided for in the Contract 
Documents and the payment of all obligations arising under the Contract or as 
a result of any default, delay, neglect, or wrongful act of the Contractor and 
including the payment of all resulting legal and engineering expenses incurred 
by the Owner in the event of any default, delay, neglect or wrongful act by the 
Contractor.  

 
11.2.4 The Contractor shall, throughout the term of the Contract, advise the surety of 

all changes to the Contract Price or the nature of the Work so that the bond 
may be revised if necessary.  The Contractor shall furnish the Owner with a 
copy of each revision to the bond 
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11.2.5 The performance bond should be in the Standard Construction Document 
form CCDC 221, as amended from time to time, of the Canadian Construction 
Documents Committee and issued in favour the Owner by a surety who is 
approved by the Owner and who is licensed to transact the business of a 
surety in British Columbia.  

 
11.2.6 At the time of the Contract is executed, the Contractor shall deliver to the 

Owner a fully executed labour and material payment bond in an amount equal 
to 50% of the Contract Price.  

 
11.2.7 The labour and material payment bond should be in the Standard 

Construction Document form CCDC 222, as amended from time to time, of 
the Canadian Construction Documents Committee and issued in favour of the 
Owner by a surety who is approved by the Owner and who is licensed to 
transact the business of a surety in British Columbia.  

 
11.2.8 The cost of the performance bond and the cost of the labour and material 

payment bond shall be included in the Contract Price.” 
 

PART 12 INDEMNIFICATION, WAIVER OF CLAIMS, AND WARRANTY 
 
GC 12.3 WARRANTY 
 
81. New GC 12.3.7: 
 

Add the following: 
 

“12.3.7 Where specific warranties or guarantees are required by the Contract 
Documents relating to the Work and including without limitation those relating 
to any fixtures, improvements, appliances, equipment or other chattels for the 
Project, the Contractor shall secure such warranties or guarantees from the 
Subcontractors and Product Suppliers and they shall be assigned to or 
addressed to and in favour of the Owner.  The Contractor shall cooperate and 
assist in the enforcement of such warranties or guarantees.  The Contractor 
shall deliver the originals plus two copies of such warranties or guarantees to 
the Owner upon Substantial Performance of the Work.” 

- END OF SECTION - 
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 
 
 
 
 
 

PART F 
 
 

SPECIFICATIONS (PROJECT) 
(Includes Specifications Index 

 – Divisions of Work) 
 

 
 

 



 
PART E– SPECIFICATIONS (PROJECT) 
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The following is an exact and complete list of the Specifications (Project) which are specific to 
this project, form part of the Contract. 

SPECIFICATION INDEX 

Supplementary specifications follow: 
 

Section Title 

00 00 10 Table of Contents 

01 00 00 City of Surrey General Requirements Division 

02 41 99 Demolition Minor Works 

04 42 00 Granite Stone Panels 

06 10 00 Rough Carpentry 

07 21 00 Thermal Insulation 

07 25 00 Weather Barrier (Air Water Vapour) 

07 42 00 TRESPA-METEON Concealed Fasteners 

07 62 00 Sheet Metal Flashing Trim 

07 92 00 Sealants & Caulking 

08 42 29 AutoMatic Sliding Doors 

08 80 00 Glazing 

09 22 16 Metal Stud Framing 

09 91 00 Painting 

32 11 50 Tree Protection 
 
These Specifications may be viewed and/or obtained at the Owner’s Managed File Transfer 
Service (MFT) link noted below.  Printing will be the sole responsibility of the Tenderer. 
 
In the URL, or address field at top, enter the following address: https://mft.surrey.ca/ and hit 
enter. 

Enter “surreybid” as the User Name, “Welcome” as the password and then click “Login” 
 

https://mft.surrey.ca/ 
Login ID: surreybid 
Password: Welcome 
Locate Folder: 1220-020-2017-002 
 

- END OF SECTION - 
 

https://mft.surrey.ca/
https://mft.surrey.ca/
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 
 
 
 
 
 
 
 
 
 
 
 

PART G 
 
 

DRAWINGS  
 
 
 

 



 
PART G – DRAWINGS  
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The following is an exact and complete list of Drawings.  These may be viewed and/or obtained 
at the Owner’s Managed File Transfer Service (MFT) link noted below.  Printing will be the sole 
responsibility of the Tenderer. 
 
In the URL, or address field at top, enter the following address:  https://mft.surrey.ca/ and hit 
enter. 
 
Enter “surreybid” as the User Name, “Welcome” as the password and then click “Login”. 
 
https://mft.surrey.ca/ 
Login ID: surreybid 
Password: Welcome 
Locate Folder: 1220-020-2017-002 

 
LIST OF DRAWINGS (As Issued For Tender) 

CHERNOFF THOMPSON ARCHITECTS 
 

DRAWING NO. DRAWING TITLE DATE ISSUED 

ARCHITECTURAL 

A-01 Cover Sheet & Site Plan 10/04/17 

A-02 Main Floor Plan 10/04/17 

A-03 Exterior Elevations 10/04/17 

A-04 Exterior Elevations 10/04/17 

A-05 Building Sections – Multipurpose Centre 10/04/17 

A-06 Building Sections – Multipurpose Centre 10/04/17 

A-07 Building Sections – Library 10/04/17 

A-08 Plan Details – Demolition 10/04/17 

A-09 Plan Details – Installation 10/04/17 

A-10 Plan Details – Demolition 10/04/17 

A-11 Plan Details – Installations 10/04/17 

A-12 Section Details Demo 10/04/17 

A-13 Section Details Install 10/04/17 

A-14 Section Details Demo 10/04/17 

A-15 Section Details Installation 10/04/17 

A-16 Section Details Demo & Install 10/04/17 

A-17 Entry Sliders Demo & Install 10/04/17 

https://mft.surrey.ca/
https://mft.surrey.ca/


 
PART G – DRAWINGS  
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ELECTRICAL 

E-01 Cover Sheet & Site Plan 15/03/17 

E-02 Existing Luminaries Layout 15/03/17 

E-03 Existing Lighting Level 15/03/17 

E-04 Proposed Lighting Layout 15/03/17 

E-05 Scope of Work 15/03/17 

E-06 Electrical Specification 15/03/17 
 

- END OF SECTION -
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City of Surrey 
 

Tender No. 1220-020-2017-002 
 

Fleetwood Community Recreation Centre 
– Re-Cladding 

 
 
 
 
 
 
 
 
 

PART H 
 
 

SAMPLES OF FORMS 
 

FORMS FOR THE USE OF THE CONSULTANT AND/OR CONTRACTOR 
Standard forms shall be utilized for City projects as applicable.  
 
A. Certificate of Insurance Form – Contractor 
B. Prime Contractor Designation – Letter of Understanding 
C. Contractor Health & Safety Expectations 
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City of Surrey 
Certificate of Insurance Form - Contractor 

(This form is to be completed by the Insurance Broker and will be provided at time of award) 
 
This certifies that policies of insurance as described below have been issued to the Insured named below and are in full force and effect at this time.  It is understood and agreed 
that thirty (30) days' written notice of any cancellation or change in applicable limit of any of the policies listed below, with the exception of ICBC, will be given to the holder of this 
certificate.   
 
NOTE: PROOF OF INSURANCE WILL BE ACCEPTED ON THIS FORM ONLY.  INSURANCE COMPANIES MUST BE LICENSED TO OPERATE IN CANADA. 
This Certificate is issued to:  City of Surrey, 13450 104 Avenue, Surrey, B.C.  V3T1V8 
 
Insured: Name:       
 Address:       
  
Broker: Name:        Broker’s Name:       
 Address:        Phone:       
 
Location, Project No. and nature of contract, permit, lease, license or operation to which this Certificate applies: 
      

 
Type of Insurance Company and Policy 

Number 
Policy Term 
yyyy/mm/dd 

Limits of Liability/Amount 

Section 1 
 Commercial  General Liability 

  
 Wrap-up 
 Umbrella Liability 
 Excess Liability 

 
Sudden & Accidental Pollution 

 $ 2,000,000 
 $ 20,000,000 (adjacent to Kinder Morgan 

Pipeline) 

      
 

From:       
 
To:       

Bodily Injury, Death & Property Damage 
 
$      Per Occurrence 
$      Aggregate 
$      Deductible 
 
$      Umbrella Liability 
$      Excess Liability 

           MINIMUM $5,000,000 
           MINIMUM $10,000,000 

Section 2 
Automobile Liability (owned or leased vehicles) 

      From:       
 
To:       

Bodily Injury & Property Damage 
$      Limit 
MINIMUM $3,000,000 

Section 3 
 

      Professional Liability 

      From:       
 
To:       

$      Each Claim 
$      Aggregate 
$      Deductible 
MINIMUM $2,000,000 

Section 4 
 Builder’s Risk 

      From:       
 
To:       

$      Limit 
$      Deductible 
MINIMUM:  CONSTRUCTION VALUE 

Section 5 
Contractor’s Equipment Insurance 

 

      From:       
 
To:       

 
$      Limit 

Section 6 
 

 Boiler & Machinery Insurance 
 

      From:       
 
To:       

$      Limit 
$      Extra Expense Limit 
$      Deductible 
MINIMUM:  CONSTRUCTION VALUE 

 
Particulars of Wrap-up/Commercial General Liability Insurance (Sections 1 & 2):  X indicates that the coverage is included. 

 City of Surrey as Additional Insured 

 Contract Administrator as Additional Insured 

 Premises & Operations 

 Broad Form Products & Completed Operations 

 Owners & Contractors Protective 

 Blanket Contractual 

 Cross Liability/Severability of Interests 

 Employees as additional insured 

 Attached Machinery 

 Broad Form Property Damage 

 Non-Owned Automobile 

 Contingent Employer’s 

 Personal Injury 

 Incidental Medical Malpractice 

 24 months Completed Operations 

 Elevator & Hoist Liability 

 Operation of Attached Equipment 

 Removal or weakening of support of property, 
building or land whether the support is natural 
or otherwise 

 Work below ground level over 3 meters (XCU 
extension) 

 Use of explosives for blasting 
 Vibration from pile driving or caisson work 
 Shoring, blasting, excavation, underpinning, 

demolition, debris removal, tunneling and 
grading (as applicable)  

 
Particulars of Professional Liability Insurance (Sections 3):  X indicates that the coverage is included. 

 24 Months Maintenance Period   Insures all professionals on the project  
 
Particulars of Property Insurance (Sections 4,5 & 6):  X indicates that the coverage is included 

 Builder’s Risk (All Risks) 
 Flood & Earthquake 
 30 Days Testing & Commissioning 

 

 Breach of Conditions Clause 
 City as First Loss Payee to extent of its 

       Materials On & Off Site & In Transit 
insurable interest 

 
It is understood and agreed any deductible or reimbursement clause contained in the policy shall be the sole responsibility of the Named Insured.  
 
 
Authorized to Sign on Behalf of Insured  Date Signed 
 
 

  

Authorized to Sign on Behalf of Insurers & Broker Stamp  Date Signed 

APPENDIX A 
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PRIME CONTRACTOR DESIGNATION 
 

LETTER OF UNDERSTANDING 
 

As per the requirements of the Workers’ Compensation Act Part 3, Division 3, Section 118 (1-3), which states: 
 

Coordination of multiple-employer workplaces 
 

118 (1) In this section: 
“multiple-employer workplace” means a workplace where workers of 2 or more employers are working at the 
same time: 
“prime contractor” means, in relation to a multiple-employer workplace, 

 

(a) the directing contractor, employer or other person who enters into a written agreement with the 
owner of that workplace to be the prime contractor for the purposes of this Part, or 

(b) if there is no agreement referred to in paragraph (a), the owner of the workplace. 
 

(2) The prime contractor of a multiple-employer workplace must 
 

(a) ensure that the activities of employers, workers and other persons at the workplace relating to 
occupational health and safety are coordinated, and 

(b) do everything that is reasonably practicable to establish and maintain a system or process that will 
ensure compliance with this Part and the regulation in respect to the workplace. 

 

(3) Each employer of workers at a multiple-employer workplace must give to the prime contractor the name of 
the person the employer has designated to supervise the employer’s workers at that workplace. 

 

By signing this Agreement, the Contractor accepts all responsibilities of a prime contractor as outlined in the Workers’ 
Compensation Act, and WorksafeBC OH&S Regulation. 
 

As a Contractor signing this Prime Contractor Designation form with the City of Surrey (the “owner"), you are agreeing 
that your company, management staff, supervisory staff and workers will comply with the Workers’ Compensation Board 
(WCB) Occupational Health and Safety Regulation and the Workers’ Compensation (WC) Act. 
 

Any WorksafeBC OH&S violation by the prime contractor may be considered a breach of contract resulting in possible 
termination or suspension of the agreement and/or any other actions deemed appropriate at the discretion of the City. 
 

Any penalties, sanctions or additional costs levied against the City, as a result of the actions of the prime contractor are 
the responsibility of the prime contractor. 
 

The Contractor acknowledges having read and understood the information above. 
 

By signing this Prime Contractor Designation form, the Contractor agrees as a representative of the firm noted below, to 
accept all responsibilities of the prime contractor for this project. 
 

The Contractor understands and accepts the responsibilities of the prime contractor designation in accordance 
with the Workers’ Compensation Act while contracted by the City of Surrey for project and will abide by all 
Workers’ Compensation Board Regulation requirements. 
 

Project File No.:   1220-020-2017-002 
 

Project Title and Site Location:  ____________________________________________________________ 
 

Prime Contractor Name: __________________________________________________________________ 
 

Prime Contractor Address: __________________________________________________________________ 
 

Telephone/Fax Numbers: Phone:  ___________________ Fax: ____________________________________ 

Name of Person in Charge of Project: _____________________________________________________ 
 

Name of Person Responsible for Coordinating Health & Safety Activities:  _______________________________ 
Phone:  ___________________________________________________ 
 

Prime Contractor Signature: _________________________ Date: ___________________________________ 
 

Please return a signed copy of this memo to the City of Surrey, Finance & Technology Department, Purchasing Section, 
13450 – 104 Avenue, Surrey, British Columbia, V3T 1V8 
 

If you have any questions, please contact the City of Surrey, Manager Occupational Health & Safety at 604-591-4658. 
 

APPENDIX B 
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CONTRACTOR HEALTH & SAFETY EXPECTATIONS 
 
RESPONSIBILITY OF CONTRACTOR(S) 
 
The City of Surrey strives to maintain a safe work environment for employees and contractors and insists 
upon the enforcement of safe practices and procedures in all premises and in all work activities.  It is 
essential that all contractors and their employees and sub-contractor(s) perform in the same manner. It is 
every employers and contractors responsibility to ensure that staff and public are protected from 
workplace hazards. 
 
As a contractor to the City of Surrey, you are expected to conform to the requirements of the Workers’ 
Compensation Act, the WCB Occupational Health and Safety Regulation and to all federal, provincial and 
local laws and regulations.  The City of Surrey Building Owner, Project Manager, and the Manager, 
Occupational Health & Safety  or designate have the authority to order an unsafe act to cease or to have 
an unsafe piece of equipment removed from the premises or, in extreme situations, to shut down a job 
entirely.  Any City of Surrey Employee that observes a safety infraction by a contractor performing work for 
the City of Surrey should bring it to the attention of a manager immediately or Occupational Health & 
Safety (604-591-4131). 
 
The following information is provided as typical City of Surrey requirements, but does not relieve the 
contractor from complying with all applicable local, provincial and federal laws, regulations and bylaws. 
 
PERSONNEL 
 
1. You are expected to inform your employees of any potential hazard in the workplace and advise of 

appropriate action to be taken should a hazard be found or a fire or accident occur. 
2. Contractors will restrict persons invited on the premises to employees only.  No families or friends are 

permitted. 
3. The contractor will advise the City of any on-site accidents involving the contractor’s employees, or 

injuries to others caused by the contractor’s business. 
 
SAFETY MANAGEMENT SYSTEM 
 
1. Contractors will ensure their employees utilize proper safety equipment and clothing as required for 

job site activities. 
2. Contractors must follow and have on site proper written safe work procedures for hazardous work, 

e.g. Fall protection, confined space entry, hotwork, lockout, excavations and shoring, traffic 
management, etc. 

3. Contractor must Identify workplace risk and implement suitable controls. 
4. Contractor must provide safety training and education to staff and have training records available for 

review. 
5. Contractor must have a health & safety program for its workers and sub-contractors 
6. Contractor will provide appropriate First-Aid coverage for their workers and subcontractors. 
7. Contractor must forward a weekly work task list prior to work commencement. 
8. The qualified safety coordinator must participate in the City of Surrey OHS Orientation or attend the 

Prime Contractor’s Orientation. 
 
WORK AREAS –City Facilities 
 
No work by contractors shall occur in any area without prior consent of the City of Surrey Manager, Civic 
Facilities or his designated representative.  Work during normal business hours of the City shall not create 
undue noise, smells or otherwise unduly disturb the work of City of Surrey staff or the public.  If an activity 
requires that a disturbance is likely, the contractor shall whenever possible only do that work outside 
normal business hours. 
 

APPENDIX C 



 
 

Invitation To Tender No.:  1220-020-2017-002 for Fleetwood Community Recreation Centre – Re-Cladding Page 75 of 77 
 
 

All activities that create a hazard (i.e. work from a ladder, removal of a floor tile, emission of VOC’s, etc.) 
to persons outside the contractor’s supervision shall have warning devices, delineation or barriers, sealed 
spaces, etc. as would normally be required to protect any person from that hazard. 
 
SAFETY ATTITUDE 
 
Your safety record and attitude are important criteria used to judge your qualification for future bidding on 
solicitations with the City of Surrey. 
 
You can help ensure employee safety and your eligibility for future business with the City if you exhibit and 
practice a “Safe Work - Safe City” attitude. 
 
The City of Surrey is concerned about the health, safety and wellbeing of all employees and contractors.  It 
is essential we maintain a healthy, safe and productive work environment. 
 
All Employees & Contractors: 
It is everyone responsibility to: 
 know and comply with WCB regulations and 
 follow established safe work procedures 
 immediately report any work related injury to his/her supervisor; and to the city representative 
 not remain on the work site while his/her ability to work is in any way impaired 
 report unsafe acts and conditions to their supervisor 
 correct unsafe conditions immediately whenever it is possible to do so 
 take reasonable care to protect your health & safety and the health and safety of other persons who 

may be affected by your act’s or omissions at work 
 
An employee must refuse to work if continuing to do so would endanger the health and safety of the 
employee, fellow employees or others.  The worker must immediately report the circumstances of the 
unsafe condition to his or her supervisor or manager.  If the unsafe condition 
is not remedied or the issue is not resolved the Manager, Occupational Health 
& Safety must be contacted. 
 
GENERAL RULES  
 
1. For all secured worksites, contracted workers are required to sign in and sign 

out each day 
 
2. (Access cards may be issued – a worker may need to provide an Identification document (i.e. Driver’s 

License) in exchange). 
 
3. Personal protective equipment, as determined by the City, through consultation with the Contractors Health 

and Safety Representatives must be worn when and where required. (Hard Hats, Safety Footwear, Safety 
Vests and Safety Glasses must be worn on active construction sites. Hearing Protection must be worn when 
noise levels are above 85dBA.) 

 
4. Horseplay, gambling and the use of alcohol or narcotics will not be tolerated. 
 
5. No Smoking within 7.5M of a City owned buildings door exits, windows and vents. 
 
6. Report ALL injuries to your supervisor immediately and notify the City’s site representative.  
 
7. Report any unsafe conditions, including someone under the influence or hazards, which may allow an injury 

to occur to you, a fellow worker, or others on the worksite.  
 

A common sense approach usually resolves the issue. 
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8. Report any property damage, regardless of how minor.  
 
9. Restricted and controlled products will be labeled, used and stored in accordance with the associated 

regulations, e.g. WHMIS.  Follow all procedural instructions when using or handling hazardous 
materials/controlled products and ensure that all containers of hazardous/controlled product materials are 
properly labelled and stored in designated areas. 

 
10. Obey all posted signs and notices. Do not venture into areas that you are not authorized to enter. 
 
11. Always use the correct posture when lifting and get assistance if the weight is excessive.  
 
12. Do not work within the limits of approach to high voltage equipment. 
 
13. If working at heights greater than 10 feet a Fall Protection system must be in place.  The appropriate Fall 

Protection equipment must be worn at all times. 
 
14. Housekeeping (Orderliness and good housekeeping are basic requirements and must be maintained at all 

times):  
a) Aisles are to be kept clear at all times.  
b) Individual work areas are to be kept clean and tidy.  
c) All materials, tools, products and equipment are to be kept in their designated areas.  
d) Liquid spills are to be cleaned up immediately to prevent slips and falls.  
e) Accumulation of oily rags, combustible refuse or similar fire hazards will not be tolerated. 

 
15. Fire Prevention:  
a) Become familiar with Surroundings and emergency exit. 
b) Ensure aisles and exits are not blocked at any time.  
c) Anytime a fire extinguisher is used, report it immediately to your supervisor, so that it can be recharged.  
 
16. Equipment Operation (Any equipment, which could create a hazard, must be maintained in good 

condition): 
a) Equipment must not be repaired, adjusted or operated unless by a "competent person" who understand the 

safe operating procedures.  
b) Always be aware of the use and location of the "EMERGENCY STOP" button, if equipment is so equipped, 

before using the equipment.  
c) Loose clothing, jewelry and long hair must be secured to prevent becoming entangled with equipment.  
d) The Operator must check all safety devices on equipment before operation.  
e) All equipment must be turned off and the appropriate "lock-out" procedure followed, prior to repairs, 

cleaning, adjustment or lubrication.  
f) Radio/Walkman/I-pod Head phones are not allowed to be worn during regular work operations. 
g) All ladders must be of an approved type and length.  Unacceptable ladders must be removed immediately 

from the premises. 
h) All vehicles and equipment on City property must be kept in safe mechanical condition at all times, and be 

operated only by persons with a valid driver’s license and/or proper training and qualifications. 
i) Contractors will not operate any equipment, valves, switches, etc., which are part of the City’s operation, 

unless specific permission is received from the Department Representative. 
 
17. Ground Disturbance –Every time you dig in the ground, with a shovel or mechanized equipment, 
you run the risk of loss of life or damage to property if you hit any of the many buried cables, conduits, gas 
or oil pipelines and/or other underground facilities that serve our city, BC One Call Must be called and a 
ticket obtained prior to commencing any ground disturbance activities. 
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Issued By: 
Date: 
Distributed: 

Occupational Health & Safety Section - Contractor Coordination Program 
Revised:  January 14, 2015      Original:  August 15, 2014 
Via Email & Posted on Intranet:  January 16, 2015:  August 15, 2014 

 
This document does not replace the Workers’ Compensation Act or WorkSafeBC OH&S regulation. Each 
individual Contractor must have specific health and safety safe work rules and procedures that apply to 
their work tasks.  Each Contractor must comply with the Workers’ Compensation Act and WorkSafeBC 
Occupational Health & Safety Regulation and to all federal, provincial and local laws and regulations. If a 
contractor is unable to comply they must bring this to the attention of their qualified safety 
representative and to the Prime Contractor safety representative immediately. 
 
 
Authorized Signature: _____________________________________________ 
 
 
Name:   ____________________________________________ 
   (Please Print) 
 
Date:   _____________________________________________ 
 

- END OF SECTION - 
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INVITATION TO TENDER (ITT)

Contract Name:
Fleetwood Community Recreation Centre – Re-Cladding

Reference No.:
1220-020-2017-002

The City of Surrey (the “Owner”) invites Tenders for the general construction of a Re-Cladding of Fleetwood Community Recreation Centre and other related work, located at 15996 84th Avenue, Surrey, BC, V4N 0W1.

This Tender is being issued electronically through the Owner’s website (www.surrey.ca) and BC Bid website (www.bcbid.gov.bc.ca) where any interested party may download the Tender Documents directly from these websites.  No registration, tracking or other recording of Tender Document holders will be performed by the Owner.  All addenda, or further information will be published through these websites.  It is the sole responsibility of the Tenderer to monitor these websites regularly to check for updates.

The Contract is based on the Canadian Construction Documents Committee CCDC 2 Stipulated Price Contract, 2008 edition and the City of Surrey, Supplementary General Conditions.

A Tender should be labelled with the Tenderer’s name, Tender title and reference number.  A Tender should be submitted in the form attached to this ITT as Part C – Form of Tender accompanied by a copy of the original Bid Bond in an amount of ten (10) percent of the Tender Price.


The Tenderer may submit a Tender either by email or in a hard copy, as follows:

(a)
Email:


If the Tenderer chooses to submit by email, the Tenderer must submit the Tender electronically in a single pdf file to the City by email at:  purchasing@surrey.ca.

on or before the following date and time 


Time:
3:00 p.m., local time


Date: 
May 12, 2017

(the “Closing Time”).


PDF emailed Tenders are preferred and the Owner will confirm receipt of emails.  Note that the maximum file size the Owner can receive is 10Mb.  If sending large email attachments, Tenderers should phone to confirm receipt.  A Tenderer bears all risk that the Owner’s equipment functions properly so that the Tender is submitted on time.


(b)
Hard Copy:

If the Tenderer chooses NOT to submit by email, the Tenderer should submit one original unbound Tender and one (1) copy (two (2) in total) which must be delivered to the Owner at the office of:


Name:
Richard D. Oppelt, Purchasing Manager



at the following location:



Address:
Surrey City Hall




Finance & Technology Department – Purchasing Section


Reception Counter – 5th Floor West


13450 – 104 Ave Surrey, B.C., Canada V3T IV8


on or before the Closing Time.


The Owner intends to open Tenders in private, but reserves the right to open Tenders in public at its sole discretion.

- END OF SECTION -
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City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART A

INTRODUCTION

CITY OF SURREY (the “Owner”)

Contract:

Fleetwood Community Recreation Centre – Re-Cladding 


Reference No.:
1220-020-2017-002

1.0
INTRODUCTION

.1
Tenders for a Stipulated Price Contract (CCDC 2, 2008) are invited by the City of Surrey (the “Owner”) for Re-Cladding located at Fleetwood Community Recreation Centre 15996 84th Avenue, Surrey, BC, V4N 0W1.

2.0
PROJECT DESCRIPTION

.1
The Work on this Project generally includes, but is not limited to, the general construction of a Re-Cladding of Fleetwood Community Recreation Centre and other related works in accordance with the Drawings and Specifications (Project).

The Place of the Work is located at 15996 84th Avenue, Surrey, BC, V4N 0W1.

The Fleetwood Community Recreation Centre will be open during the work. The Contractor will be responsible to maintain a safe and clean working environment at all times as per WorkSafeBC and City of Surrey requirements.

To be considered, Tenderers should have:


· Qualified technical and skilled trades personnel should have a minimum of 5 years proven experience in site servicing, concrete work, pre-cast panels and general construction.


The Tender Price is to be inclusive of all supervision, coordination, Construction Equipment, labour, disposals, materials and incidentals required to complete the Work as described herein these Tender Documents.  

.2
Scheduling


The Work on this Project is anticipated to commence on May 23, 2017 or earlier, and to be substantially completed on or before October 31, 2017.  The Work is required to be coordinated with the Owner to minimize impacts to daily business operations and scheduled activities at the Place of the Work.


3.0
DEFINITIONS AND INTERPRETATIONS

.1
Definitions



In this Tender the following definitions shall apply:

(a)
“BC Bid Website” means www.bcbid.gov.bc.ca;


(b)
“Closing Time” has the meaning set out in section 1.1 of Part B – Instructions to Tenderers;

(c)
“Form of Tender” means the Form of Tender in Part C of the ITT;

(d)
“Information Meeting” has the meaning set out in Part B section 2.0;


(e)
“ITT” means this Invitation to Tender #1220-020-2017-002; 


(f)
“Notice of Award” means a written letter of intent from the Owner to a Tenderer that the Owner accepts the Tenderer’s Tender;

(g)
“Notice to Proceed” means a written notice from the Owner to a Tenderer to whom a Notice of Award has been delivered, directing the Tenderer to proceed with the Work in accordance with the Tender Documents;

(h)
“Owner’s Representative” has the meaning set out in Part B section 4.0 of the ITT;


(i)
“Owner’s Website” means http://www.surrey.ca;

(j)
“Tender” means a tender submitted in response to this ITT;

(k)
“Tender Documents” means the documents identified as such in Part B section 7.0 of the ITT;

(l)
“Tenderer” means an entity that submits a Tender; and

(m)
“Tender Price” means the amount stipulated by the Tenderer in the space provided in the Form of Tender, including all applicable taxes, which price, for greater certainty, is the Tenderer’s proposed Contract Price.

All other capitalized definitions used in this ITT have the meanings given to them elsewhere in the ITT.

City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART B


INSTRUCTIONS TO TENDERERS


(These instructions apply to and govern the preparation of Tenders for this Contract.)  


CITY OF SURREY (the “Owner”)


Contract:

Fleetwood Community Recreation Centre – Re-Cladding 

Reference No.:
1220-020-2017-002

1.0
Closing Time and Address For Tender Delivery

.1
A Tender should be labelled with the Tenderer’s name, ITT title and number.  A Tender should be submitted in the form attached to this ITT as Part C – Form of Tender accompanied by a copy of the original Bid Bond in an amount of ten (10) percent of the Tender Price.




The Tenderer may submit a Tender either by email or in a hard copy, as follows:



(a)
Email:


If the Tenderer chooses to submit by email, the Tenderer must submit the Tender electronically in a single pdf file to the City by email at:  purchasing@surrey.ca 

on or before the following date and time 


Time:

3:00 p.m., local time


Date: 

May 12, 2017

(the “Closing Time”).


PDF emailed Tenders are preferred and the City will confirm receipt of emails.  Note that the maximum file size the Owner can receive is 10Mb.  If sending large email attachments, Tenderers should phone to confirm receipt.  A Tenderer bears all risk that the Owner’s equipment functions properly so that the Tender is submitted on time.


(b)
Hard Copy:

If the Tenderer chooses NOT to submit by email, the Tenderer should submit one original unbound Tender and one (1) copy (two (2) in total) which must be delivered to the City at the office of:


Name:
Richard D. Oppelt, Purchasing Manager



at the following location:



Address:
Surrey City Hall




Finance & Technology Department – Purchasing Section


Reception Counter – 5th Floor West


13450 – 104 Ave Surrey, B.C., Canada V3T IV8

on or before the Closing Time.


.2
The Owner intends to open Tenders in private, but reserves the right to open Tenders in public at its sole discretion.  


.3
Tenders received after the Closing Time will not be accepted or considered.  Delays caused by any delivery, technological delays, courier or mail service(s) will not be grounds for an extension of the Closing Time.  

.4
For the purposes of the Tender submission, digital copies of original documents and signatures sent electronically are accepted.  Original documents are required upon request by the Owner.


.5
Tender submissions are subject to the Freedom of Information and Protection of Privacy Act.

.6
Tender Costs – The Tenderer has the sole responsibility for any costs associated with preparing and submission of its Tender.


2.0
Information Meeting 

.1
An information meeting will be hosted by the Owner’s Representative to discuss the Owner’s requirements under this ITT (the “Information Meeting”). While attendance is at the discretion of Tenderers, Tenderers who do not attend will be deemed to have attended the Information Meeting and to have received all of the information given at the Information Meeting.  At the time of issuance of this ITT a meeting has been scheduled as follows:


Date:

Monday, May 1, 2017


Time:

10:00 AM, local time

Location:
Fleetwood Community Recreation Centre


15996 84th Avenue, Surrey, BC, V4N 0W1 

3.0
Amendments to Tenders

.1
Tenders may be revised by written amendment, delivered to the location set out above, at any time before the Closing Time but not after.  An amendment should be signed by an authorized signatory of the Tenderer in the same manner as provided by section 8.3.  Faxed to 604-599-0956 or emailed (purchasing@surrey.ca) PDF amendments are permitted, but such faxed or emailed amendment may show only the change to the Tender Price(s) and in no event disclose the actual Tender Price(s).  A Tenderer bears all risk that the Owner’s equipment functions properly so as to facilitate timely delivery of any amendment.

4.0
Inquiries

.1
All inquiries related to this ITT should be directed in writing to the person named below (the “Owner’s Representative”).  Information obtained from any person or source other than the Owner Representative may not be relied upon.

Name:
Richard D. Oppelt, Purchasing Manager 

Address:
Surrey City Hall, 13450 – 104 Avenue, Surrey, B.C. V3T 1V8


Fax:
604-599-0956

Email:

purchasing@surrey.ca

.2
Inquiries should be made no later than seven (7) Working Days before the Closing Time.  The Owner reserves the right not to respond to inquiries made within seven (7) Working Days of the Closing Time.  Inquiries and responses will be recorded and may be distributed to all Tenderers at the discretion of the Owner.

.3
Tenderers finding discrepancies or omissions in the Tender Documents, or having doubts as to the meaning or intent of any provision, should immediately notify the Owner’s Representative.  If the Owner determines that an amendment is required to this ITT, the Owner Representative will issue an addendum in accordance with section 5.  No oral conversation will affect or modify the terms of this ITT or may be relied upon by any Tenderer.

5.0
Addenda

.1
Tenderers are required to check the Owner’s Website for any updated information and addenda issued before the Closing Time at:

.2
If the Owner determines that an amendment is required to this ITT, the Owner’s Representative will issue a written addendum by posting it on the Owner’s website www.surrey.ca (the “Owner’s Website”) and upon posting will be deemed to form a part of this ITT.  No amendment of any kind to the ITT is effective unless it is posted in a formal written addendum on the Owner’s Website.  Upon submitting a Tender, Tenderers will be deemed to have received notice of all addenda that are posted on the Owner’s Website.

6.0
Examination of the Contract Documents and Place of the Work

.1
By submitting a Tender, Tenderers shall be deemed to have inspected and examined the Place of the Work and surroundings and to have reviewed all applicable Contract Documents in order to obtain a satisfactory comprehension of the Work required and shall satisfy themselves and make all investigations necessary as to the quantities, Place of the Work and nature of the work, the means of access to the Place of the Work, the accommodation and facilities they may require, and the conditions under which the labour force will be employed, and in general have themselves obtained all necessary information, local or otherwise, as to risks, contingencies, and other circumstances which may influence or affect their Tender.  Additional payment will not be allowed for any such site conditions which a Tenderer, experienced in work similar to the Work, would have observed by these inspections.

.2 
The Owner gives no guarantee of any kind in relation to any Work site or  geotechnical information (if any) provided in or with the Tender Documents.  Tenderers must evaluate such information themselves relative to actual conditions. 

7.0
Tender Documents

.1
The Tender Documents which a Tenderer should review to prepare a Tender consist of all of the Tender Documents listed below.  Tender Documents may be viewed and/or obtained from the Owner’s Managed File Transfer website noted below.  Printing will be the sole responsibility of the Tenderer.


In the URL, or address field at top, enter the following address:  http://mft.surrey.ca/ and hit enter.


Enter “surreybid” as the User Name, “Welcome” as the password and then click “Login”.

https://mft.surrey.ca/

Login ID:
surreybid


Password:
Welcome


Locate Folder:
1220-020-2017-002

.2
The following is the list or description of the Tender Documents referred to in the Tender for the above named project:


(a) Cover Page and Table of Contents to the ITT;

(b) Part A – Introduction;

(c)

Part B – Instructions To Tenderers;

(d)

Part C – Form of Tender, including Appendices;


(e)
Part D – Form of Agreement, Standard Construction Document CCDC 2, 2008, Agreement, Definitions, the General Conditions of the Stipulated Price Contract;

(f)
Part E – City of Surrey, Supplementary General Conditions, Stipulated Price Contract CCDC 2 – 2008;


(g)

Part F – Specifications (Project);


(h)

Part G – Drawings, as listed in the Drawing Index;


(i)

Part H – Samples of Forms; and


(j)
Any and all amendments, addenda, and questions and answers issued by the Owner prior to the Closing Time.


8.0
Tender Submission Form and Contents

.1
Submission – Tenders should reference the Tenderer’s name, title of project and Tender reference number.

.2
Form of Tender - Tenderers should complete the Form of Tender attached as Part C – Form of Tender, including Appendices 1 through 6.  Tenderers are encouraged to respond to the items listed in Appendices 1 through 6 in the order listed.  Tenderers are encouraged to use the forms provided and attach additional pages as necessary.

.3
Signature - The legal name of the person or firm submitting the Tender should be inserted in Part C – Form of Tender.  The Tender should be signed by a person authorized to sign on behalf of the Tenderer and include the following:

(a)
If the Tenderer is a corporation then the full name of the corporation should be included, together with the names of authorized signatories.  The Tender should be executed by all of the authorized signatories or by one or more of them provided that a copy of the corporate resolution authorizing those persons to execute the Tender on behalf of the corporation is submitted.

(b)
If the Tenderer is a partnership or joint venture then the name of the partnership or joint venture and the name of each partner or joint venturer should be included, and each partner or joint venturer should sign personally (or, if one or more person(s) have signing authority for the partnership or joint venture, the partnership or joint venture should provide evidence to the satisfaction of the Owner that the person(s) signing have signing authority for the partnership or joint venture).  If a partner or joint venturer is a corporation then such corporation should sign as indicated in subsection (a) above.

(c)
If the Tenderer is an individual, including a sole proprietorship, the name of the individual should be included.


9.0
Tender Price

.1 
The Tender Price is to be entirely in Canadian currency and will consist of:


(a) the total of all prices for all items listed in the Form of Tender; and 



(b) all applicable taxes and fees, excluding GST 

.2 
The Tender Price will include any and all amounts the Tenderer will accept for performing the Work and any and all costs of any kind that the Tenderer might incur in connection with the Work, including, without limitation, all costs of labour, supervision, materials, equipment, traffic control, provisions required to ensure maintaining the site operational throughout the term of the Project, financing, posting bonds, completion of substantial completion documentation, carrying insurance and overhead and any and all profits. 

.3 
The Owner, in respect of any Tender, in order to meet budget limitations, or for any 
reason, may choose to proceed with only some, but not all of the Work, as originally described in the Tender documents, and as bid on in any Tender, and accept a Tender on that basis, in which case the scope of the Work will be reduced to those items identified in a letter of intent as being the Work with which the Owner wishes to proceed and the total Tender Price will be adjusted accordingly.

10.0
Bonding

.1 
Each Tender should be accompanied by a Bid Bond duly completed by a surety company authorized and licensed to carry on business in British Columbia and having an office in British Columbia, payable to the “City of Surrey”, in the amount of ten percent (10%) of the Tender Price.


.2 
The Contractor should, no later than 10 business days after receipt of a letter of intent, provide to the Owner a Performance Bond and a Labour and Material Payment Bond, each in the amount of 50% of the Contract Price, or as otherwise agreed to in writing from the Owner. The cost of all Bond premiums shall be included in the Tender Price, and noted on the schedule of pricing sheet.


.3 
The forms of the Bonds should be those issued by the Canadian Construction Documents Committee as follows:


Bid Bond: CCDC 220 (latest)


Performance Bond: CCDC 221 (latest)


Labour and Material Payment Bond: CCDC 222 (latest)


.4
The cost of the performance bond and the cost of the labour and material payment bond shall be included in the Tender Price.

11.0
Acceptance of Tenders

Notwithstanding anything to the contrary contained in the ITT or any other document, material or communication: 


.1 
The Owner need not necessarily accept the Tender with the lowest Tender Price, or any Tender, and the Owner reserves the right to reject any and all Tenders at any time, or cancel the ITT process, without further explanation and to accept any Tender the Owner considers to be in any way advantageous to it.  The Owner’s acceptance of any Tender is contingent on having sufficient funding for the Work and a Contract with a Tenderer.  Tenders containing qualifications will be considered to be non-conforming Tenders in that they will fail to conform to the requirements of the Tender Documents and on that basis they may be disqualified or rejected.  Nevertheless, the Owner may waive any non-compliance with the requirements of the Tender Documents, specifications or any conditions, including, without limitation, the timing of delivery of anything required by these Tender Documents, and the Owner, at its discretion, may consider non-conforming Tenders and accept a non-conforming Tender.

.2 
Where the Owner is of the view, in its sole discretion, that there is an ambiguity or other discrepancy which cannot be discerned or resolved from examining the contents of the Tender, then whether or not such an ambiguity or discrepancy actually exists on the face of the Tender, the Owner may, prior to Contract award, solicit clarification from the Tenderer or accept clarification from the Tenderer on any aspect of its Tender.  Such clarification may include the acceptance of any further documents or information which will then form part of the Tender.  The soliciting or accepting of such clarification (whether or not solicited) by the Owner will be without any duty or obligation on the Owner to advise any other Tenderers or to allow them to vary their Tender Prices as a result of the acceptance of clarification from any one or more Tenderers and the Owner will have no liability to any other Tenderer(s) as a result of such acceptance of clarification. 

.3
All Tenders will remain open for the Owner to accept at any time for a period of sixty (60) calendar days after the Closing Time.


.4
If the Owner considers that all Tenders are priced too high, it may reject them all.

.5
The Owner, prior to awarding of any Contract, may negotiate with the Tenderer presenting the lowest priced Tender, or any Tenderer, for changes in the Work, the materials, the specifications or any conditions, without having any duty or obligation to advise any other Tenderers or to allow them to modify their Tenders, and the Owner will have no liability to any Tenderer as a result of such negotiations or modifications.


.6
The Owner and its representatives, agents, Consultants and advisors will not be liable to any Tenderer for any claims, whether for costs, expenses, losses, damages, or loss of anticipated profits, or for any other matter whatsoever, incurred by a Tenderer in preparing and submitting a Tender, or participating in negotiations for a final Contract, or other activity related to or arising out of this ITT, including in the event the Owner accepts a non compliant Tender or otherwise breaches the terms of this ITT.

.7
A pre-award meeting may be conducted with the preferred Contractor prior to award to confirm project details and expectations of the Owner.

.8
Tenderers are solely responsible for their own expenses in preparing and submitting a Tender, and for any meetings, negotiations or discussions with the Owner or its representatives and consultants, relating to or arising from the ITT.  The Owner will not be liable to any Tenderer for any claims, whether for costs, expenses, losses or damages, or loss of anticipated profits, incurred by the Tenderer in preparing and submitting a Tender, or participating in negotiations for a contract, or other activity related to or arising out of this ITT.

12.0
Conflict of Interest 

.1
Tenderers should disclose any potential conflicts of interest and existing business relationships they may have with the Owner, its elected or appointed officials or employees.  The Owner may reject a Tender from any Tenderer that the Owner judges would be in a conflict of interest if the Tenderer is awarded a final contract.  The Owner may rely on such disclosure.


13.0
Discrepancies In Tender Submission

.1
If there are any obvious discrepancies, errors or omissions in the Appendix 1 Schedule of Prices (Contract Price) then the Owner shall be entitled to make obvious corrections, but only if, and to the extent, the corrections are apparent from the Tender as submitted, and in particular:

(a)
if there is a discrepancy between a unit price and the extended total, then the unit prices shall be deemed to be correct, and corresponding corrections will be made to the extended totals;

(b)
if a unit price has been given but the corresponding extended total has been omitted, then the extended total will be calculated from the unit price and the estimated quantity;

(c)
if an extended total has been given but the corresponding unit price has been omitted, then the unit price will be calculated from the extended total and the estimated quantity; and

(d)
if there is a discrepancy between the written Tender price and amount state in numerical figures, the amount stated in writing shall prevail.

14.0
Confidentiality


.1
All Tenders become the property of the Owner and will not be returned to the Tenderer.  All Tenders will be held in confidence by the Owner unless otherwise required by law.  Tenderers should be aware the Owner is a “public body” defined by and subject to the Freedom of Information and Protection of Privacy Act of British Columbia.

15.0
Evaluation

.1
In exercising its discretion, the Owner will have regard to the information provided by the Tenderer in the Appendices to the Form of Tender, and may also have regard to any information obtained by the Owner in evaluating such Tender information, any information obtained by the Owner from any other person, firm or corporation relating to their previous experience with the Tenderer, as well as the Owner’s previous relevant experience, if any, with the Tenderer.  In exercising this discretion the Owner may consider, but is not limited to, the following criteria in addition to the Tender Price:


(a)
the proven experience of the Tenderer, senior personnel and any listed subcontractors to be assigned to the Work;

(b)
the Tenderer’s scheduling of the Work and ability to complete the Work within the Preliminary Construction Schedule including timelines in completing deficiency works;  


(c)
the Tenderers ability to work effectively with the Owner, its consultants and representatives, and the public;


(d)
the Tenderers ability to manage and do the Work effectively using the name superintendent and submitted subcontractors;

(e)
the Tenderers and subcontractors performance on similar projects, including, without limitation, the Tenderer’s and subcontractor’s history with respect to quality of work, scheduling, changes in the work and force account work;


(f)
the Tenderer’s understanding of the scope of the Work; and

(g)
the financial strength and capability of the Tenderer.


In no event shall the Owner be liable for the Tenderer’s costs of preparing a Tender.

.2
The Owner will not be limited to the criteria referred to above, and the Owner may consider other criteria that the Owner identifies as relevant during the evaluation process.  The Owner may apply the evaluation criteria on a comparative basis, evaluating the Tenders by comparing one Tenderer’s Tender to another Tenderer’s Tender.  All criteria considered will be applied evenly and fairly to all Tenders.


16.0
Litigation


.1
In addition to any other provision of the ITT, the Owner may, in its absolute discretion reject a Tender if the Tenderer, or any officer or director of the Tenderer submitting the Tender, is or has been engaged directly or indirectly in a legal action against the Owner, its elected or appointed officers, representatives or employees in relation to any matter, or if the Owner has initiated legal action against any officer or director of the Tenderer.


.2
In determining whether or not to reject a Tender under this section, the Owner will consider whether the litigation is likely to affect the Tenderer’s ability to work with the Owner, its contractors and representatives and whether the Owner’s experience with the Tenderer indicates that there is a risk the Owner will incur increased staff and legal costs in the administration of the Contract if it is awarded to the Tenderer.


17.0
Status Inquiries


.1
All inquiries related to the status of this ITT, including whether or not a Contract has been awarded, should be directed to the Owner’s website and not to the Owner’s representative.


18.0
Non-Residents


.1
If the Contractor is a non-resident of Canada and does not provide to the Owner a waiver of regulation letter, the Owner will withhold and remit to the appropriate governmental authority the greater of:



(a)
15% of each payment due to the Contractor; or



(b)
the amount required under applicable tax legislation.

- END OF SECTION -

City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART C

FORM OF TENDER

City of Surrey (the “Owner”)


Contract Name:
Fleetwood Community Recreation Centre – Re-Cladding

Reference No.:
1220-020-2017-002

TO OWNER:

1.
WE, THE UNDERSIGNED:



1.1
have received and carefully reviewed all of the Tender Documents, including the Instructions to Tenderers, the Form of Tender, the Contract Documents, the Specifications and Drawings, City of Surrey’s Supplementary General Conditions, and the following Addenda, if any: 

		Addendum No.

		Date Issued



		

		



		

		





Upon submitting a Tender, Tenderers are deemed to have received all addenda issued and posted on the Owner’s Website and deemed to have considered the information for inclusion in the Tender submitted.


1.2
have full knowledge of the Place of the Work, and the Work required; and


1.3
have complied with the Instructions to Tenderers; and


2.
ACCORDINGLY WE HEREBY OFFER:


2.1
to perform and complete all the Work and to provide all the labour, Construction Equipment and material all as set out in the Tender Documents, in strict compliance with the Tender Documents; and


2.2
to achieve Substantial Performance of the Work on or before __________________________.  Final completion on or before _____________.

2.3
to do the Work for the price, which is the sum of the products of the actual quantities incorporated into the Work and the appropriate unit prices listed in Appendix 1, Schedule of Prices, plus any lump sums or specific prices and adjustment amounts as provided by the Contract Documents.  For the purposes Tender comparison, our offer is to perform and complete the Work for the “Tender Price” as set out on Appendix 1 of this Form of Tender.  Our Tender Price is based on the estimated quantities listed in the Schedule of Prices, and includes GST.

3.
WE CONFIRM:



3.1
that we understand and agree that the quantities as listed in the Schedule of Prices (if any) are estimated, and that the actual quantities will vary.


4.
WE CONFIRM:



4.1
the following appendices are attached to and form a part of this Tender:




4.1.1
Appendix 1 – Schedule of Quantities and Prices




Appendix 2 – Separate Prices 





Appendix 3 – Force Account Labour and Equipment Rates





Appendix 4 – Preliminary Construction Schedule





Appendix 5 – Tenderer’s Experience in Similar Work





Appendix 6 – Tenderer’s Senior Supervisory Staff




Appendix 7 – Subcontractors and Suppliers




4.1.2
the Bid Security as required by paragraph 10.1 of Part B - Instructions to Tenderers.

5.
WE AGREE:



5.1
that this Tender will be irrevocable and open for acceptance by the Owner for a period of 60 calendar days from the day following the Tender Closing Time, even if the tender of another Tenderer is accepted by the Owner.  If within this period the Owner delivers a written notice (“Notice of Award”) by which the Owner accepts our Tender we will:



5.1.1
within 15 Working Days of receipt of the written Notice of Award deliver to the Owner:


(a)
a Performance Bond and a Labour and Material Payment Bond, each in the amount of 50% of the Contract Price, covering the performance of the Work including the Contractor’s obligations during the Maintenance Period, issued by a surety licensed to carry on the business of suretyship in the province of British Columbia, and in a form acceptable to the Owner;


(b)
a finalized critical path Construction Schedule;


(c)
a detailed traffic management plan addressing vehicular and pedestrian movement, safety and access with specific detailing on methods, building and maintenance of temporary structures, signage and materials used to maintain the Place of the Work operations and access to staff and public users of the Place of the Work;


(d)
a detailed Place of the Work specific safety and health plan addressing as a high-level overview the health and safety issues including, but not limited to hazards, mitigation measures, site orientations, safety meetings, first aid attendant requirements, and training requirements and record keeping;


(e)
a copy of a WorkSafeBC “clearance letter” and Prime Contractor Designation letter indicating that the Tenderer is in WorkSafeBC compliance;


(f)
a copy of a valid City of Surrey Business License or Intermunicipal Business License; and



(g)
a completed and signed Certificate of Insurance for the amounts required in the proposed Contract Documents as a minimum, naming the Owner as additional insured and generally in compliance with the Owner’s sample insurance certificate form available on the Owner’s website  Standard Certificate of Insurance.


5.1.2
within 2 Working Days of receipt of written Notice to Proceed, or such longer time as may be otherwise specified in the Notice to Proceed, commence the Work; and

5.1.3
duly execute and return to the Owner the original and three (3) executable copies of a final form CCDC Document No. 2 Agreement between the Owner and Contractor.

6.
WE AGREE:



6.1
that, if we a receive written Notice of Award of this Contract and, contrary to paragraph 5 of this Form of Tender, we:




6.1.1
fail or refuse to deliver the documents as specified by paragraph 5.1.1 of this Form of Tender; or




6.1.2
fail or refuse to commence the Work as required by the Notice to Proceed,


then such failure or refusal will be deemed to be a refusal by us to enter into the Contract and the Owner may, on written notice to us, award the Contract to another party.  We further agree that, as full compensation on account of damages suffered by the Owner because of such failure or refusal, the bid security shall be forfeited to the Owner, in an amount equal to the lesser of:



6.1.3
the face value of the Bid Security; and


6.1.4
the amount by which our Tender Price is less than the amount for which the Owner contracts with another party to perform the Work.

- end of page -


7.
Our Business Address is as follows:


Business Phone:

____  ______ - ________



Business Fax:


____  ______ - ________



Business E-mail:

_____________________


GST Registration No.:  _________________________________


Name and Title of Contact (for communication related to this Tender):


This Tender is executed this ________ day of _________________, 2017.



Contractor:



(Full Legal Name of Corporation, Partnership or Individual)



(Name and Title of Authorized Signatory)



(Signature of Authorized Signatory)


APPENDIX 1 – SCHEDULE OF QUANTITIES AND PRICES


All prices and quotations including the Tender Prices shall include all taxes, but shall not include GST.  GST shall be shown separately.

Schedule of Quantities and Prices – Summary Sheet

		DIVISION No.

		TITLE OF DIVISION WORK

		AMOUNT



		00

		Procurement and Contract Requirements

		$



		01

		General Requirements

		$



		02

		Existing Conditions

		$



		04

		Masonry

		$



		05

		Metal Fabrications

		$



		06

		Rough Carpentry

		$



		07

		Modified Bituminous Sheet Waterproofing

		$



		07

		Thermal Insulation

		$



		07

		Weather barrier Membranes (Water/Air/Vapour)

		$



		07

		Wall Panels

		$



		07

		Miscellaneous Items for Wall Panels

		$



		07

		Sealants & Caulking

		$



		08

		Openings

		$



		09

		Painting

		$



		09

		Metal Stud Framing

		$



		26

		Electrical

		$



		32

		Exterior Improvements

		$



		Subtotal (excludes GST):

		$



		GST:

		$



		TENDER PRICE, including GST:

		$





APPENDIX 1 – SCHEDULE OF QUANTITIES AND PRICES


For the purposes of comparison of Tenders and for subsequent payment, each Tenderer should breakdown its total Tender Price into the following lump sum items.  We certify that the following is an accurate and balanced breakdown of our Tender Price(s).  Work required, but not specifically mentioned, is included in the item with which it is most closely associated with.  Refer to Drawings and Specifications for a description of the Work to be involved in each item.

		Line Item

		

		Division/Section of Work

		

		Lump Sum Price



		1.0

		

		DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS

		

		



		

		

		.1  Performance Bond

		$            /$1,000

		

		$



		

		

		.2  Labour & Material Payment Bond

		$            /$1,000

		

		$



		

		

		.3  Insurance

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		



		2.0

		

		DIVISION 01 - GENERAL REQUIREMENTS

		

		

		



		

		

		.1  General Conditions (Including Permits, Mobilization & Demobilization)

		

		

		$



		

		

		.2  Fencing, Hoarding of Site

		

		

		$



		

		

		.3  Security  of construction site

		

		

		$



		

		

		.4  Clean up, turn over

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		3.0

		

		DIVISION 02 - Existing Conditions

		

		

		



		

		

		.1  Demolition & Removal of Existing Stucco & underlaying membrane

		

		

		$



		

		

		.2  Demolition & Removal of Existing Concrete columns & wood overhangs North & West side along walkways

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		4.0

		

		DIVISION 04 - Masonry

		

		

		



		

		

		.1  Stone Honeycomb Reinforced Wall Cladding System

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		5.0

		

		DIVISION 05 - Metal Fabrications

		

		

		



		

		

		.1  Misc. metals,  furring channels, fasteners, clips

		

		

		$



		

		

		.2  Stainless steel bench

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		6.0

		

		DIVISION 06 - Rough Carpentry

		

		

		



		

		

		.1  Wood blocking, backing, cants, shims, etc. required to complete work

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		7.0

		

		DIVISION 07 - Modified Bituminous Sheet Waterproofing

		

		

		



		

		

		.1  Self adhered membrane, peel & stick for flexible flashing

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		8.0

		

		DIVISION 07 - Thermal Insulation

		

		

		



		

		

		.1  Semi-rigid insulation - mineral wool

		

		

		$



		

		

		.2  Rigid insulation - infill

		

		

		$



		

		

		.3  Misc. batt insulation infills with mineral wool batt

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		9.0

		

		DIVISION 07 - Weather barrier Membranes (Water/Air/Vapour)

		

		

		



		

		

		.1  Two (2) layers 30 minute Building Paper

		

		

		$



		

		

		.2  Alternate Product to Building Paper

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		10.0

		

		DIVISION 07 - Wall Panels

		

		

		



		

		

		.1  Low profile corrugated - GALVALUM siding

		

		

		$



		

		

		.2  Flat metal panel consealed fastener panels - GALVALUM finsh

		

		

		$



		

		

		.3  High Pressure Compact Laminate (HPL) Wall Panels (Pheonolic) - Consealed fasteners - TRESPA

		

		

		$



		

		

		.4  Bug screen closure strips - TRESPA

		

		

		$



		

		

		.5  Building signage - router into TRESPA panels

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		11.0

		

		DIVISION 07 – Misc. Items for Wall Panels

		

		

		



		

		

		.1  Sheet Metal Flashing

		

		

		$



		

		

		.2  Misc. Trim, closer strips, flashing clips

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		12.0

		

		DIVISION 07 - Sealants & Caulking

		

		

		



		

		

		.1  Sealants & Caulking

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		13.0

		

		DIVISION 08 - Openings

		

		

		



		

		

		.1  Automatic Sliding Doors with operators, supply & install of NEW Automatic Sliding Doors, Clear Anodized Alum frames with glazing with NEW wiring NEW controls

		

		

		$



		

		

		.2  Demolish & removal of existing

		

		

		$



		

		

		.3  Single glazed 6mm safety glass

		

		

		$



		

		

		.4  Double glazed safety glass

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		14.0

		

		DIVISION 09 - Painting

		

		

		



		

		

		.1  Misc. touch up painting

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		15.0

		

		DIVISION 09 - Metal Stud Framing

		

		

		



		

		

		.1  Misc. steel stud framing - for patch & repair

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		16.0

		

		DIVISION 26 - Electrical

		

		

		



		

		

		.1  New Lighting, fixtures, wiring, misc. electrical items (REFER to Electrical drawings)

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)



		

		



		17.0

		

		DIVISION 32 - Exterior Improvements

		

		

		



		

		

		.1  Tree Protection

		

		

		$



		

		

		.2  Demolish & remove landscaping material in work areas

		

		

		$



		

		

		.3  Make good landscape area after work complete to accept new material designated by client

		

		

		$



		Subtotal:

		$



		(carry this subtotal forward to Summary Sheet)





APPENDIX 2 – Separate PRICES


The following is a list of separate prices and forms a part of this Contract, upon the acceptance of any or all of the separate prices.  The separate prices are a deduction from or an addition to the total Tender Price and do not include GST.  DO NOT state a revised total Tender Price.

		LINE ITEM

		DESCRIPTION OF OPTIONAL PRICE ITEMS

		ADDITION

$

(exclude GST)

		DEDUCTION


$


(exclude GST)



		.1

		ALTERNATE PRODUCT TO TRESPA - SWISSPEARL cement board panel system consealed fastener. 

		$

		$



		.2

		Misc. bug screen closure strips to work with SWISSPEARL alternate

		$

		$



		.3

		With SWISSPEARL alternate: SUPPLY & INSTALL NEW Building Signage required with backing & attachment to siding

		$

		$



		.4

		Misc. Trim, closer strips

		$

		$



		.5

		Handrail Installations – Option A

		$

		$



		.6

		Handrail Installations – Option B

		$

		$



		.7

		Existing Mechanical Grilles – Provide separate price to remove & install with new (match existing air flow requirements) grilles same material & finish as existing. Provide summary of price of each grille.

		$

		$





APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES


1.
Contractor Labour Rates

Tenderers shall utilize qualified skilled trades personnel on this Project.


Tenderers should provide force account labour rates in the table below for all labour categories that will be involved in the Work.  The labour rates will remain firm for the term of the Contract and will be used by the Owner for the purpose of evaluating and valuing changes in the Work in the case of lump sum, or in case of force account valuation.


The labour rates provided below are all inclusive and include without limitation, wages, taxes and assessments and benefits payable in accordance with applicable laws, mobilization and demobilization, supervision, administration, small tool allowance including small tool rental, overhead and profit.


For the purposes of the above, small tools are considered to be any tool worth $2,000 or less in new value.  All other tools should be listed as equipment in the table under item 2 below.


		LABOUR CATEGORY

		STRAIGHT TIME/HR

(exclude GST)

		OVERTIME RATE/HR

(excluded GST)



		.1
Site Superintendent / Site Project Manager

		$

		$



		.2
Foreman

		$

		$



		.3
Carpenter

		$

		$



		.4
Labourer / Helper

		$

		$



		.5
Plumber (BCTQ)

		$

		$



		.6
Apprentice (or experienced)

		$

		$



		.7
Electrician (BCTQ)

		$

		$





APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES


2.
Equipment Rates

Tenderers should provide equipment rates for all equipment that will be involved in the Work. The equipment rates will remain firm for the term of the Contract and will be used by the Owner for the purpose of evaluating and valuing changes in the Work in the case of lump sum, or in case of force account valuation.  The rates provided below are all inclusive and include without limitation, operator, fuel, lubrication, service, maintenance, depreciation, mobilization and demobilization, overhead and profit.


It is acknowledged by the Contractor that if any portion of an hour is spent in performing the Work on a force account basis, a pro-rated portion of the force account rate shall only be charged.


		CONSTRUCTION EQUIPMENT CLASSIFICATION

		HOURLY RATE

(exclude GST)

		SPECIFY MAKE & MODEL



		

		$

		



		

		$

		



		

		$

		



		

		$

		



		

		$

		



		

		$

		



		

		$

		





We confirm that the rates quoted above will remain in force until _________________, 201_.

(Additional pages may be attached to this page.  Each such additional page is to be clearly marked “ITT (state tender name and tender number), FORM OF TENDER – PART B.)

APPENDIX 4 - PRELIMINARY CONSTRUCTION SCHEDULE


Tenderers should provide an estimated schedule, with major item descriptions and time indicating a commitment to perform the Contract within the time specified (use the spaces provided and/or attach additional pages, if necessary).  


		
CONSTRUCTION ACTIVITY

		
Time from Notice to Proceed 


CONSTRUCTION SCHEDULE IN ____________



		(Insert the following milestone dates)

		
1

		
2

		
3

		
4

		
5

		
6

		
7

		
8

		
9

		
10



		General Conditions (Requirements)

		

		

		

		

		

		

		

		

		

		



		Mobilization May 23, 2017

		

		

		

		

		

		

		

		

		

		



		Site Works no site work

		

		

		

		

		

		

		

		

		

		



		Grading 

		

		

		

		

		

		

		

		

		

		



		Commissioning

		

		

		

		

		

		

		

		

		

		



		Final Clean-up of Site

		

		

		

		

		

		

		

		

		

		



		Substantial Completion

		

		

		

		

		

		

		

		

		

		



		Final Completion of the Work

		

		

		

		

		

		

		

		

		

		



		Project Close-out

		

		

		

		

		

		

		

		

		

		





Completion Date:  All Work on this Project is requested to be substantially complete by  October 31, 2017.  


Proposed Disposal Site:  _________________________________________________.


APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK

1.
TENDERER’S EXPERIENCE


Tenderers should have a minimum of five (5) years proven experience on projects of similar size, scope and complexity.

		Year

		

		Description of Contract

		

		Owner’s Name & Telephone Number

		

		Contract Value ($ Canadian)



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		





Note:  Use the spaces provided and/or attach additional pages, if necessary.


APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK


2.
SUBCONTRACTOR’S EXPERIENCE



Name of Subcontractor:
_____________________________________________


		Year

		

		Description of Contract

		

		Owner’s Name & Telephone Number

		

		Contract Value ($ Canadian)



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		






Name of Subcontractor:
_____________________________________________


		Year

		

		Description of Contract

		

		Owner’s Name & Telephone Number

		

		Contract Value

($ Canadian)



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		






Name of Subcontractor:
_____________________________________________


		Year

		

		Description of Contract

		

		Owner’s Name & Telephone Number

		

		Contract Value

($ Canadian)



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		





Note:  Use the spaces provided and/or attach additional pages, if necessary.

APPENDIX 6 – TENDERER’S SENIOR SUPERVISORY STAFF

1.
TENDERER’S SENIOR SUPERVISORY STAFF EXPERIENCE


Name:
________________________________

Appointment:
Project Manager

Experience:



Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Name:
________________________________

Appointment:
Project Superintendent


Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Name:
________________________________

Appointment:
Safety Supervisor


Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Note:  Qualifications and experience (resumes) should be provided in detail on separate sheets attached to this page.  Back-up capability and personnel should be indicated of each category of staffing.


Note:  Use the spaces provided and/or attach additional pages, if necessary.


APPENDIX 6 – TENDERER’S SENIOR SUPERVISORY STAFF


2.
SUBCONTRACTOR’S SENIOR SUPERVISORY STAFF EXPERIENCE


Name of Subcontractor:  ________________________________


Name:
_______________________________

Appointment:
Project Superintendent

Experience:



Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Name of Subcontractor:  ________________________________


Name:
_______________________________

Appointment:
Project Superintendent

Experience:



Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Name of Subcontractor:  ________________________________


Name:
_______________________________

Appointment:
Project Superintendent

Experience:



Dates:
_______________________________________________________________________


Project Name:
_________________________________________________________________



Responsibility:
_________________________________________________________________





_________________________________________________________________



References:
_________________________________________________________________


Use the spaces provided and/or attach additional pages, if necessary.

APPENDIX 7 – SUBCONTRACTORS AND SUPPLIERS

The Tenderer proposes to use the following Subcontractors and Suppliers for the divisions or sections of Work / supply listed below.  [Note:  It is not necessary for Tenderer to list all Subcontractors and Suppliers that the Tenderer proposes to use – only those for the divisions or sections of Work / supply as may be listed below.]

The named Subcontractors and Suppliers will not be changed without the written approval of the Owner. 

1.
Sub-Trade Section 


		

		description of work / supply

		

		Name, address and phone number of Subcontractor / Supplier



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		





2.
Equipment Section





Equipment




Manufacturer and Model

		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		





The Owner reserves the right of approval for each of the Subcontractors and Suppliers.  The Contractor will be given the opportunity to substitute an acceptable Subcontractor and Supplier, if necessary.

Note:  Use the spaces provided and/or attach additional pages, if necessary.


City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART D

DRAFT FORM OF AGREEMENT

(Construction Document CCDC-2-2008)


(INCLUDED HERE BY REFERENCE ONLY)


The Agreement between the Owner and Contractor, the Definitions and the General Conditions


shall be based on those contained in Canadian Construction Document’s Committee CCDC


2 Stipulated Price Contract - 2008, amended and supplemented herein (refer to Part E –


Supplementary General Conditions).

- END OF SECTION -

City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART E

SUPPLEMENTARY GENERAL CONDITIONS

(Construction Document CCDC-2-2008)

SUPPLEMENTARY GENERAL CONDITIONS


STIPULATED PRICE CONTRACT CCDC 2 2008

These Supplementary General Conditions modify and amend Standard Construction Document CCDC-2 – 2008 edition and form a part of this Contract. 


In the event of any conflict between the provisions of the Standard Construction Documents and any provision of these Supplementary General Conditions, these Supplementary General Conditions shall govern. 

AGREEMENT BETWEEN OWNER AND CONTRACTOR 


ARTICLE A-4 - CONTRACT PRICE


1.
Refer to Article A-4:


Add the following:


“4.6 
The Contract Price which is detailed in Appendix B, includes all costs of the Work, including, without limitation, all costs incurred in the design and construction of the Work, whether foreseen or unforeseen, save and except for those costs which are the responsibility of the Owner as specifically set out in this Contract, and the Contract Price shall include, without limitation: 


.1 
all professional design, engineering and construction services and products reasonably necessary to properly perform the Work and to permit the Project to operate as contemplated following Substantial Performance of the Work; 


.2 
all labour and materials; 


.3 
all Products incorporated into the Work including all other items such as machinery, equipment and fixtures incorporated into the Work as and where specified;


.4 
all permits, fees, licenses and certificates of inspection and insurance in connection with the Work required by all authorities having jurisdiction including commercial builder licensing fees, the building permit, the plumbing, electrical, sewer, water, and gas connections permits, and the gas, electricity and telephone service connection fees;


.5
all tests, inspections and approvals of the Work as required by the Contract Documents;


.6
all required soils reports as required by the Contract Documents;


.7
a Project sign mutually agreed to between the Owner and the Contractor;


.8
all warranties as required by the Contract Documents;


.9
all bonds as required by the Contract Documents;


.10
completed certificate of insurance acceptable to the Owner; and


.11
the construction or installation of all off site services or payments in lieu thereof as may be required by all authorities having jurisdiction to be constructed or installed as a condition of the construction of the Project.


ARTICLE A-5 - PAYMENT

2.
Refer to Article A-5.3:



Delete Article A-5.3, including all of 5.3.1 and 5.3.2, in its entirety.

3.
New Article A-9:


“ARTICLE A-9 SUPPORT DOCUMENTS REQUIRED

“9.1 
Within 15 days of receipt of the Owner letter of intent the Contractor shall deliver to the Owner: 


(a) 
proof of all necessary permits, licenses, certificates and other authorizations required by all municipal, provincial or federal authorities, for the Work and proof of payment of all applicable fees; 


(b) 
a finalized critical path construction schedule;


(c) 
a Performance Bond and a Labour and Material Payment Bond, each in the amount of 50% of the Contract Price, issued by a surety licensed to carry on the business of suretyship in the province of British Columbia, and in a form acceptable to the Owner;


(d)
a detailed traffic management plan addressing vehicular and pedestrian movement, safety and access with specific detailing on methods, building and maintenance of temporary structures signage and materials used to maintain Place of the Work operations; and access to staff and public users of the Place of the Work;


(e)
a detailed Place of the Work specific safety and health plan addressing as a high-level overview the health and safety issues including, but not limited to hazards, mitigation measures, site orientations, safety meetings, first aid attendant requirements, and training requirements and record keeping;


(f) 
a current clearance letter from Workers' Compensation Board confirming that the Contractor is in good standing with and that all required remittances and assessments have been made to the Workers' Compensation Board;


(g)
a copy of the insurance policies as requested; and


(h)
a copy of City of Surrey or Intermunicipal Business License.


DEFINITIONS

4.
Refer to Paragraph 6:


In the definition of Contract Documents immediately before the word “amendments” in the second line, insert the word “written”. 


5.
Refer to Paragraph 19:

Add at the end of this definition: 


“which has been approved by Owner.”


6.
New Paragraph 27:

Add the following:


“27.
Approved Prices


Approved Prices has the meaning set out in GC 4.1.8.”


7.
New Paragraph 28:

Add the following:


“28.
Cash Allowance


Cash Allowance has the meaning set out in Article A-4.”


8.
New Paragraph 29:


Add the following:


“29.
Construction Schedule


Construction Schedule has the meaning set out in GC 3.5.1.”


9.
New Paragraph 30:


Add the following:


“30.
Overhead


Overhead means all costs associated with management, supervision, insurance, bonding, as-built preparation and warranty, administration and supervision at the Place of the Work (including the provision of and maintaining office coordination, office costs, supervision, site trailer, telephone service, and long distance charges) courier, permits, insurance and bonding costs (including premium increases), small tools and general office supplies as required for the performance of the Work.”


10.
New Paragraph 31:


Add the following:


“31.
Superintendent



The Superintendent is the person or entity identified as such in the Agreement.  The term Superintendent means the Contractor’s authorized representative as designated to the Owner in writing.”

GENERAL CONDITIONS OF THE STIPULATED PRICE CONTRACT

PART 1 GENERAL PROVISIONS


GC 1.1 CONTRACT DOCUMENTS


11.
Refer to GC 1.1.7.1:



Delete entirely and substitute the following:


“1.1.7
If there is a conflict within the Contract Documents:


.1
the order of priority of documents, from highest to lowest, shall be:


· Agreement between the Owner and the Contractor,


· Addenda, if any,


· Definitions in this Contract,


· Supplementary General Conditions,


· General Conditions,


· Appendix A – Specifications, Drawings and Reports,


· Appendix B – Components of the Contract Price,


· Appendix C – Components of the General Requirements,


· Appendix D – Construction Schedule,


· Appendix E – Schedule of Force Account, Equipment Charge Out Rates, Subcontractors and Product Suppliers,


· Appendix F – Prime Contractor Designation – Letter of Understanding,


· Appendix G – Contractor Health & Safety Expectations,


· Appendix H – Site Safety Plan & Emergency Response --Information, including Key Personnel of Construction Team,


· Appendix I – Insurance Endorsement [or, City of Surrey Insurance Policy in the event of Owner provided “Wrap-up Commercial General Liability Insurance],


· Appendix J – Performance Bond,


· Appendix K – Labour & Material Payment Bond,


· Appendix L – Confirmation of Vehicle Insurance, and 


· Appendix M – Workers’ Compensation Board Clearance Letter.


.2
later dated documents shall govern over earlier documents of the same type.


GC 1.3 RIGHTS AND REMEDIES 


12.
New GC 1.3.3:


Add the following: 


“1.3.3 
No inspection, review, approval, consent or any other act or omission on the part of the Owner or the Consultant shall relieve the Contractor of any obligations under the Contract to complete the Work strictly in conformance with all Contract Documents.” 


GC 1.4 
ASSIGNMENT


13.
Refer to GC 1.4.1:


Delete entirely and substitute the following:


“1.4.1
Neither party to the Contract shall assign all or any part of the Contract without the written consent of the other, which consent may be unreasonably withheld.”


14.
New GC 1.5: 


“GC 1.5 CONFIDENTIALITY


1.5.1
The Owner and the Contractor shall keep confidential all matters respecting legal issues relating to or arising out of the Work or the performance of the Contract and shall not, without the prior written consent of the other party, disclose any such issues, except in strict confidence to its professional advisors.”


PART 2 ADMINISTRATION OF THE CONTRACT


GC 2.3 REVIEW AND INSPECTION OF THE WORK


15.
New GC 2.3.8:


Add the following: 


“2.3.8 
Should the Consultant be required to make more than one review of rejected work or should the Consultant perform additional reviews due to failure of the Work to comply with the contract documents, the Contractor is required to compensate the Owner for such additional Consultant services, including expenses incurred.  Adjustments for such compensation should be made as outlined under Part 6 CHANGES IN THE WORK.”

GC 2.4 DEFECTIVE WORK


16.
Refer to GC 2.4.1:


Delete entirely and substitute the following:


“2.4.1
If for any reason, including poor workmanship, defective Products or materials, and damage to completed Work, the Consultant rejects Work because it fails to conform to the Contract Documents, then the Contractor shall at the Contractor’s expense promptly remove such Work from the Place of the Work and replace re-execute it in accordance with the requirements of the Contract Documents.  Such remedial work shall include any re-testing reasonably required to establish that the completed Work complies with the Contract Documents.

17.
Refer to GC 2.4.3:

Delete entirely and substitute the following:


“2.4.3
If, in the opinion of the Owner or the Consultant it is not expedient to correct such defective Work or Work not performed in accordance with the Contract Documents, then the Owner or the Consultant may direct that such Work be left and the Owner may deduct from the monies otherwise due to the Contractor the difference in value to the Owner, considering the Owner intended use of the Work, between the Work as performed and that called for by the Contract Documents.  The amount of such deduction will be determined in the first instance by the Owner upon the recommendation of the Consultant  If such amount as determined by the Owner is not acceptable to either party, then the provisions of Part 8 of the General Conditions – DISPUTE RESOLUTION shall apply.


18.
New GC 2.4.4:


“2.4.4
The Contractor shall complete the deficient and incomplete work speedily and at the discretion and convenience of the Owner.  Acceptance of the Work or occupancy of the Project or any portion thereof by the Owner or the Consultant shall not relieve the Contractor from the obligation of correcting deficiencies which are missed at the time of drawing up the list of deficient and incomplete items of work or those hidden deficiencies.”


PART 3 EXECUTION OF THE WORK


GC 3.1 CONTROL OF THE WORK


19.
New GC 3.1.3:


“3.1.3
The Contractor is solely responsible for ensuring that the Work is performed in accordance with the requirements of the Contract Documents.”


GC 3.5 CONSTRUCTION SCHEDULE


20.
Refer to GC 3.5:


Delete entirely and substitute the following:

“3.5.1
The Contractor shall within 15 Working Days following the award of the Contract prepare and submit to the Owner and the Consultant for their review and acceptance, a Construction Schedule indicating the planned start and completion dates of the major activities of the Work.  The Construction Schedule shall be in more detail than the preliminary construction schedule and shall indicate completion of the Work in compliance with any specified milestone dates, and in conformity with the Contract Time and in accordance with the Contract Documents.  The Contractor shall provide the Construction Schedule or revised schedules to the Owner and Consultant in electronic format and paper copy.  Once accepted by the Owner and the Consultant, the Construction Schedule submitted by the Contractor shall become the baseline construction schedule.”

3.5.2
The Contractor shall:


.1 
commence the Work promptly following the date of execution of this Contract; and


.2 
pursue the Work diligently to ensure that each of the milestone events for the completion of each component of the Work as identified in the Construction Schedule, as amended from time to time in accordance with paragraph 3.5.3 is achieved at or before the time specified therefore in the Construction Schedule.

3.5.3 
The Contractor shall prepare and submit to the Owner and Consultant from time to time as required an update of the Construction Schedule to amend the milestone events for the completion of the relevant Work provided that no such amendment of the Construction Schedule shall amend the Contract Time (except to reflect any extension of the Contract Time agreed to in writing by the Owner).


3.5.4
If in the reasonable opinion of the Owner, the Consultant or the Contractor at any time that the actual progress of the Work does not conform with the Construction Schedule, then, within ten (10) Working Days the Contractor shall:


.1
provide the Owner and the Consultant with a report identifying the reasons for such nonconformity with the Construction Schedule;


.2 
submit to the Owner and the Consultant for review a revised Construction Schedule, which shall:


(1) 
be in accordance with good industry practice;


(2) 

satisfy the design and construction requirements of the Contract 
Documents; and


(3) 
provide for the Work to be pursued diligently in accordance with the Construction Schedule.

3.5.5 
The Owner or the Consultant may at any time as a Change request a revision to the Construction Schedule to accelerate the performance of the Work or any component thereof.


3.5.6
The Owner or the Consultant may, at any time, give written direction to the Contractor for the Contractor to accelerate the Work, in which event the Contractor will use reasonable best efforts to proceed with the Work more quickly, which may include hiring additional labour and equipment and/or working additional hours or shifts.  If at the time of such direction by the Owner or Consultant the Contractor is behind the approved Construction Schedule due to a cause within the Contractor’s control, then the cost of such acceleration shall be borne by the Contractor.  If at such time the Contractor is not behind the Construction Schedule, or is not behind due to a cause within the Contractor’s control, then the cost of such acceleration shall be for the account of the Owner.”


GC 3.6 SUPERVISION


21.
Refer to GC 3.6.1: 

Delete entirely and substitute the following:


“3.6.1
The Contractor shall employ a Superintendent at the Place of the Work who shall have the responsibility to ensure that the Work is performed in compliance with the Contract Documents.  The Contractor shall also employ necessary assistants for the Superintendent and the Superintendent and assistants shall be in attendance at the Place of the Work while Work is being performed.”


22.
Refer to GC 3.6.2: 


Delete entirely and substitute the following:


“3.6.2
The Superintendent shall represent the Contractor at the Place of the Work and instructions given to the Superintendent by the Owner or the Consultant shall be held to have been given to the Contractor.”


23.
New GC 3.6.3:



Add the following:


“3.6.3
If the competence or performance of the Superintendent is not satisfactory to the Owner or the Consultant then, on written request from the Consultant, the Contractor shall provide a satisfactory replacement.  The Contractor shall not change the Superintendent without the consent of the Owner or the Consultant, such consent not to be unreasonably withheld.”

GC 3.7 SUBCONTRACTORS AND SUPPLIERS


24.
Refer to GC 3.7.2:


Add the following at the end:

“The Contractor shall not employ any Subcontractor or Supplier, or change a Subcontractor, or Supplier without the written approval of the Owner, which approval will not be unreasonably withheld.”


25.
Refer to GC 3.7.4:


In line 2 after the words “required change”, add the following words:


“provided the parties shall not dispute.”


GC 3.8 LABOUR AND PRODUCTS


26.
New GC 3.8.4:


Add the following:


“3.8.4
Immediately upon receiving from the Consultant a written notice stating the Consultant’s reasonable objection to the work conduct of any superintendent, foreman or worker at the Place of the Work, the Contractor will remove such persons from the Place of the Work.”


GC 3.10
 SHOP DRAWINGS

27.
New GC 3.10.13, 3.10.14 and 3.10.15:

“3.10.13
Unless specifically required by the Contract Documents, it is intended that the Drawings provided by the Contractor are sufficiently complete to permit the Contractor to proceed with the Work, and that Shop Drawings are required to show details such as fabrication methods, connections or other details that are not customarily included in Drawings provided by an owner for work similar to the Work.


3.10.14
The Consultant may require that a Shop Drawing be stamped by a registered Professional Engineer with appropriate skill and knowledge indicating that the Shop Drawing has been prepared in compliance with applicable codes and design standards and good engineering practice.


3.10.15
If the Owner or the Consultant requires the review and stamping by a Professional Engineer of Shop Drawings that are of a type which, according to usual construction practice, are not so reviewed and stamped, then the cost of such review and stamping shall be paid by the Owner.”

GC 3.11 USE OF WORK


28.
New GC 3.11.3:


Add the following:


“3.11.3 
The Owner reserves the right to take possession of and use any completed or partially completed portion of the building, regardless of the time of completion of the entire Work, providing that doing so does not interfere with the Contractor’s Work.  Such taking possession or use of the buildings or part thereof shall not be construed as Substantial Performance of the Work or part thereof, or as final certificate for payment, or as an acknowledgement of fulfillment of the Contract.”


PART 4  ALLOWANCES


GC 4.1 CASH ALLOWANCES


29.
Refer to GC 4.1.2:


Delete entirely and substitute the following:


“4.1.2
The Contract Price, which includes the Cash Allowances, includes the Contractor’s Overhead and profit.”

30.
Refer to GC 4.1.3:



After the word “authorized” insert the words “in advance”.  Add the following at the end:



“When Cash Allowance are converted to Approved Prices any documents, Drawings, Specifications that are the basis of the solicitation revising Cash Allowances to Approved Prices are listed in the Change Order as an addition to the Contract Documents.”

31.
Refer to GC 4.1.4:


Delete the last sentence entirely that for reference reads “Multiple cash allowances…the foregoing.”

32.
New GC 4.1.8:


Add the following:


“4.1.8
The components of the Contract Price set out in Appendix B – Contract Price, are substantially as follows:


.1
the total scope of the Work has been divided into the line items as set out in column #2 of Appendix B – Contract Price.  All elements of the Work will be allocated, without duplication, to one of the line items, regardless of the description listed in column #2;


.2
a cash allowance (each a “Cash Allowance”) has been determined for certain line items as set out in column #3 of Appendix B – Contract Price, which represents the parties’ best estimate for the cost of performing the Work related to a line item;


.3
the Contractor will not proceed with the Work related to a given Cash Allowance line item without the Owner prior written approval, and will not be entitled to any payment for such Cash Allowance line item prior to the Owner agreeing to an approved fixed price (the “Approved Price”) for that line item;


.4
expenditure of Cash Allowances is to be directed as per GC 6.2 Change Order or GC 6.3 – Change Directive, at the Owner directive.  All Work under Cash Allowances are to be competitively bid (generally at least 3 quotations) unless directed by the Owner.  The Contractor shall keep records and submit a monthly update on expenditures towards the Cash Allowance including unallocated amounts;


.5
when Cash Allowance are converted to Approved Prices any documents, Drawings, Specifications that are the basis of the solicitation revising Cash Allowances to Approved Prices are listed in the Change Order as an addition to the Contract Documents;


.6
the Approved Prices, when approved, will be inserted into column 4 of Appendix B – Contract Prices, and as full payment for the performance of such Work, the Approved Price will be included in the Contract Price (in substitution for the Cash Allowance for that line item), and paid by the Owner in accordance with the terms of this Contract.  For certainty the Cash Allowances are intended to be indicative and the Contractor will not be entitled to payment of any Cash Allowance amount;


.7
for certainty an Approved Price may change the Contract Price but does not change the Contract Time; and


.8
the Owner agrees to use its best commercial efforts to review and agree on proposed Approved Prices within fifteen (15) Working Days of submission for approval by the Contractor.” 

PART 5 PAYMENT


GC 5.1
 FINANCING INFORMATION REQUIRED OF THE OWNER


33.
Refer to GC 5.1:

Delete entirely.


GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT


34.
Refer to GC 5.2.3:

Add the following at the end:


“The Contractor will identify separately, with reference to the applicable Change Order, any application for payment for the Work performed pursuant to a Change Order.  No payment for extras or changes of the Work will be made before the issuance of the applicable Change Order.”


GC 5.3
PROGRESS PAYMENT


35.
Refer to GC 5.3.1.3:


Delete entirely and substitute the following:  


“.3
the Owner to make payment to the Contractor on account as provided in Article A-5 of the Agreement - PAYMENT on or before 30 days after the date on which the invoice is delivered to the Owner.” 


36.
New GC 5.3.2:


Add the following:


“5.3.2 
Defects and Deficiencies:  In addition to other holdbacks as provided by the Contract Documents, when considering Substantial Performance of the Work, the Owner may hold back from payments otherwise due to the Contractor 200% of a reasonable estimate, as determined by the Consultant on account of deficient or defective Work.  This holdback may be held, without interest, until such deficiency or defect is remedied.  The items of defect or deficiency and the amounts of related holdback shall be listed separately on the certificate for payment.”


37.
New GC 5.3.3:


Add the following:


5.3.3
Incomplete Work:  If after Substantial Performance of the Work is achieved the Contractor is unable to complete any of the Work because of climatic or other conditions beyond the Contractor’s reasonable control then the Owner may hold back from payments otherwise due to the Contractor the amount as estimated by the Consultant in consultation with the Contractor by which the cost to have others complete the Work exceeds the estimated Contract Price for such Work.


38.
New GC 5.3.4:


Add the following:


“5.3.4
Filed Builder Liens:  The Owner may, in addition to other holdbacks as provided by the Contract Documents, hold back an amount equal to any lien which has been filed with respect to the Work, plus 15% as security for costs.  The Owner may, at its option, after 5 days written notice to the Contractor, pay such amount into court to discharge the lien.  If the lien is discharged without payment of the holdback into court, then the Owner shall pay such holdback to the Contractor, without interest.”


GC 5.4
SUBSTANTIAL PERFORMANCE OF THE WORK 


39.
Refer to GC 5.4.1:


Delete entirely and substitute the following:


“5.4.1
When the Contractor considers that there has been Substantial Performance of the Work, the Contractor shall prepare and submit to the Consultant appropriate documents as required by the Contract Documents together with a written application for a review by the Consultant to establish Substantial Performance of the Work.  In particular, the Contractor shall submit the following documents with its request for review by the Consultant to establish Substantial Performance of the Work.  


.1
the list of all deficient and incomplete items of Work including the estimated value of each item; 


.2
complete reports including a balancing report for the mechanical system and certification by all testing, cleaning or inspection authorities or associations as specified in the Contract Documents; 


.3
a complete demonstration of all mechanical and electrical systems and electrically-operated devices to the Owner operating and maintenance staff and any training required by the specifications, to the Owner satisfaction; 


.4
all maintenance manuals, operating instructions, maintenance and operating tools, replacement parts or materials and warranties required under the provision of this Contract, whether originating from the Contractor or Subcontractors or Suppliers;


.5
a complete set of marked up construction Drawings and Shop Drawings and other data in the form specified in the Contract Documents, or as required by the Consultant, for the production of as built Drawings to show all significant changes to the Work made during construction;


.6
a current clearance letter from Workers' Compensation Board confirming that the Contractor is in good standing with and that all required remittances and assessments have been made to the Workers' Compensation Board;


.7
a statement that all claims and demands for extra work or otherwise, under or in connection with the Contract, have been presented to the Consultant and that the Contractor expressly releases the Owner from all claims and demands except those made in writing prior to that date and still unsettled; 


.8
a survey of the Place of the Work prepared by a British Columbia Land Surveyor confirming the exact area of the <<insert information>> and the lot dimensions and confirming that the position of the <<insert information>>, the side, front and back setbacks, building heights and finish grades comply with all municipal requirements; and 


.9
all keys required for the entire Project.


40.
New GC 5.4.4:


Add the following:


“5.4.4
No later than twenty-five (25) days following issuance of the certificate of the Substantial Performance of the Work, the Contractor shall provide to the Owner all service contracts, manufacturer's inspections, certifications, guarantees and warranties and assignments of all guarantees and warranties as specified in the Contract Documents.  These requirements do not limit the Contractor’s obligations for Substantial Performance of the Work noted elsewhere in the Contract.”


GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTITAL PERFORMANCE OF THE WORK


41.
Refer to GC 5.5.3:


Delete entirely.


GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK 


42.
New GC 5.6.4: 


Add the following: 


“5.6.4 
The Contractor will provide all necessary documentation reasonably required by the Consultant to determine amounts of such subcontract work and verify substantial performance of such subcontract work.” 

GC 5.7 FINAL PAYMENT 


43.
Refer to GC 5.7.4: 


Delete “no later than five (5) days after the issuance of a final certificate for payment” and substitute with “on or before 30 days after the date on which the invoice is delivered to the Owner.”


PART 6 CHANGES IN THE WORK 


GC 6.2 CHANGE ORDER 


44.
New GC 6.2.3:


Add the following:


“6.2.3
If the method of valuation, measurement, change in Contract Price and change in Contract Time cannot be promptly agreed upon and the change is required to be proceeded with, then the Consultant in the first instance will determine the method of valuation, measurement, the change in Contract Price and Contract Time and the Contractor shall promptly proceed with the change.  The Contractor may dispute the Consultant’s determinations as specified in GC 8.2.”


45.
New GC 6.2.4:

Add the following:


“6.2.4
The Contractor will not be entitled to any Overhead or profit on Change Orders dealing with Cash Allowances specified in the Contract.”


46.
New GC 6.2.5: 


Add the following: 


“6.2.5
The value of a change in the Work shall be determined by one or more of the following methods:


(a)
by estimate and acceptance in a lump sum; or


(b)
by unit prices as set out in the Contract, or subsequently agreed upon; or


(c)
by actual cost and an allowance for Overhead and profit as follows: 



1.
Contractor’s Overhead and profit on expenditures from Cash Allowances, shall be included in the Contract Price, except the Contractor is entitled to additional Overhead and profit only on the portion of the change greater than the Cash Allowance.  If the change is less than the Cash Allowance the Contract Price shall be decreased by the amount of the change without adjustment for the Contractor’s Overhead and profit;


2.
for changes in the Work not covered by Cash Allowances:



(i)
if there is no increase or decrease in the Contract Price the Contractor is not entitled to any Overhead and profit on the change;


(ii)
if the Contract Price is increased, the Contractor is entitled to an additional:



.1
10% Overhead and profit on Work performed directly by the Contractor, and 



.2
5% on Work performed by the Subcontractor, only on the portion of the increase in the Contract Price, and



.3
0% on design services and work performed by the Contractor’s consultants;



(iii)
if the Contract Price is decreased by the change the Contractor is not entitled to Overhead and profit on the reduction in the Contract Price;



3.
the Subcontractor or the sub-subcontractor Overhead and profit shall be 5% of the actual cost of all Subcontractor’s or sub-subcontractor’s changes in the Work; and



4.
where the change involves the substitution of one type of Work and/or Product for another the actual cost of the change, shall be the net difference in the actual cost without any entitlement to Overhead and profit.”


GC 6.3
CHANGE DIRECTIVE


47.
Refer to GC 6.3.6:


Delete entirely.

48.
Refer to GC 6.3.7: 


In line 1 (which for reference reads “The cost of performing…actual cost of the following:”) insert the words “not including Overhead and profit” between the words “cost of”. 


49.
Refer to GC 6.3.7.7:


Delete entirely.


GC 6.5
DELAYS


50.
Refer to GC 6.5.5:


In line one delete the words “If no schedule is made under paragraph 2.2.13 of GC 2.2 – ROLE OF THE CONSULTANT, then”


51.
New GC 6.5.6, 6.5.7, 6.5.8. 6.5.9, and 6.5.10:


Add the following:


“6.5.6
If the Contractor is delayed in the performance of the Work by its own acts or omissions, or those of its employees, agents or subcontractors, then the Contractor will not be entitled to any time extension or reimbursement as a result of such delay.


6.5.7
If the Contractor gives written notice of delay then as part of the Work the Contractor shall keep records of all actual costs relating to the delay.


6.5.8
In no event shall the Contractor be entitled to any extension of the Contract Time, or increase in the Contract Price on account of any delay costs:


(a)
for any delay that occurs more than 10 Working Days prior to the notice in writing;


(b)
for any delay for which the Contractor has not kept and submitted the records;


(c)
for any delay caused by any matter or condition that the Contractor, in proceeding with the Work, has covered or made in accessible for investigation by the Consultant; and


(d)
for any delay pursuant to GC 6.5.6.


6.5.9
In the event of any delay the Contractor shall take all reasonable measures to minimize the effects and costs of the delay and this obligation shall be taken into account in the determination of the Contractor’s entitlement to an extension of the Contract Time and reimbursement of delay costs.


6.5.10
If the Contractor fails to meet the date for Substantial Performance of the Work as may be adjusted pursuant to the provisions of the Contract Documents, then the Owner may deduct from any monies owing to the Contractor for the Work:


(a)
as a genuine pre-estimate of the Owner increased costs for the Consultant and the Owner own staff caused by such delay an amount of $500.00 per day for each calendar day that actual Substantial Performance is achieved after the date for Substantial Performance of the Work; plus


(b)
all direct out-of-pocket costs, such as costs for safety, security or equipment rental, reasonably incurred by the Owner as a direct result of such delay.


If the monies owing to the Contractor are less than the total amount owing by the Contractor to the Owner under (a) and (b) then any shortfall shall immediately, upon written notice from the Owner, and upon Substantial Performance of the Work, be due and owing by the Contractor to the Owner.”


52.
New GC 6.7: 


“GC 6.7 ACCELERATION

6.7.1
If the Consultant determines that, because of the Contractor’s own acts or missions, the progress of the Work is behind the Construction Schedule, or will not meet the date of Substantial Performance of the Work (as may be adjusted pursuant to the Contract Documents) then the Contractor shall, upon written notice from the Consultant, at the Contractor’s own cost take all reasonable measures to accelerate the Work so as to conform to the Construction Schedule and meet the date for Substantial Performance of the Work.


6.7.2
If the Consultant determines that, because of reasons other than the Contractor’s own acts or omissions, the progress of the Work is behind the Construction Schedule, or will not meet the date for Substantial Performance of the Work (as maybe adjusted pursuant to the Contract Documents), or if the Owner desires to accelerate the Work to achieve early completion of the Work, then on written notice from the Consultant the Contractor shall accelerate the Work as may be directed by the Consultant, at the Owner cost, such acceleration to be a Change to which the provisions of Part 6 shall apply.


6.7.3
If the Consultant has not directed the Contractor to accelerate the Work at the Owner cost, the Contractor shall not be entitled to claim any payment on account of acceleration costs unless the Contractor has given prior written notice to the Consultant setting out that the Contractor intends to claim such costs and the reasons for such claim, provided however that the giving of such notice shall not, by itself, entitle the Contractor to payment of such costs.


6.7.4
If the Contractor accelerates the performance of the Work because of a direction given pursuant to GC 6.7.1, or for the Contractor’s own benefit, then the Owner may claim all reasonable costs incurred as a result of such acceleration, including additional costs of the Consultant, staff costs or other costs.”

PART 7 DEFAULT NOTICE


GC7.1
OWNER RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT


53.
New GC 7.1.7:


“7.1.7
If the Owner terminates the Contractor’s right to continue with the Work in whole or in part, or terminates the Contract, the Contractor shall at the Contractor’s expense, safeguard the Work then completed and the materials and equipment then delivered to the Place of the Work and do such other extra work as may be ordered by the Owner or Consultant for the purpose of leaving the Work in a safe condition.”

PART 8 DISPUTE RESOLUTION


GC 8.2 NEGOTIATION, MEDIATION AND ARBITATION 


54.
.2 Revise the heading, “NEGOTIATION, MEDIATION AND ARBITRATION” to read, “NEGOTIATION, MEDIATION AND LITIGATION”


55.
Refer to GC 8.2.6:


Delete entirely and substitute the following:


“8.2.6 
If both parties consent in writing to settle the dispute by arbitration then either party may refer the dispute to be finally resolved by arbitration under the Rules for Arbitration of Construction Disputes as provided by CCDC 40 in effect as of the date of the Contract.  The arbitration will be conducted in British Columbia.  If the parties do not both consent to arbitration then either party will be free to enforce its rights by litigation.”

56.
Refer to GC 8.2.7: 

Delete Entirely. 

57.
Refer to GC 8.2.8:

Delete Entirely.


GC 8.3 RETENTION OF RIGHTS


58.
Refer to GC 8.3.2:


Delete all words following “…jurisdiction of the Place of the Work”. 

PART 9 PROTECTION OF PERSONS AND PROPERTY


GC9.1 PROTECTION OF WORK AND PROPERTY


59.
Refer to GC 9.1.1: 


Delete entirely and substitute the following: 


“9.1.1 
The Contractor shall protect the Work and the Owner property and property adjacent to the Place of the Work from damage which may arise as a result of the Contractor’s operations under the Contract, and the Contractor shall be responsible for such damage as provided for in the Contract.” 

GC9.2 TOXIC AND HAZARDOUS SUBSTANCES

60. 
Refer to GC 9.2.1: 


Delete entirely and substitute the following:


"For the purposes of applicable environmental legislation, the Owner will be responsible for toxic or hazardous substances and materials present at the Place of the Work at the commencement of the Work.  The Contractor will be responsible for toxic or hazardous substances brought onto the Place of the Work after commencement of the Work."

61. 
Refer to GC 9.2.2: 


Delete entirely.


62. 
Refer to GC 9.2.3: 


Delete entirely.


63. 
Refer to GC 9.2.4: 


Delete entirely.


64.
Refer to GC 9.2.5: 


Delete entirely and substitute the following: 


"9.2.5 
If the Contractor

.1
encounters toxic or hazardous substances at the Place of the Work; or


.2
has reasonable ground to believe that toxic or hazardous substances are present at the Place of the Work; which were not identified in the Contract Documents then the Contractor will:


(1)
take all reasonable steps, including stopping the Work if necessary, to ensure that no person’s exposure to any toxic or hazardous substances exceeds the exposure permitted by applicable law; and


(2)
immediately report the circumstances in writing to the Owner and 
the Consultant in writing." 

65.
Refer to GC 9.2.6: 


Delete entirely and substitute the following: 


“9.2.6 
The Owner in consultation with the Contractor will retain a qualified independent expert to investigate and provide an opinion on:


.1
the necessary steps required by applicable legislation to remove and dispose of any toxic or hazardous substances at the Place of the Work that must be moved in order to proceed with the Work; and


.2
whether such toxic or hazardous substances were present prior at the Place of the Work prior to the commencement of the Work, or whether they were brought to the Place of the Work by the Contractor.” 

66.
Refer to GC 9.2.7: 


Delete entirely and substitute the following: 


“9.2.7
If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 determines, that the toxic or hazardous substances were not brought onto the Place of the Work by the Contractor or anyone for whom the Contractor is responsible:


.1
the Contractor will within ten (10) Working Days, prepare and deliver to the Owner or the Consultant, a plan for the safe removal from the Place of the Work and disposal of the toxic or hazardous substances and the Owner will, within five (5) Working Days of receipt of such plan, approve the plan or provide reasons to the Contractor why the Owner or Consultant did not approve the plan, or such dates as otherwise agreed to;


.2
having received approval from the Owner or the Consultant, the Contractor will promptly take all necessary steps, in accordance with applicable legislation in force at the Place of the Work, to safely remove and dispose of the toxic or hazardous substances in accordance with the approved plan;


.3
the Contractor will make good any damage to the Work, the Owner property or property adjacent to the Place of the Work as provided in GC 9.1.3 of GC 9.1 – PROTECTION OF WORK AND PROPERTY;


.4
the Owner will reimburse the Contractor for the costs of all steps taken pursuant to GC 9.2.5 and 9.2.7; and


.5
the Owner will extend the Contract Time for such reasonable time as the Consultant may recommend in consultation with the Contractor and the expert referred to in GC 9.2.6 and reimburse the Contractor for reasonable costs incurred as a result of the delay, if any.”


67.
Refer to GC 9.2.8: 

Delete entirely and substitute the following: 


“9.2.8
If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 determines, that the toxic or hazardous substances were brought onto the Place of the Work by the Contractor or anyone for whom the Contractor is responsible the Contractor will:

.1
within ten (10) Working Days, to prepare and deliver to the Owner, with a copy to the Consultant, a plan for the safe removal from the Place of the Work and disposal of the toxic or hazardous substances and the Owner will, within five (5) Working Days of receipt of such plan, approve the plan or provide reasons to the Contractor why the Owner or the Consultant did not approve the plan, or such dates as otherwise agreed to;

.2
having received approval from the Owner or the Consultant, promptly take all necessary steps, in accordance with applicable legislation in force at the Place of the Work, to safely remove and dispose of the toxic or hazardous substances in accordance with the approved plan;


.3
make good any damage to the Work, the Owner property or property adjacent to the Place of the Work as provided in paragraph 9.1.3 of GC 9.1 – PROTECTION OF WORK AND PROPERTY; and


.4
reimburse the Owner for reasonable costs incurred by the Owner with regard to the expert under paragraph 9.2.6.”


GC 9.5 MOULD


68.
Refer to GC 9.5.2:


In line 2, after the words “Contractor’s operations under the Contract” insert the words “or the operations of any Subcontractor or any person for whom the Contractor is responsible in law,”


69.
Refer to GC 9.5.3:


Delete entirely and substitute the following:


“9.5.3
If the Owner and Contractor agree, or if the expert referred to in paragraph 9.5.1.3 determines, that the presence of mould at or within the Place of the Work was not caused by the Contractor’s operations under the Contract, or the operations of any Subcontractor or any person for whom the Contractor is responsible in law:


.1
the Contractor shall take all reasonable and necessary steps to safely remediate or dispose of the mould;


.2
the Contractor shall make good any damage to the Work, the Owner property or property adjacent to the Place of the Work as provided in paragraph 9.1.3 of GC 9.1 – PROTECTION OF WORK AND PROPERTY;


.3
the Owner shall reimburse the Contractor for the costs of all steps taken pursuant to paragraphs 9.5.3.1 and 9.5.3.2; and


.4
the Owner shall extend the Contract Time for such reasonable time as the Consultant may recommend in consultation with the Contractor and the expert referred to in paragraph 9.2 and reimburse the Contractor for reasonable costs incurred as a result of the delay.”


PART 10 GOVERNING REGULATIONS


GC10.1 TAXES AND DUTIES


70.
New GC 10.1.3:


Add the following:


“10.1.3
Where documentation may be required for tax refund purposes, the Contractor shall be responsible for providing the Owner with such invoices and records as may be necessary to substantiate the amount of tax paid during the performance of the Work for which the Owner may lawfully claim exemption.”


PART 11 – INSURANCE AND CONTRACT SECURITY


GC 11.1 INSURANCE


71.
Delete all clauses in GC 11 entirely and substitute with the following:


“11.1.1
The Contractor will procure and, during the progress of the Work, maintain Commercial General Liability Insurance adding the Owner and the Owner’s Consultant as additional insureds.  A valid Certificate of Insurance, approved by the Owner’s Risk Management Division, shall be provided prior to the commencement of the Work.


The Contractor shall notify the Owner’s Consultant and Owner immediately where an incident occurs that may give rise to a claim.  Where an accident occurs that gives rise to a claim, the Contractor shall, at the Contractor’s cost, provide notices, proofs of loss and such other documentation as the insurer may require for processing the claim under the CGL


(a)
Commercial General Liability Insurance (CGL)


1)
The Contractor shall provide Commercial General liability coverage for losses arising out of operations of the Contractor including bodily injury (including death resulting there from) and personal injury sustained by any person or persons, or because of injury to or destruction of property arising out of any operations in connection with the Contract, in an amount not less than $5,000,000 per occurrence and in the aggregate with respect to products and completed operations and provide coverage for, among other things, such general categories as:


.01
Broad Form Property Damage Liability


.02
Premises and Operations Liability


.03
Elevator and Hoist Liability (as applicable)


.04
Broad Form Products and Completed Operations Liability


.05
Blanket Contractual Liability


.06
Contingent Employer’s Liability


.07
Non-owned Automobile Liability


.08
Cross Liability Clause


.09
Employees as additional insureds


.10
Sudden and Accidental Pollution Liability ($2,000,000)


.11
Medical Payments Coverage


.12
Fire Fighting Expense Coverage


.13
Excavation, pile driving, shoring, blasting, underpinning and/or demolition work included (as required)


2)
The CGL will also include 24 months of completed operations coverage which will commence upon Substantial Performance of the Work.


3)
The deductible under such insurance shall not exceed $10,000 per 
occurrence.


4)
The Contractor shall ensure that all sub-contractors provides and maintain CGL coverage with limits and terms as specified in para 1 and name the Owner and the Owner’s Consultant as additional insureds.  The Owner reserves the right to request copies of the Certificates of Insurance from the Subcontractors.


(b)
Contractors Equipment


1)
The Contractor and each Subcontractor shall, at its own expense, obtain and maintain until completion of the Contract “all risks” insurance covering all Construction Equipment owned or rented by them for which they may be responsible.


(c)
Aircraft and Watercraft


1)
If Aircraft are used in connection with the Work performed under the Contract, the Contractor shall obtain, and provide evidence to the Owner, that Aircraft Liability Insurance is carried on all owned and non-owned aircraft used by the Contractor with limits of liability of not less than $5,000,000 inclusive per occurrence for bodily injury (including passengers), personal injury, death and/or damage to or destruction of property, including loss of use thereof.  Such Aircraft Liability Insurance shall contain a cross liability clause by which the liability of any one insured to another insured will be covered as though separate policies were issued to each.


2)
If any Watercraft are used in connection with the Work performed under the Contract and such watercraft are not small watercraft as defined in and included under the CGL Policy procured by the Owner, the Contractor shall obtain, and provide evidence to the Owner, that (1) Protection and Indemnity Insurance including Pollution Liability and (2) Hull and Machinery Insurance is carried on all owned or non-owned watercraft used by the Contractor with Limits of Liability of not less than $5,000,000 inclusive per occurrence. 


3)
The Contractor shall ensure the Contractor, the Owner, the Owner’s Consultant, and their respective officers, directors, employees, consultants and agents, are added as Additional Insureds to both these policies.


(d)
Marine Cargo Insurance (if applicable)


1)
Except to the extent that the Owner in its sole discretion otherwise expressly agrees in writing to procure some or all marine cargo insurance, if ocean marine cargo is used the Contractor and each Subcontractor shall insure all materials, equipment or other property to be supplied pursuant to the Contract, or used in the performance of the Contract, and which requires to be transported as ocean marine cargo for their full replacement value subject to the conditions of the Institute Cargo Clauses (All Risks), including war and strikes extension, and including transits and storage where applicable.  In addition, if an entire vessel is chartered for shipping equipment then Charterer’s Liability insurance shall be provided, in amounts sufficient to protect and indemnify the Contractor and its Subcontractors of all liability arising out of the chartering of such vessel.


(e)
Motor Vehicles


1)
The Contractor and each Subcontractor shall, at its own expense, obtain and maintain until completion of the Contract such insurance as will protect such Contractor or Subcontractor (and others driving any motor vehicles with their consent) against the liability imposed by law upon such Contractor or Subcontractor or other person, for loss or damage including without limitation property damage, personal injuries and death arising from the ownership, use or operation of any motor vehicle used or to be used in connection with the Work, on and off the site, whether owned, rented, leased, borrowed or otherwise by such Contractor or Subcontractor.


2)
Without restricting the generality of the foregoing, the Contractor and all Subcontractors shall provide Standard Owner Form Automobile Policy providing Third Party Liability and Accident Benefits Insurance as provided by the Insurance Corporation of British Columbia (“ICBC”) in accordance with the Automobile Insurance Act, with minimum inclusive limits for bodily injury and property damage (third party) of not less than $3,000,000.  If the Contractor or its Subcontractors have equivalent insurance from an insurer other than ICBC, such insurance shall provide no less coverage than that provided by ICBC in accordance with the foregoing.


3)
A confirmation of Insurance (APV47), or equivalent form acceptable to the Owner, shall be provided by the Contractor and each Subcontractor.


(f)
Other Insurance


1)
The Contractor and each Subcontractor shall provide, at its own cost, any additional insurance which it is required by law to provide or which it considers necessary.


2)
The Contractor at its cost shall procure such excess insurance to the Commercial General Liability policy, and Builders Risk policy procured by the Owner as the Contractor considers necessary to fully protect and indemnify the Contractor against any liability in excess of the coverage provided pursuant to the aforesaid policies procured by the Owner.


(g)
Additional Insureds and Waiver of Subrogation


1)
All insurance provided by the Contractor and the Subcontractors, other than Workers’ Compensation, Automobile insurance and professional errors and omissions insurance, shall:


.01
have added as additional insureds the Owner, the Owner’s Consultant, the Contractor and their respective consultants and subcontractors engaged in any part of the performance of the Contract, and their respective directors, officers, employees, servants, agents, partners, parents, subsidiaries, affiliated or related firms;


.02
contain a waiver of subrogation as against all Additional Insureds;


.03
contain a breach of warranty provision whereby a breach of a condition by the Contractor or any Subcontractor will not eliminate or reduce coverage for any other insured; and


.04
except for any excess Commercial General Liability insurance, be primary insurance with respect to any similar coverage provided by insurance procured by or available to the Owner.


(h)
Cancellation


1)
All insurance provided by the Contractor and the Subcontractors, other than  workers’ compensation and automobile insurance, shall contain endorsements on the following terms:


“NOTICE:  It is hereby understood and agreed that this policy will not be cancelled or reduction in applicable limit without the Insurer(s) giving at least thirty (30) days prior written notice by Registered Mail to the Owner (add the City’s contact name and address here).”

12.0
Deductibles

12.1
All deductibles will be paid by the Contractor, except for claims arising out of damage caused by earthquake or floods (provided that for floods caused or worsened by the activities of the Contractor, the Contractor shall pay the deductible) and except to the extent that claims arise out of the negligence of the Owner, in which case the Owner will pay only that proportion of the deductible which represents the proportion of contributory fault of the Owner. 


72.
Refer to GC 11.1.2:


Delete entirely and substitute the following:  


“11.1.2 
Unless specified otherwise, the duration of each coverage and insurance policy shall be from the date of commencement of the Work until the date of final certificate for payment.”


73.
Refer to GC 11.1.3:


Delete entirely and substitute the following:  


“11.1.3 
The Contractor shall, upon request, provide the trade contractor with proof of coverage and insurance for those coverages and insurances required to be provided by the Contractor prior to commencement of the Work.”


74.
Refer to GC 11.1.4:


Delete entirely and substitute the following:  


“11.1.4 
The Contractor and/or his Subcontractors, as may be applicable, shall be responsible for any deductible amounts under the policies of coverage and insurance except for perils of flood and earthquake.”


75.
Refer to GC 11.1.5:


Delete entirely and substitute the following:  


“11.1.5 
The Contractor shall provide, maintain and pay for any additional insurance which he is required to provide by law or which he considers necessary to cover risks not otherwise covered by insurance specified in this section.”


76.
Refer to GC 11.1.6:


Delete entirely and substitute the following:  


“11.1.6 
The Contractor shall provide the Owner with proof of insurance for those insurances required to be provided by the Contractor prior to the commencement of the Work in the form of a completed Certificate of Insurance.”

77.
Refer to GC 11.1.7:


Delete entirely and substitute the following:  


“11.1.7 
The Owner shall not be responsible for any injury to the Contractor’s employees or for loss or damage to the Contractors or to a Contractor’s employees’, machinery, equipment, tools or supplies which may be temporarily used or stored in, on or about the premises during construction and which may, from time-to-time, or at the termination of the Contract, be removed from the premises.  The Contractor hereby waives all rights of recourse against the Owner or any other Contractor with regard to damage to the Contractor’s property.”


78.
New GC 11.1.9:


Add the following:


“11.1.9 
Notwithstanding GC 12.1, the Contractor, its Subcontractors, Suppliers and their respective officers, directors, employees, Consultants and agents shall not be liable to the Owner by reason of breach of Contract or in tort, for the following types of loss or damage:


.1 
Loss of use, whether complete or partial, of the Work or existing facilities of the Owner;


.2. 
Loss of Product;


.3 
Loss of profit or loss of revenues;


.4 
Any special, indirect, incidental or consequential loss or damage; and


.5 
Any resultant bodily injury or physical injury to tangible property owned by the Owner (including the Work) or any third party, including all resultant loss of use of that property or loss of use of tangible property that is not physically injured, arising out of the work of, or Product used by, the Contractor, whether such work was faulty or not and whether such Product was defective or not, (except that the Contractor shall be liable for the cost of replacing its faulty work or defective Product as provided by the terms of this Contract) except to the extent of amounts recoverable under a policy or policies of insurance required to be maintained by the Contractor, or provided by the Owner, pursuant to the provisions of this Contract.”


GC 11.2 CONTRACT SECURITY


79.
Refer to GC 11.2.2:


Delete entirely.


80.
New GC 11.2.3, GC 11.2.4, GC 11.2.5, GC 11.2.6, GC 11.2.7 and GC 11.2.8:


Add the following:


“11.2.3
The Contractor shall furnish a performance bond in an amount equal to 50% of the Contract Price, to cover the faithful performance of the Contract including the corrections after final payment as provided for in the Contract Documents and the payment of all obligations arising under the Contract or as a result of any default, delay, neglect, or wrongful act of the Contractor and including the payment of all resulting legal and engineering expenses incurred by the Owner in the event of any default, delay, neglect or wrongful act by the Contractor. 


11.2.4
The Contractor shall, throughout the term of the Contract, advise the surety of all changes to the Contract Price or the nature of the Work so that the bond may be revised if necessary.  The Contractor shall furnish the Owner with a copy of each revision to the bond


11.2.5
The performance bond should be in the Standard Construction Document form CCDC 221, as amended from time to time, of the Canadian Construction Documents Committee and issued in favour the Owner by a surety who is approved by the Owner and who is licensed to transact the business of a surety in British Columbia. 


11.2.6
At the time of the Contract is executed, the Contractor shall deliver to the Owner a fully executed labour and material payment bond in an amount equal to 50% of the Contract Price. 


11.2.7
The labour and material payment bond should be in the Standard Construction Document form CCDC 222, as amended from time to time, of the Canadian Construction Documents Committee and issued in favour of the Owner by a surety who is approved by the Owner and who is licensed to transact the business of a surety in British Columbia. 


11.2.8
The cost of the performance bond and the cost of the labour and material payment bond shall be included in the Contract Price.”


PART 12 INDEMNIFICATION, WAIVER OF CLAIMS, AND WARRANTY


GC 12.3 WARRANTY


81.
New GC 12.3.7:


Add the following:


“12.3.7
Where specific warranties or guarantees are required by the Contract Documents relating to the Work and including without limitation those relating to any fixtures, improvements, appliances, equipment or other chattels for the Project, the Contractor shall secure such warranties or guarantees from the Subcontractors and Product Suppliers and they shall be assigned to or addressed to and in favour of the Owner.  The Contractor shall cooperate and assist in the enforcement of such warranties or guarantees.  The Contractor shall deliver the originals plus two copies of such warranties or guarantees to the Owner upon Substantial Performance of the Work.”


- end of section -

City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART F

SPECIFICATIONS (PROJECT)

(Includes Specifications Index
 – Divisions of Work)


The following is an exact and complete list of the Specifications (Project) which are specific to this project, form part of the Contract.

SPECIFICATION INDEX

Supplementary specifications follow:


		Section

		Title



		00 00 10

		Table of Contents



		01 00 00

		City of Surrey General Requirements Division



		02 41 99

		Demolition Minor Works



		04 42 00

		Granite Stone Panels



		06 10 00

		Rough Carpentry



		07 21 00

		Thermal Insulation



		07 25 00

		Weather Barrier (Air Water Vapour)



		07 42 00

		TRESPA-METEON Concealed Fasteners



		07 62 00

		Sheet Metal Flashing Trim



		07 92 00

		Sealants & Caulking



		08 42 29

		AutoMatic Sliding Doors



		08 80 00

		Glazing



		09 22 16

		Metal Stud Framing



		09 91 00

		Painting



		32 11 50

		Tree Protection





These Specifications may be viewed and/or obtained at the Owner’s Managed File Transfer Service (MFT) link noted below.  Printing will be the sole responsibility of the Tenderer.


In the URL, or address field at top, enter the following address: https://mft.surrey.ca/ and hit enter.


Enter “surreybid” as the User Name, “Welcome” as the password and then click “Login”


https://mft.surrey.ca/

Login ID:
surreybid


Password:
Welcome


Locate Folder:
1220-020-2017-002

- END OF SECTION -

City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART G


DRAWINGS 

The following is an exact and complete list of Drawings.  These may be viewed and/or obtained at the Owner’s Managed File Transfer Service (MFT) link noted below.  Printing will be the sole responsibility of the Tenderer.

In the URL, or address field at top, enter the following address:  https://mft.surrey.ca/ and hit enter.

Enter “surreybid” as the User Name, “Welcome” as the password and then click “Login”.

https://mft.surrey.ca/

Login ID:
surreybid


Password:
Welcome


Locate Folder:
1220-020-2017-002

LIST OF DRAWINGS (As Issued For Tender)

		CHERNOFF THOMPSON ARCHITECTS





		DRAWING NO.

		DRAWING TITLE

		DATE ISSUED



		ARCHITECTURAL



		A-01

		Cover Sheet & Site Plan

		10/04/17



		A-02

		Main Floor Plan

		10/04/17



		A-03

		Exterior Elevations

		10/04/17



		A-04

		Exterior Elevations

		10/04/17



		A-05

		Building Sections – Multipurpose Centre

		10/04/17



		A-06

		Building Sections – Multipurpose Centre

		10/04/17



		A-07

		Building Sections – Library

		10/04/17



		A-08

		Plan Details – Demolition

		10/04/17



		A-09

		Plan Details – Installation

		10/04/17



		A-10

		Plan Details – Demolition

		10/04/17



		A-11

		Plan Details – Installations

		10/04/17



		A-12

		Section Details Demo

		10/04/17



		A-13

		Section Details Install

		10/04/17



		A-14

		Section Details Demo

		10/04/17



		A-15

		Section Details Installation

		10/04/17



		A-16

		Section Details Demo & Install

		10/04/17



		A-17

		Entry Sliders Demo & Install

		10/04/17



		ELECTRICAL



		E-01

		Cover Sheet & Site Plan

		15/03/17



		E-02

		Existing Luminaries Layout

		15/03/17



		E-03

		Existing Lighting Level

		15/03/17



		E-04

		Proposed Lighting Layout

		15/03/17



		E-05

		Scope of Work

		15/03/17



		E-06

		Electrical Specification

		15/03/17





- END OF SECTION -


City of Surrey


Tender No. 1220-020-2017-002

Fleetwood Community Recreation Centre – Re-Cladding

PART H

SAMPLES OF FORMS


FORMS FOR THE USE OF THE CONSULTANT AND/OR CONTRACTOR


Standard forms shall be utilized for City projects as applicable. 

A.
Certificate of Insurance Form – Contractor


B.
Prime Contractor Designation – Letter of Understanding


C.
Contractor Health & Safety Expectations


[image: image3.wmf]City of Surrey


Certificate of Insurance Form - Contractor

(This form is to be completed by the Insurance Broker and will be provided at time of award)


This certifies that policies of insurance as described below have been issued to the Insured named below and are in full force and effect at this time.  It is understood and agreed that thirty (30) days' written notice of any cancellation or change in applicable limit of any of the policies listed below, with the exception of ICBC, will be given to the holder of this certificate.  


note:
Proof of insurance will be accepted on this form only.  Insurance companies must be licensed to operate in Canada.


This Certificate is issued to:  City of Surrey, 13450 104 Avenue, Surrey, B.C.  V3T1V8


		Insured:

		Name:
     



		

		Address:
     



		

		



		Broker:

		Name:
     

		
Broker’s Name:
     



		

		Address:
     

		
Phone:
     





Location, Project No. and nature of contract, permit, lease, license or operation to which this Certificate applies:


		     





		Type of Insurance

		Company and Policy Number

		Policy Term yyyy/mm/dd

		Limits of Liability/Amount



		Section 1

 FORMCHECKBOX 
 Commercial  General Liability






 Wrap-up


 Umbrella Liability


 Excess Liability


Sudden & Accidental Pollution



$ 2,000,000



$ 20,000,000 (adjacent to Kinder Morgan Pipeline)

		     



		From:
     

To:
     

		Bodily Injury, Death & Property Damage


$     
Per Occurrence


$     
Aggregate


$     
Deductible


$     
Umbrella Liability


$     
Excess Liability


           MINIMUM $5,000,000


           MINIMUM $10,000,000



		Section 2


Automobile Liability (owned or leased vehicles)

		     

		From:
     

To:
     

		Bodily Injury & Property Damage


$     
Limit


MINIMUM $3,000,000



		Section 3


      Professional Liability

		     

		From:
     

To:
     

		$     
Each Claim


$     
Aggregate


$     
Deductible


MINIMUM $2,000,000



		Section 4



Builder’s Risk

		     

		From:
     

To:
     

		$     
Limit


$     
Deductible


MINIMUM:  CONSTRUCTION VALUE



		Section 5


Contractor’s Equipment Insurance




		     

		From:
     

To:
     

		$     
Limit



		Section 6



Boiler & Machinery Insurance




		     

		From:
     

To:
     

		$     
Limit


$     
Extra Expense Limit


$     
Deductible


MINIMUM:  CONSTRUCTION VALUE





		Particulars of Wrap-up/Commercial General Liability Insurance (Sections 1 & 2):  X indicates that the coverage is included.



		· City of Surrey as Additional Insured


· Contract Administrator as Additional Insured


· Premises & Operations


· Broad Form Products & Completed Operations


· Owners & Contractors Protective


· Blanket Contractual


· Cross Liability/Severability of Interests


· Employees as additional insured

		· Attached Machinery


· Broad Form Property Damage


· Non-Owned Automobile


· Contingent Employer’s


· Personal Injury


· Incidental Medical Malpractice


· 24 months Completed Operations


· Elevator & Hoist Liability


· Operation of Attached Equipment

		
Removal or weakening of support of property, building or land whether the support is natural or otherwise



Work below ground level over 3 meters (XCU extension)



Use of explosives for blasting


 FORMCHECKBOX 

Vibration from pile driving or caisson work



Shoring, blasting, excavation, underpinning, demolition, debris removal, tunneling and grading (as applicable) 





		Particulars of Professional Liability Insurance (Sections 3):  X indicates that the coverage is included.



		
24 Months Maintenance Period


		
Insures all professionals on the project

		





		Particulars of Property Insurance (Sections 4,5 & 6):  X indicates that the coverage is included



		
Builder’s Risk (All Risks)



Flood & Earthquake



30 Days Testing & Commissioning




		
Breach of Conditions Clause



City as First Loss Payee to extent of its

		       Materials On & Off Site & In Transit


insurable interest





It is understood and agreed any deductible or reimbursement clause contained in the policy shall be the sole responsibility of the Named Insured. 


		Authorized to Sign on Behalf of Insured

		

		Date Signed



		

		

		



		Authorized to Sign on Behalf of Insurers & Broker Stamp

		

		Date Signed





PRIME CONTRACTOR DESIGNATION


LETTER OF UNDERSTANDING

As per the requirements of the Workers’ Compensation Act Part 3, Division 3, Section 118 (1-3), which states:


Coordination of multiple-employer workplaces


118
(1)
In this section:

“multiple-employer workplace” means a workplace where workers of 2 or more employers are working at the same time:


“prime contractor” means, in relation to a multiple-employer workplace,


(a)
the directing contractor, employer or other person who enters into a written agreement with the owner of that workplace to be the prime contractor for the purposes of this Part, or


(b)
if there is no agreement referred to in paragraph (a), the owner of the workplace.


(2)
The prime contractor of a multiple-employer workplace must


(a)
ensure that the activities of employers, workers and other persons at the workplace relating to occupational health and safety are coordinated, and


(b)
do everything that is reasonably practicable to establish and maintain a system or process that will ensure compliance with this Part and the regulation in respect to the workplace.


(3)
Each employer of workers at a multiple-employer workplace must give to the prime contractor the name of the person the employer has designated to supervise the employer’s workers at that workplace.


By signing this Agreement, the Contractor accepts all responsibilities of a prime contractor as outlined in the Workers’ Compensation Act, and WorksafeBC OH&S Regulation.

As a Contractor signing this Prime Contractor Designation form with the City of Surrey (the “owner"), you are agreeing that your company, management staff, supervisory staff and workers will comply with the Workers’ Compensation Board (WCB) Occupational Health and Safety Regulation and the Workers’ Compensation (WC) Act.


Any WorksafeBC OH&S violation by the prime contractor may be considered a breach of contract resulting in possible termination or suspension of the agreement and/or any other actions deemed appropriate at the discretion of the City.


Any penalties, sanctions or additional costs levied against the City, as a result of the actions of the prime contractor are the responsibility of the prime contractor.


The Contractor acknowledges having read and understood the information above.


By signing this Prime Contractor Designation form, the Contractor agrees as a representative of the firm noted below, to accept all responsibilities of the prime contractor for this project.


The Contractor understands and accepts the responsibilities of the prime contractor designation in accordance with the Workers’ Compensation Act while contracted by the City of Surrey for project and will abide by all Workers’ Compensation Board Regulation requirements.


Project File No.: 

1220-020-2017-002

Project Title and Site Location: 
____________________________________________________________


Prime Contractor Name:
__________________________________________________________________


Prime Contractor Address:
__________________________________________________________________


Telephone/Fax Numbers:
Phone:  ___________________
Fax: ____________________________________


Name of Person in Charge of Project:
_____________________________________________________


Name of Person Responsible for Coordinating Health & Safety Activities:  _______________________________


Phone:  ___________________________________________________

Prime Contractor Signature:
_________________________
Date: ___________________________________

Please return a signed copy of this memo to the City of Surrey, Finance & Technology Department, Purchasing Section, 13450 – 104 Avenue, Surrey, British Columbia, V3T 1V8


If you have any questions, please contact the City of Surrey, Manager Occupational Health & Safety at 604-591-4658.

CONTRACTOR HEALTH & SAFETY EXPECTATIONS


RESPONSIBILITY OF CONTRACTOR(S)


The City of Surrey strives to maintain a safe work environment for employees and contractors and insists upon the enforcement of safe practices and procedures in all premises and in all work activities.  It is essential that all contractors and their employees and sub-contractor(s) perform in the same manner. It is every employers and contractors responsibility to ensure that staff and public are protected from workplace hazards.


As a contractor to the City of Surrey, you are expected to conform to the requirements of the Workers’ Compensation Act, the WCB Occupational Health and Safety Regulation and to all federal, provincial and local laws and regulations.  The City of Surrey Building Owner, Project Manager, and the Manager, Occupational Health & Safety  or designate have the authority to order an unsafe act to cease or to have an unsafe piece of equipment removed from the premises or, in extreme situations, to shut down a job entirely.  Any City of Surrey Employee that observes a safety infraction by a contractor performing work for the City of Surrey should bring it to the attention of a manager immediately or Occupational Health & Safety (604-591-4131).


The following information is provided as typical City of Surrey requirements, but does not relieve the contractor from complying with all applicable local, provincial and federal laws, regulations and bylaws.


PERSONNEL


1. You are expected to inform your employees of any potential hazard in the workplace and advise of appropriate action to be taken should a hazard be found or a fire or accident occur.


2. Contractors will restrict persons invited on the premises to employees only.  No families or friends are permitted.


3. The contractor will advise the City of any on-site accidents involving the contractor’s employees, or injuries to others caused by the contractor’s business.


SAFETY MANAGEMENT SYSTEM


1. Contractors will ensure their employees utilize proper safety equipment and clothing as required for job site activities.


2. Contractors must follow and have on site proper written safe work procedures for hazardous work, e.g. Fall protection, confined space entry, hotwork, lockout, excavations and shoring, traffic management, etc.


3. Contractor must Identify workplace risk and implement suitable controls.


4. Contractor must provide safety training and education to staff and have training records available for review.


5. Contractor must have a health & safety program for its workers and sub-contractors


6. Contractor will provide appropriate First-Aid coverage for their workers and subcontractors.


7. Contractor must forward a weekly work task list prior to work commencement.


8. The qualified safety coordinator must participate in the City of Surrey OHS Orientation or attend the Prime Contractor’s Orientation.


WORK AREAS –City Facilities


No work by contractors shall occur in any area without prior consent of the City of Surrey Manager, Civic Facilities or his designated representative.  Work during normal business hours of the City shall not create undue noise, smells or otherwise unduly disturb the work of City of Surrey staff or the public.  If an activity requires that a disturbance is likely, the contractor shall whenever possible only do that work outside normal business hours.


All activities that create a hazard (i.e. work from a ladder, removal of a floor tile, emission of VOC’s, etc.) to persons outside the contractor’s supervision shall have warning devices, delineation or barriers, sealed spaces, etc. as would normally be required to protect any person from that hazard.


SAFETY ATTITUDE


Your safety record and attitude are important criteria used to judge your qualification for future bidding on solicitations with the City of Surrey.


You can help ensure employee safety and your eligibility for future business with the City if you exhibit and practice a “Safe Work - Safe City” attitude.


The City of Surrey is concerned about the health, safety and wellbeing of all employees and contractors.  It is essential we maintain a healthy, safe and productive work environment.


All Employees & Contractors:


It is everyone responsibility to:


· know and comply with WCB regulations and


· follow established safe work procedures


· immediately report any work related injury to his/her supervisor; and to the city representative


· not remain on the work site while his/her ability to work is in any way impaired


· report unsafe acts and conditions to their supervisor


· correct unsafe conditions immediately whenever it is possible to do so


· take reasonable care to protect your health & safety and the health and safety of other persons who may be affected by your act’s or omissions at work


An employee must refuse to work if continuing to do so would endanger the health and safety of the employee, fellow employees or others.  The worker must immediately report the circumstances of the unsafe condition to his or her supervisor or manager.  If the unsafe condition is not remedied or the issue is not resolved the Manager, Occupational Health & Safety must be contacted.




GENERAL RULES 


1. For all secured worksites, contracted workers are required to sign in and sign out each day


2. (Access cards may be issued – a worker may need to provide an Identification document (i.e. Driver’s License) in exchange).


3. Personal protective equipment, as determined by the City, through consultation with the Contractors Health and Safety Representatives must be worn when and where required. (Hard Hats, Safety Footwear, Safety Vests and Safety Glasses must be worn on active construction sites. Hearing Protection must be worn when noise levels are above 85dBA.)


4. Horseplay, gambling and the use of alcohol or narcotics will not be tolerated.


5. No Smoking within 7.5M of a City owned buildings door exits, windows and vents.


6. Report ALL injuries to your supervisor immediately and notify the City’s site representative. 


7. Report any unsafe conditions, including someone under the influence or hazards, which may allow an injury to occur to you, a fellow worker, or others on the worksite. 


8. Report any property damage, regardless of how minor. 


9. Restricted and controlled products will be labeled, used and stored in accordance with the associated regulations, e.g. WHMIS.  Follow all procedural instructions when using or handling hazardous materials/controlled products and ensure that all containers of hazardous/controlled product materials are properly labelled and stored in designated areas.


10. Obey all posted signs and notices. Do not venture into areas that you are not authorized to enter.


11. Always use the correct posture when lifting and get assistance if the weight is excessive. 


12. Do not work within the limits of approach to high voltage equipment.


13. If working at heights greater than 10 feet a Fall Protection system must be in place.  The appropriate Fall Protection equipment must be worn at all times.


14. Housekeeping (Orderliness and good housekeeping are basic requirements and must be maintained at all times): 

a) Aisles are to be kept clear at all times. 


b) Individual work areas are to be kept clean and tidy. 


c) All materials, tools, products and equipment are to be kept in their designated areas. 


d) Liquid spills are to be cleaned up immediately to prevent slips and falls. 


e) Accumulation of oily rags, combustible refuse or similar fire hazards will not be tolerated.


15. Fire Prevention: 


a) Become familiar with Surroundings and emergency exit.


b) Ensure aisles and exits are not blocked at any time. 


c) Anytime a fire extinguisher is used, report it immediately to your supervisor, so that it can be recharged. 


16. Equipment Operation (Any equipment, which could create a hazard, must be maintained in good condition):

a) Equipment must not be repaired, adjusted or operated unless by a "competent person" who understand the safe operating procedures. 


b) Always be aware of the use and location of the "EMERGENCY STOP" button, if equipment is so equipped, before using the equipment. 


c) Loose clothing, jewelry and long hair must be secured to prevent becoming entangled with equipment. 


d) The Operator must check all safety devices on equipment before operation. 


e) All equipment must be turned off and the appropriate "lock-out" procedure followed, prior to repairs, cleaning, adjustment or lubrication. 


f) Radio/Walkman/I-pod Head phones are not allowed to be worn during regular work operations.


g) All ladders must be of an approved type and length.  Unacceptable ladders must be removed immediately from the premises.


h) All vehicles and equipment on City property must be kept in safe mechanical condition at all times, and be operated only by persons with a valid driver’s license and/or proper training and qualifications.


i) Contractors will not operate any equipment, valves, switches, etc., which are part of the City’s operation, unless specific permission is received from the Department Representative.


17.
Ground Disturbance –Every time you dig in the ground, with a shovel or mechanized equipment, you run the risk of loss of life or damage to property if you hit any of the many buried cables, conduits, gas or oil pipelines and/or other underground facilities that serve our city, BC One Call Must be called and a ticket obtained prior to commencing any ground disturbance activities.


		Issued By:


Date:


Distributed:

		Occupational Health & Safety Section - Contractor Coordination Program


Revised:  January 14, 2015      Original:  August 15, 2014


Via Email & Posted on Intranet:  January 16, 2015:  August 15, 2014





This document does not replace the Workers’ Compensation Act or WorkSafeBC OH&S regulation. Each individual Contractor must have specific health and safety safe work rules and procedures that apply to their work tasks.  Each Contractor must comply with the Workers’ Compensation Act and WorkSafeBC Occupational Health & Safety Regulation and to all federal, provincial and local laws and regulations. If a contractor is unable to comply they must bring this to the attention of their qualified safety representative and to the Prime Contractor safety representative immediately.


Authorized Signature: _____________________________________________


Name:


____________________________________________





(Please Print)


Date:


_____________________________________________


- END OF SECTION -
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A common sense approach usually resolves the issue.
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