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INVITATION TO TENDERERS 

 
Contract Name: District Energy Transfer Stations and Associated Works    
 
Reference No.: 1220-020-2023-004 
 
The City of Surrey (the “Owner”) invites Tenders for the construction of three (3) District Energy 
System Energy Transfer Stations (ETS) and interior piping and associated works located at the 
following buildings: 

• Pura – 13238/13258 105 Avenue, Surrey, B.C.; 
• Sunshine Housing - 13225 104 Avenue, Surrey, B.C.; and 
• Quinn – 9456/9442 134 Street and 13439 94A Avenue, Surrey, B.C. 

 
The Work includes the provision of all equipment, labour, disposals, materials and incidentals 
required to complete all of the Work as described herein these tender documents for the supply 
and installation of three energy transfer stations located within newly constructed development 
buildings in the City of Surrey. 
 
The Work was designed by FVB Energy Inc and includes two components: Energy Transfer 
Station and Interior Piping and associated works. 
 
The Energy Transfer Station design includes but is not limited to the supply, installation and 
commissioning of mechanical and electrical equipment and piping for three (3) energy transfer 
stations located within the mechanical rooms of newly constructed buildings in Surrey City Centre.   
 
The Interior Piping design includes but is not limited to the supply, installation and commissioning 
of mechanical and electrical equipment and piping for the interior piping between the building 
penetration and the Energy Transfer Station.  
 
Optional scope includes the supply, installation, and commissioning of Distribution Piping System 
(“DPS”) as shown on the project drawings.   
 
Refer to the project drawings and specifications for a complete description of the scope of the 
Work and services required. 
 
Contract Documents are available at: 
 
This Tender is being issued electronically through the Owner’s website (www.surrey.ca) and BC 
Bid website (www.bcbid.gov.bc.ca) where any interested party may download the Tender 
documents directly from these websites.  No registration, tracking or other recording of Tender 
documents holders will be performed by the Owner.  All addenda, or further information will be 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 2 of 91

http://www.surrey.ca/
http://www.bcbid.gov.bc.ca/


published through these websites. It is the sole responsibility of the Tenderer to monitor these 
websites regularly to check for updates. 
 
The Contract is based on the Canadian Construction Documents Committee CCDC-2 Stipulated 
Price Contract, 2008 edition and the Owner’s Supplementary General Conditions. 
 
Information Meeting: 
 
An information meeting will be hosted by the Owner’s Representative to discuss the Owner’s 
requirements under this ITT (the “Information Meeting”). While attendance is at the discretion of 
Tenderers, Tenderers who do not attend will be deemed to have attended the Information Meeting 
and to have received all of the information given at the Information Meeting.   
 
This is to provide an opportunity for Contractors to visually see the space of the District Energy 
rooms and to discuss site access requirements or any other questions. 
 
At the time of issuance of this ITT a meeting has been scheduled as follows: 
 
Date:  August 22, 2023 
  
Time and Location:   
 

a. Pura at 9:15 a.m. 
Meet at site office at 13238 105 Avenue, Surrey, B.C. 
 

b. Sunshine Housing at 9:45 a.m. 
Meet at site office at 13225 104 St, at the corner of 104 St and 132 St, 
Surrey, B.C. 

 
c. Quinn at 10:30 a.m. 

Meet at site office at 9456 134 St, visible from 134 St, Surrey, B.C. 
 
 
Note:  ALL PRIME CONTRACTOR SITE SAFETY PROTOCOLS MUST BE OBESERVED.  

  
All Contractors will be required to complete a short orientation and all visitors are required 
to wear PPE (steel toed boots and hard hat) in order to enter the construction sites. 
 
Closing Time and Address For Tender Delivery: 
 
A Tender should be submitted in the form attached to this ITT as Part C – Form of Tender and 
should be accompanied by a copy of the original Bid Bond in an amount of ten (10) percent of the 
Tender Price. 
 
The Tenderer should submit the Tender electronically in a single pdf file which must be delivered 
by email at:  purchasing@surrey.ca 
 
Confirmation of receipt of email will be issued.  Tenders that cannot be opened or viewed may be 
rejected.  A Tenderer bears all risk that the Owner’s receiving computer equipment functions properly 
so that the Tender is received: 
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on or before the following date and time  
 
Tender Closing Time: 11:00 a.m., local time 
 
Tender Closing Date: August 31, 2023 
 
(the “Closing Time”). 
 
Note:  The maximum file size the Owner can receive is 10Mb.  If sending large email attachments, 
Tenderers should phone [604-590-7274] to confirm receipt.   
 
The lowest or any Tender will not necessarily be accepted.  The Owner reserves the right to 
accept or reject any or all Tenders.  The Owner also reserves the right to cancel any Invitation To 
Tender at any time without recourse by the Tenderer. 
 
The Owner will not under any circumstances be responsible for any costs incurred by the 
Tenderer in preparing the Tender. 
 
Inquiries 
 
All inquiries related to this ITT should be directed in writing to the person named below (the 
“Owner’s Representative”).  Information obtained from any person or source other than the 
Owner Representative may not be relied upon. 

 

Name: Sunny Kaila, Manager, Procurement Services  
 

Business Email: purchasing@surrey.ca 
 

Reference No.:   1220-020-2023-004 
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INTRODUCTION 
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CITY OF SURREY (the “Owner”) 
 
Contract: District Energy Transfer Stations and Associated Works 
 
Reference No.: 1220-020-2023-004 
 
1.0 INTRODUCTION 

 
.1 Tenders for a Stipulated Price Contract (CCDC 2, 2008) are invited by the City of 

Surrey (the “Owner”) for construction of the three (3) district energy transfer 
stations and interior piping and associated works. 

 
2.0 PROJECT DESCRIPTION 
 

.1 The Work on this Project generally includes, but is not limited to, the supply, 
installation and commissioning of mechanical and electrical equipment for the 
interior piping (and small amount of exterior piping as defined in the optional scope) 
and three energy transfer stations located within newly constructed development 
building in Surrey City Centre, and other related works in accordance with the 
Specifications (Project) and Drawings.  

 
  The Place of the Work is located at 
 

• Pura - 13238/13258 105 Avenue, Surrey B.C.; 
• Sunshine Housing - 13225 104 Avenue, Surrey, B.C.; and 
• Quinn - 9456/9442 134 Street and 13439 94A Avenue, Surrey B.C. 

  
The Tender Price is to be inclusive of all supervision, coordination, Construction 
Equipment, labour, disposals, materials and incidentals required to complete the 
Work as described herein these Tender Documents.   
 

.2 Scheduling 
 
 The Work on this Project is anticipated to commence on October 2, 2023 or earlier, 

and unless amended at the Owner’s sole discretion, the Contractor must complete 
the Work on or before the following milestone dates for each Place of Work:   

 
• Pura – October 17, 2024; 
• Sunshine Housing – July 3, 2024; and 
• Quinn – April 15, 2024. 

 
Contractors must coordinate their ETS production and installation activities with 
developers. Building construction delays may occur and Contractors must plan 
assembly and installation of the ETS accordingly. 

 The Work is required to be coordinated with the Owner to minimize impacts to daily 
business operations and scheduled activities at the Place of the Work. 
 
 
 
 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 8 of 91



3.0 DEFINITIONS AND INTERPRETATIONS 
 

In this Tender the following definitions shall apply: 
 

(a) “BC Bid Website” means www.bcbid.gov.bc.ca;   
 

(b) “Closing Time” has the meaning set out in section 1.1 of Part B – 
Instructions to Tenderers; 

 
(c) “Form of Tender” means the Form of Tender in Part C of the ITT; 

 
(d) “Information Meeting” has the meaning set out in Part B section 2.0; 

 
(e) “ITT” means this Invitation to Tender #1220-020-2023-004;  

 
(f) “Notice of Award” means a written letter of intent from the Owner to a 

Tenderer that the Owner accepts the Tenderer’s Tender; 
 

(g) “Notice to Proceed” means a written notice from the Owner to a Tenderer 
to whom a Notice of Award has been delivered, directing the Tenderer to 
proceed with the Work in accordance with the Tender Documents; 

 
(h) “Owner” means the City of Surrey; 

 
(i) “Owner’s Representative” has the meaning set out in Part B section 4.0 of 

the ITT; 
 

(j) “Owner’s Website” means http://www.surrey.ca;  
 
(k) “Specifications” means Part F of the Tender Documents consisting of the 

written requirements and standards for Products, systems, workmanship, 
quality, and the services necessary for the performance of the Work; 

 
(l) “Tender” means a tender submitted in response to this ITT; 

 
(m) “Tender Documents” means the documents identified as such in Part B 

section 7.0 of the ITT; 
 

(n) “Tenderer” means an entity that submits a Tender; and 
 

(o) “Tender Price” means the amount stipulated by the Tenderer in the space 
provided in the Form of Tender, including all applicable taxes, which price, 
for greater certainty, is the Tenderer’s proposed Contract Price. 

 
All other capitalized definitions used in this ITT have the meanings given to them 
elsewhere in the ITT. 
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PART B 
 
 

INSTRUCTIONS TO TENDERERS 
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(These instructions apply to and govern the preparation of Tenders for this Contract.)   
 

CITY OF SURREY (the “Owner”) 
 

Contract: District Energy Transfer Stations and Associated Works 
Reference No.: 1220-020-2023-004 
 
1.0 Closing Time and Address For Tender Delivery 
 

.1 A Tender should be submitted in the form attached to this ITT as Part C – Form of 
Tender and should be accompanied by a copy of the original Bid Bond in an 
amount of ten (10%) percent of the Tender Price. 

 
.2 The Tenderer should submit the Tender electronically in a single pdf file which must 

be delivered by email at:  purchasing@surrey.ca 
 

.3 Confirmation of receipt of email will be issued.  Tenders that cannot be opened or 
viewed may be rejected.  A Tenderer bears all risk that the Owner’s receiving 
computer equipment functions properly so that the Tender is received: 

 
on or before the following date and time  
 
Tender Closing Time: 11:00 a.m., local time 
 
Tender Closing Date: August 31, 2023 

 
 (the “Closing Time”). 
 

.4  Note:  The maximum file size the Owner can receive is 10Mb.  If sending large email 
attachments, Tenderers should phone [604-590-7274] to confirm receipt.   

 
.5 The Owner intends to open Tenders in private, but reserves the right to open 

Tenders in public at its sole discretion. 
 

.6 Tenders received after the Closing Time will not be accepted or considered.  
Delays caused by any delivery, technological delays, courier or mail service(s) will 
not be grounds for an extension of the Closing Time. 

 
.7 For the purpose of the Tender submission, digital copies of original documents and 

signatures sent electronically are accepted.  Original documents are required 
upon request by the Owner. 

 
.8 Tender submissions are subject to the Freedom of Information and Protection of 

Privacy Act. 
 
.9 Tender Costs – The Tenderer has the sole responsibility for any costs associated 

with preparing and submission of its Tender. 
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2.0 Information Meeting  
 
.1 An information meeting will be hosted by the Owner’s Representative to discuss 

the Owner’s requirements under this ITT (the “Information Meeting”). While 
attendance is at the discretion of Tenderers, Tenderers who do not attend will be 
deemed to have attended the Information Meeting and to have received all of the 
information given at the Information Meeting.  

 
This is to provide an opportunity for Contractors to visually see the space of the 
District Energy rooms and to discuss site access requirements or any other 
questions. 
 
At the time of issuance of this ITT a meeting has been scheduled as follows: 

 
 Date:  August 22, 2023 

  
 Time and Location:  

 
a. Pura at 9:15 a.m. 

Meet at site office at 13238 105 Avenue, Surrey, B.C. 
 

b. Sunshine Housing at 9:45 a.m. 
Meet at site office at 13225 104 St, at the corner of 104 St and 132 St, 
Surrey, B.C. 

 
c. Quinn at 10:30 a.m. 

Meet at site office at 9456 134 St, visible from 134 St, Surrey, B.C. 
  

Note:  ALL PRIME CONTRACTOR SITE SAFETY PROTOCOLS MUST BE 
OBESERVED.  
  
All Contractors will be required to complete a short orientation and COVID 
questionnaires.  Masks are mandatory and all visitors are required to wear 
PPE (steel toed boots and hard hat) in order to enter the construction sites. 

 
.2 Completion of a sign-in sheet will be required of all Tenderers in attendance at the 

meeting place start time. 
 

.3 The site visit will give the opportunity for contractors to view the site, take any 
measurements, confirm specifications and ask any other questions regarding the 
Work. 

 
.4 No claims will be allowed for any misunderstanding about the terms and conditions 

of the Contract relating to the site conditions.  No adjustment to the schedule or to 
the Contract price will be made for difficulties encountered during the construction 
due to conditions, features, and peculiarities of the site that were evident at the 
time of the Tender Closing Date and Time. 
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3.0 Amendments to Tenders 
 

.1 Tenders may be revised by written amendment, delivered to the location set out in 
Section 1.0, at any time before the Closing Time but not after.  An amendment 
should be signed by an authorized signatory of the Tenderer in the same manner as 
provided by Section 8.3.  Emailed purchasing@surrey.ca pdf amendments are 
permitted, but such emailed amendment should show only the change to the Tender 
Price(s) and in no event disclose the actual Tender Price(s).  A Tenderer bears all 
risk that the Owner’s computer equipment functions properly so as to facilitate timely 
delivery of any amendment. 

 
4.0 Inquiries 
 

.1 All inquiries related to this ITT should be directed in writing to the person named 
below (the “Owner’s Representative”).  Information obtained from any person or 
source other than the Owner Representative may not be relied upon. 

 

Name:   Sunny Kaila, Manager, Procurement Services  
 

Business Email: purchasing@surrey.ca 
 

Reference No.:   1220-020-2023-004 
 

.2 Inquiries should be made no later than seven (7) Working Days before the Closing 
Time.  The Owner reserves the right not to respond to inquiries made within seven 
(7) Working Days of the Closing Time.  Inquiries and responses will be recorded 
and may be distributed to all Tenderers at the discretion of the Owner. 
 

.3 Tenderers finding discrepancies or omissions in the Tender Documents, or having 
doubts as to the meaning or intent of any provision, should immediately notify the 
Owner’s Representative.  If the Owner determines that an amendment is required 
to this ITT, the Owner Representative will issue an addendum in accordance with 
Section 5.  No oral conversation will affect or modify the terms of this ITT or may 
be relied upon by any Tenderer. 

 
5.0 Addenda 

 
.1 If the Owner determines that an amendment is required to this ITT, the Owner’s 

Representative will issue a written addendum by posting it on the BC Bid website 
at www.bcbid.gov.bc.ca and the Owner’s website at www.surrey.ca (collectively, 
the “Websites”) and upon posting will be deemed to form a part of this ITT.  It is 
the responsibility of Tenderers to check Websites for addenda.  The only way this 
ITT may be added to, or amended in any way, is by a formal written addendum. 
No other communication, whether written or oral, from any person will affect or 
modify the terms of this ITT or may be relied upon by any Tenderer.  By delivery 
of a Tender the Tenderer is deemed to have received, accepted and understood 
the entire ITT, including any and all addenda. 

 
6.0 Examination of the Contract Documents and Place of the Work 

 
.1  By submitting a Tender, Tenderers shall be deemed to have inspected and 

examined the Place of the Work and surroundings and to have reviewed all 
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applicable Contract Documents in order to obtain a satisfactory comprehension of 
the Work required and shall satisfy themselves and make all investigations 
necessary as to the quantities, Place of the Work and nature of the Work, the 
means of access to the Place of the Work, the accommodation and facilities they 
may require, and the conditions under which the labour force will be employed, and 
in general have themselves obtained all necessary information, local or otherwise, 
as to risks, contingencies, and other circumstances which may influence or affect 
their Tender.  Additional payment will not be allowed for any such site conditions 
which a Tenderer, experienced in work similar to the Work, would have observed 
by these inspections. 

 
.2  The Owner gives no guarantee of any kind in relation to any Work site or 

geotechnical information (if any) provided in or with the Tender Documents.  
Tenderers must evaluate such information themselves relative to actual conditions. 

 
7.0 Tender Documents 
 

.1 The Tender Documents which a Tenderer should review to prepare a Tender 
consist of all of the Tender Documents listed below.  Tender Documents may be 
viewed and/or obtained from the Owner’s Managed File Transfer website noted 
below.  Printing will be the sole responsibility of the Tenderer. 
 
In the URL, or address field at top, enter the following address:  
https://mft.surrey.ca/ and hit enter. 

Enter “surreybid” as the User Name, “Welcome” as the password and then click 
“Login” 
 
https://mft.surrey.ca/ 
Login ID: surreybid 
Password: Welcome 
Locate Folder: 1220-020-2023-004 

 
.2 The following is the list or description of the Tender Documents referred to in the 

Tender for the above named project: 
(a) Cover Page and Table of Contents to the ITT; 
(b) Part A – Introduction; 
(c)  Part B – Instructions To Tenderers; 
(d)  Part C – Form of Tender, including Appendices; 
(e) Part D – Form of Agreement, Standard Construction Document CCDC 2, 

2008, Agreement, Definitions, the General Conditions of the Stipulated 
Price Contract; 

(f) Part E – City of Surrey, Supplementary General Conditions, Stipulated 
Price Contract CCDC 2 – 2008; 

(g)  Part F – Specifications (Project); 
(h)  Part G – Drawings, as listed in the Drawing Index; 
(i)  Part H – Samples of Forms; 
(j) Any and all amendments, addenda, and questions and answers issued by 

the Owner prior to the Closing Time; and 
(k) All other specifications and drawings for the Work referred to in any of the 

above listed documents. 
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.3 Any additional information made available to Tenderers prior to the Tender Closing 
Time by the Owner or representative of the Owner, such as geotechnical reports 
or as-built plans, which is not expressly included in this Tender Document is not 
included in the Contract Documents.  Such additional information is made available 
only for the assistance of Tenderers who must make their own judgment about its 
reliability, accuracy, completeness and relevance to the Contract, and neither the 
Owner nor any representative of the Owner gives any guarantee or representation 
that the additional information is reliable, accurate, complete or relevant. 

 
8.0 Tender Submission Form and Contents 
 

.1 Submission – Tenders should reference the Tenderer’s name, title of project and 
Tender reference number. 

 
.2 Form of Tender - Tenderers should complete the Form of Tender attached as 

Part C – Form of Tender, including Appendices 1 through 7.  Tenderers are 
encouraged to respond to the items listed in Appendices 1 through 7 in the order 
listed.  Tenderers are encouraged to use the forms provided and attach additional 
pages as necessary. 

 
.3 Signature - The legal name of the person or firm submitting the Tender should be 

inserted in Part C – Form of Tender.  The Tender should be signed by a person 
authorized to sign on behalf of the Tenderer and include the following: 

 
(a) If the Tenderer is a corporation then the full name of the corporation should 

be included, together with the names of authorized signatories.  The 
Tender should be executed by all of the authorized signatories or by one 
or more of them provided that a copy of the corporate resolution authorizing 
those persons to execute the Tender on behalf of the corporation is 
submitted; 

 
(b) If the Tenderer is a partnership or joint venture then the name of the 

partnership or joint venture and the name of each partner or joint venturer 
should be included, and each partner or joint venturer should sign 
personally (or, if one or more person(s) have signing authority for the 
partnership or joint venture, the partnership or joint venture should provide 
evidence to the satisfaction of the Owner that the person(s) signing have 
signing authority for the partnership or joint venture).  If a partner or joint 
venturer is a corporation then such corporation should sign as indicated in 
subsection (a) above; or 

 
(c) If the Tenderer is an individual, including a sole proprietorship, the name of 

the individual should be included. 
 

9.0 Tender Price 
 

.1  The Tender Price is to be entirely in Canadian currency and will consist of: 
 (a) the total of all prices for all items listed in the Form of Tender; and  
  (b) all applicable taxes and fees, excluding GST  
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.2  The Tender Price will include any and all amounts the Tenderer will accept for 
performing the Work and any and all costs of any kind that the Tenderer might 
incur in connection with the Work, including, without limitation, all costs of labour, 
supervision, materials, equipment, traffic control, provisions required to ensure 
maintaining the site operational throughout the term of the Project, financing, 
posting bonds, completion of substantial completion documentation, carrying 
insurance and overhead and any and all profits.  

 
.3  The Owner, in respect of any Tender, in order to meet budget limitations, or for any 

 reason, may choose to proceed with only some, but not all of the Work, as originally 
described in the Tender documents, and as bid on in any Tender, and accept a 
Tender on that basis, in which case the scope of the Work will be reduced to those 
items identified in a letter of intent as being the Work with which the Owner wishes 
to proceed and the total Tender Price will be adjusted accordingly. 

 
10.0 Bonding 
 

.1  Each Tender should be accompanied by a Bid Bond duly completed by a surety 
company authorized and licensed to carry on business in British Columbia and 
having an office in British Columbia, payable to the “City of Surrey”, in the amount 
of ten percent (10%) of the Tender Price. 

 
.2  The Contractor should, no later than 10 business days after receipt of a letter of 

intent, provide to the Owner a Performance Bond and a Labour and Material 
Payment Bond, each in the amount of 50% of the Contract Price, or as otherwise 
agreed to in writing from the Owner. The cost of all Bond premiums shall be 
included in the Tender Price, and noted on the schedule of pricing sheet. 
 

.3  The forms of the Bonds should be those issued by the Canadian Construction 
Documents Committee as follows: 

 
Bid Bond:      CCDC 220 (latest) 
Performance Bond:     CCDC 221 (latest) 
Labour and Material Payment Bond:   CCDC 222 (latest) 

 
.4 The cost of the performance bond and the cost of the labour and material payment 

bond shall be included in the Tender Price. 
 
11.0 Acceptance of Tenders 

 
Notwithstanding anything to the contrary contained in the ITT or any other document, 
material or communication:  
 
 
.1  The Owner need not necessarily accept the Tender with the lowest Tender Price, 

or any Tender, and the Owner reserves the right to reject any and all Tenders at 
any time, or cancel the ITT process, without further explanation and to accept any 
Tender the Owner considers to be in any way advantageous to it.  The Owner’s 
acceptance of any Tender is contingent on having sufficient funding for the Work 
and a Contract with a Tenderer.  Tenders containing qualifications will be 
considered to be non-conforming Tenders in that they will fail to conform to the 
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requirements of the Tender Documents and on that basis they may be disqualified 
or rejected.  Nevertheless, the Owner may waive any non-compliance with the 
requirements of the Tender Documents, specifications or any conditions, including, 
without limitation, the timing of delivery of anything required by these Tender 
Documents, and the Owner, at its discretion, may consider non-conforming 
Tenders and accept a non-conforming Tender. 

 
.2  Where the Owner is of the view, in its sole discretion, that there is an ambiguity or 

other discrepancy which cannot be discerned or resolved from examining the 
contents of the Tender, then whether or not such an ambiguity or discrepancy 
actually exists on the face of the Tender, the Owner may, prior to Contract award, 
solicit clarification from the Tenderer or accept clarification from the Tenderer on 
any aspect of its Tender.  Such clarification may include the acceptance of any 
further documents or information which will then form part of the Tender.  The 
soliciting or accepting of such clarification (whether or not solicited) by the Owner 
will be without any duty or obligation on the Owner to advise any other Tenderers 
or to allow them to vary their Tender Prices as a result of the acceptance of 
clarification from any one or more Tenderers and the Owner will have no liability to 
any other Tenderer(s) as a result of such acceptance of clarification.  

 
.3 All Tenders will remain open for the Owner to accept at any time for a period of 

sixty (60) calendar days after the Closing Time. 
 
.4 If the Owner considers that all Tenders are priced too high, it may reject them all. 
 
.5 The Owner, prior to awarding of any Contract, may negotiate with the Tenderer 

presenting the lowest priced Tender, or any Tenderer, for changes in the Work, the 
materials, the specifications or any conditions, without having any duty or obligation 
to advise any other Tenderers or to allow them to modify their Tenders, and the 
Owner will have no liability to any Tenderer as a result of such negotiations or 
modifications. 

 
.6 The Owner and its representatives, agents, Consultants and advisors will not be 

liable to any Tenderer for any claims, whether for costs, expenses, losses, 
damages, or loss of anticipated profits, or for any other matter whatsoever, incurred 
by a Tenderer in preparing and submitting a Tender, or participating in negotiations 
for a final Contract, or other activity related to or arising out of this ITT, including in 
the event the Owner accepts a non compliant Tender or otherwise breaches the 
terms of this ITT. 

 
.7 A pre-award meeting may be conducted with the preferred Contractor prior to 

award to confirm project details and expectations of the Owner. 
 
.8 Tenderers are solely responsible for their own expenses in preparing and 

submitting a Tender, and for any meetings, negotiations or discussions with the 
Owner or its representatives and consultants, relating to or arising from the ITT.  
The Owner will not be liable to any Tenderer for any claims, whether for costs, 
expenses, losses or damages, or loss of anticipated profits, incurred by the 
Tenderer in preparing and submitting a Tender, or participating in negotiations for 
a contract, or other activity related to or arising out of this ITT. 
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12.0 Conflict of Interest  
 

.1 Tenderers should disclose any potential conflicts of interest and existing business 
relationships they may have with the Owner, its elected or appointed officials or 
employees.  The Owner may reject a Tender from any Tenderer that the Owner 
judges would be in a conflict of interest if the Tenderer is awarded a final contract.  
The Owner may rely on such disclosure. 

 
13.0 Discrepancies In Tender Submission 
 

.1 If there are any obvious discrepancies, errors or omissions in Appendix 1 Schedule 
of Quantities and Prices (Contract Price)), then the Owner shall be entitled to make 
obvious corrections, but only if, and to the extent, the corrections are apparent from 
the Tender as submitted, and in particular: 
(a) if there is a discrepancy between a unit price and the extended total, then 

the unit prices shall be deemed to be correct, and corresponding 
corrections will be made to the extended totals; 

(b) if a unit price has been given but the corresponding extended total has been 
omitted, then the extended total will be calculated from the unit price and 
the estimated quantity; 

(c) if an extended total has been given but the corresponding unit price has 
been omitted, then the unit price will be calculated from the extended total 
and the estimated quantity; and 

(d) if there is a discrepancy between the written Tender price and amount 
stated in numerical figures, the amount stated in writing shall prevail. 

 
14.0 Confidentiality 
 

.1 All Tenders become the property of the Owner and will not be returned to the 
Tenderer.  All Tenders will be held in confidence by the Owner unless otherwise 
required by law.  Tenderers should be aware the Owner is a “public body” defined 
by and subject to the Freedom of Information and Protection of Privacy Act of 
British Columbia. 

 
15.0 Evaluation 
 

.1  In exercising its absolute discretion the Owner will have regard to the information 
provided by the Tenderer, and may also have regard to any information obtained 
by the Owner, as well as from any other person, firm or corporation.  In exercising 
this discretion the Owner may consider, but is not limited to, the following criteria: 

 
(a) the proven experience of the Tenderer, and any listed Superintendent or 

Subcontractors to do the Work; 
 
(b)  the Tenderer’s history on other projects including the quality of Work, 

changes in the Work, force account work, and the contract administration 
costs of the Owner; 

 
(c) the Tenderer’s ability to complete the Work within the Preliminary 

Construction Schedule including timelines in completing deficient Work; 
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(d) maintenance costs, availability of parts and service, warranty and 
compatibility with existing equipment and/or conditions; and 

 
(e)  the Tenderers ability to work effectively with the Owner, its consultants and 

representatives, and the public. 
 

.2 The Owner may, in its absolute discretion, not award to a Tenderer if the Tenderer, 
or any officer or director of a corporate Tenderer, is or has been engaged, either 
directly or indirectly through another corporation or legal entity, in a legal action 
against the Owner and its elected and appointed officers and employees or any of 
them, or if the Owner has initiated legal action against any officers or directors of 
the Tenderer in relation to any other contract services or matter.  In no event shall 
the Owner be liable for the Tenderer’s cost of preparing a Tender. 

 
.3  For purposes of this section, the words “legal action” includes, without limitation, 

mediation, arbitration, hearing before an administrative tribunal or lawsuit filed in 
any court. 

 
16.0 Status Inquiries 

 

.1 All inquiries related to the status of this ITT, including whether or not a Contract 
has been awarded, should be directed to the Owner’s website and not to the 
Owner’s representative. 

 
17.0 Non-Residents 

 

.1 If the Contractor is a non-resident of Canada and does not provide to the Owner a 
waiver of regulation letter, the Owner will withhold and remit to the appropriate 
governmental authority the greater of: 

 (a) 15% of each payment due to the Contractor; or 
 (b) the amount required under applicable tax legislation. 
 

18.0  Additional Instructions To Tenderers 
 
.1  In submitting a Tender, the Tenderer represents and warrants that: 

 
(a)  prior to submitting the Tender, the Tenderer has disclosed to the Owner in 

writing  any actual or potential conflict of interest; 
 
(b)  the Tenderer has not and will not offer or provide any gifts or personal 

benefit to any elected or appointed representative or employee of the 
Owner; 

 
(c)  except as disclosed in writing by the Tenderer, no elected or appointed 

 representative or employee of the Owner: 
 
 (i) has any interest in the Tenderer by way of ownership or management, 

or 
 (ii) has or is entitled to have any interest in the Contract or any benefit 

arising  therefrom; and 
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(d)  the Tenderer has not and will not solicit or lobby any individual elected or 
 appointed representative or employee of the Owner in regard to the award 
of the  Contract. 

 
As a condition precedent to award of Contract, the successful Tenderer must have 
or obtain a business license from the Owner. 
 

- END OF SECTION - 
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PART C 
 
 

FORM OF TENDER 
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City of Surrey (the “Owner”) 
 
Contract Name: District Energy Transfer Stations and Associated Works  
 
Reference No.: 1220-020-2023-004 
 
TO OWNER: 
 
1. WE, THE UNDERSIGNED: 
 
 1.1 have received and carefully reviewed all of the Tender Documents, including the 

Instructions to Tenderers, the Form of Tender, the Contract Documents, the 
Specifications and Drawings, City of Surrey’s Supplementary General Conditions, 
and the following Addenda, if any:  

 
Addendum No. Date Issued 

  
  

 
1.2 have full knowledge of the Place of the Work, and the Work required; and 
 
1.3 have complied with the Instructions to Tenderers. 

 
2. ACCORDINGLY WE HEREBY OFFER: 

 
2.1 to perform and complete all the Work and to provide all the labour, Construction 

Equipment and material all as set out in the Tender Documents, in strict compliance 
with the Tender Documents; and 

 
2.2 The Work on this Project is anticipated to commence on October 2, 2023 and to be 

substantially completed on or before the following milestone dates for each Place of 
the Work: 

Place of the Work Substantial Performance Date 
Pura October 17, 2024 
Sunshine Housing July 3, 2024 
Quinn April 15, 2024 

 
2.3 to do the Work for the price, which is the sum of the products of the actual quantities 

incorporated into the Work and the appropriate unit prices listed in Appendix 1, 
Schedule of Quantities and Prices, plus any lump sums or specific prices and 
adjustment amounts as provided by the Contract Documents.  For the purposes of 
Tender comparison, our Tender is to perform and complete the Work for the “Tender 
Price” as set out on Appendix 1 of this Form of Tender.  Our Tender Price is based 
on the estimated quantities listed in the Schedule of Quantities and Prices, and 
includes GST. 

 
3. WE CONFIRM: 
 
 3.1 that we understand and agree that the quantities as listed in the Schedule of 

Quantities and Prices (if any) are estimated, and that the actual quantities will vary. 
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4. WE CONFIRM: 
 
 4.1 that the following appendices are attached to and form a part of this Tender: 
 
  4.1.1 Appendix 1 – Schedule of Quantities and Prices 
   Appendix 2 – Optional Prices 
   Appendix 3 – Force Account Labour and Equipment Rates 
   Appendix 4 – Preliminary Construction Schedule 
   Appendix 5 – Tenderer’s Experience in Similar Work 
   Appendix 6 – Tenderer’s Senior Supervisory Staff 
   Appendix 7 – Subcontractors and Suppliers 
 
  4.1.2 the bid security as required by paragraph 10.1 of Part B - Instructions to 

Tenderers; and 
 

4.1.3 the Agreement to Bond – Performance, and Labour and Materials 
Payment (Part H, Appendix D) filled and signed. 

 
5. WE AGREE: 
 
 5.1 that this Tender will be irrevocable and open for acceptance by the Owner for a period 

of 60 calendar days from the day following the Tender Closing Time, even if the 
tender of another Tenderer is accepted by the Owner.  If within this period the Owner 
delivers a written notice (“Letter of Intent”) by which the Owner accepts our Tender 
we will: 

 
  5.1.1 within ten (10) working days of receipt of the written Letter of Intent deliver to 

the Owner: 
 
 (a) a Performance Bond and a Labour and Material Payment Bond, each in 

the amount of 50% of the Contract Price, covering the performance of 
the Work including the Contractor’s obligations during the Maintenance 
Period, issued by a surety licensed to carry on the business of suretyship 
in the province of British Columbia, and in a form acceptable to the 
Owner; 

 
 (b) agreed upon Schedule of Values; 
 
 (c) a finalized critical path Construction Schedule; 
 
 (d) a detailed Place of the Work specific safety and health plan addressing 

as a high-level overview the health and safety issues including, but not 
limited to hazards, mitigation measures, site orientations, safety 
meetings, first aid attendant requirements, and training requirements 
and record keeping; 

 
 (e) a WorkSafeBC “clearance letter” and Prime Contractor Designation 

letter indicating that the Tenderer is in WorkSafeBC compliance; 
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 (f) a copy of a valid City of Surrey or Intermunicipal Business License; and 
 
 (g) a completed and signed Certificate of Insurance for the amounts 

required in the proposed Contract Documents as a minimum, naming 
the Owner as additional insured and generally in compliance with the 
Owner’s sample insurance certificate form available on the Owner’s 
website.  
http://www.surrey.ca/files/DCT_Standard_Certificate_of_Insurance_20
14.docx#sthash.2d0R1V6z.dpuf 

 
5.1.2 within two (2) working days of receipt of the written Letter of Intent, or such 

longer time as may be otherwise specified in the Letter of Intent, execute 
the Contract Documents. 

 
5.1.3 within five (5) calendar days of receipt of written Notice to Proceed, or such 

longer time as may be otherwise specified in the Notice to Proceed, 
commence the Work. 

 
6. WE AGREE: 
 
 6.1 that, if we a receive written Letter of Intent of this Contract and, contrary to paragraph 

5 of this Form of Tender, we: 
 
  6.1.1 fail or refuse to deliver the documents as specified by paragraph 5.1.1 of this 

Form of Tender; or 
 
  6.1.2 fail or refuse to commence the Work as required by the Notice to Proceed, 
 

then such failure or refusal will be deemed to be a refusal by us to enter into the Contract 
and the Owner may, on written notice to us, award the Contract to another party.  We further 
agree that, as full compensation on account of damages suffered by the Owner because of 
such failure or refusal, the Bid Security shall be forfeited to the Owner, in an amount equal to 
the lesser of: 

 
 6.1.3 the face value of the Bid Security; and 
 

6.1.4 the amount by which our Tender Price is less than the amount for which the 
Owner contracts with another party to perform the Work. 

 
7. Our Business Address is as follows: 
 
             
 
             
 
             
 
 
 
 Business Phone:  ____  ______ - ________ 
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 Business Fax:   ____  ______ - ________ 
 
 Business E-mail:  _____________________ 
 
 GST Registration No.:  _________________________________ 
 
 Name and Title of Contact (for communication related to this Tender):  ______________ 
 
 This Tender is executed this ________ day of _________________, 2023. 
 
  
 Contractor: 
 
          
 (Full Legal Name of Corporation, Partnership or Individual) 
 
          
 (Name and Title of Authorized Signatory) 
 
          
 (Signature of Authorized Signatory) 
 
 
 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 25 of 91



APPENDIX 1 – SCHEDULE OF QUANTITIES AND PRICES 
 
For the purposes of comparison of Tenders and for subsequent payment, each Tenderer should 
breakdown its total Tender Price into the following lump sum items.  We certify that the following 
is an accurate and balanced breakdown of our Tender Price(s).  Work required, but not specifically 
mentioned, is included in the item with which it is most closely associated with.  Refer to Drawings 
and Specifications for a description of the Work to be involved in each item. 
 
All prices and quotations including the Tender Prices shall include all taxes, but should not 
include GST. GST should be shown separately. 
 
Reference No.:  1220-020-2023-004 
 

Schedule of Quantities and Prices – Summary Sheet 
 

Description Amount 

District Energy Transfer Stations 

Tender Price (including Optional Work, if any): $ 

GST: $ 

TENDER PRICE, including GST: $ 
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Schedule of Quantities and Prices 
 

Item 
No. Description  Unit Est. Qty. Unit Price AMOUNT 

1. GENERAL         

1.1 Bonding and Insurance L.S. -     

1.2 Mobilization/Demobilization L.S. -     

1.3 Shop Drawings L.S. -     

  
Subtotal Items 1.1 to 1.3 
         

2. Pura         

2.1 BIM L.S. -   

2.2 Heat Exchangers L.S. -     

2.3 Piping & Supports L.S. -   

2.4 Insulation L.S. -   

2.5 Electrical & Controls L.S. -   

2.6 Installation and Commissioning L.S. -   

2.7 O&M Manual and As-Builts L.S. -   

 
Subtotal Items 2.1 to 2.7 
     

3. Sunshine Housing     

3.1 BIM L.S. -   

3.2 Heat Exchangers L.S. -   

3.3 Piping & Supports L.S. -   

3.4 Insulation  L.S. -   

3.5 Electrical & Controls L.S. -   

3.6 Installation and Commissioning L.S. -   

3.7 O&M Manual and As-Builts L.S. -   

 

Subtotal Items 3.1 to 3.7 
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4. Quinn     

4.1 BIM L.S. -   

4.2 Heat Exchangers L.S. -   

4.3 Piping & Supports L.S. -   

4.4 Insulation  L.S. -   

4.5 Electrical & Controls L.S. -   

4.6 Installation and Commissioning L.S. -   

4.7 O&M Manual and As-Builts L.S. -   

 
Subtotal Items 4.1 to 4.7 
     

OTHERS NOT LISTED ABOVE (SPECIFY): 

      

      
 

 
SUB TOTAL:  $ _____________________ 
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APPENDIX 2 – OPTIONAL PRICES 
 
The following is a list of optional prices and forms a part of this Contract, upon acceptance of any 
or all of the optional prices.  The optional prices are a deduction from or an addition to the total 
Tender Price and do not include GST.  DO NOT state a revised total Tender Price. 
 

LINE 
ITEM DESCRIPTION OF OPTIONAL PRICE ITEMS 

ADDITION 
$ 

(exclude GST) 

DEDUCTION 
$ 

(exclude GST) 

1.  Nitrogen Blanket Installation (interior piping and 
ETS) – Pura 

$ $ 

2.  Nitrogen Blanket Installation (interior piping and 
ETS) – Sunshine Housing  

$ $ 

3.  Nitrogen Blanket Installation (interior piping and 
ETS) – Quinn 

$ $ 

4.  DPS Pre-Insulated Material Supply (EN253 
piping) – Pura 

$ $ 

5. DPS Pre-Insulated Material Supply (EN253 
piping) - Quinn 

$ $ 

6. DPS Works (excluding pre-insulated material 
supply) - Pura 

$ $ 

7. DPS Works (excluding pre-insulated material 
supply) - Quinn 

$ $ 
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APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES 
 
1. Contractor Labour Rates 
 
Tenderers shall utilize qualified skilled trades personnel on this Project. 
 
Tenderers should provide force account labour rates in the table below for all labour categories 
that may be involved in the Work.  The labour rates will remain firm for the term of the Contract 
and will be used by the Owner for the purpose of evaluating and valuing changes in the Work in 
the case of lump sum, or in case of force account valuation. 
 
The labour rates provided below are all inclusive and include without limitation, wages, taxes and 
assessments and benefits payable in accordance with applicable laws, mobilization and 
demobilization, supervision, administration, small tool allowance including small tool rental, 
overhead and profit. 
 
For the purposes of the above, small tools are considered to be any tool worth $2,000 or less in 
new value.  All other tools should be listed as equipment in the table under item 2 below. 
 

LABOUR CATEGORY 
STRAIGHT 
TIME/HR 

(excluded GST) 

OVERTIME 
RATE/HR 

(excluded GST) 
1. Project Manager $ $ 

2. Site Superintendent $ $ 

3. Foreman $ $ 

4. Plumber (BCTQ) $ $ 

5. Electrician (BCTQ) $ $ 

6.   Welder $ $ 

7. Apprentice (or experienced) $ $ 

8.   Labourer / Helper $ $ 

9.   Insulator $ $ 

Others Not Listed Above (Specify): 

X.   

X.  $ $ 

X.  $ $ 

 
 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 30 of 91



APPENDIX 3 – FORCE ACCOUNT LABOUR AND EQUIPMENT RATES (cont’d) 
 
2. Equipment Rates 
 
Tenderers should provide equipment rates for all equipment that will be involved in the Work. The 
equipment rates will remain firm for the term of the Contract and will be used by the Owner for 
the purpose of evaluating and valuing changes in the Work in the case of lump sum, or in case of 
force account valuation.  The rates provided below are all inclusive and include without limitation, 
operator, fuel, lubrication, service, maintenance, depreciation, mobilization and demobilization, 
overhead and profit. 
 
It is acknowledged by the Contractor that if any portion of an hour is spent in performing the Work 
on a force account basis, a pro-rated portion of the force account rate shall only be charged. 
 

CONSTRUCTION EQUIPMENT 
CLASSIFICATION 

HOURLY RATE 
(exclude GST) SPECIFY MAKE & MODEL 

 $  

 $  

 $  

 $  

 $  

 $  

 $  
 
We confirm that the rates quoted above will remain in force until _________________, 2023. 
 
(Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT (state tender name and tender number), FORM OF TENDER – PART B.) 
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APPENDIX 4 - PRELIMINARY CONSTRUCTION SCHEDULE 
 
Tenderers should provide an estimated schedule, with major item descriptions and time indicating 
a commitment to perform the Contract within the time specified (use the spaces provided and/or 
attach additional pages, if necessary).   

 
Construction Schedule: 
 

 CONSTRUCTION ACTIVITY Time from Notice to Proceed 

CONSTRUCTION SCHEDULE IN MONTHS 

(Insert the following milestone dates)  1  2  3  4  5  6  7   8  9  10  11  12 

Shop Drawings Submittal and Approval             

Mobilization             

Pura             

BIM Modelling Complete and Approved             

Fabrication and Installation (on site / off-site)             

Interior Piping             

DPS Piping (optional)             

Flushing / Pressure Testing             

Ship to Site (only if fabricated off-site)             

Tie-ins, Commissioning and Energizing             

Final Clean-up             

Sunshine Housing             

BIM Modelling Complete and Approved             

Fabrication and Installation (on site / off-site)             

Interior Piping             

Flushing / Pressure Testing             

Ship to Site (only if fabricated off-site)             

Tie-ins, Commissioning and Energizing             

Final Clean-up             

Quinn             

BIM Modelling Complete and Approved             

Fabrication and Installation (on site / off-site)             

Interior Piping             

DPS Piping (optional)             
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Flushing / Pressure Testing             

Ship to Site (only if fabricated off-site)             

Tie-ins, Commissioning and Energizing             

Final Clean-up             

Substantial Completion             

Final Completion of the Work             

Project Close-out and submission of final 
project documents. 

            

 
 
Proposed Disposal Site:  _________________________________________________. 
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APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK 
 

1. TENDERER’S EXPERIENCE 
 
This document is intended to provide information on the capacity, competence, and relevant 
experience of the Tenderer.  Tenderer may supplement information with additional sheets if 
required. 
 
Tenderer’s should have a minimum of three (3) years experience on projects of similar in nature 
to this Project. 
 

Experience Yes/No  
Installation of Welded Steel Pipe  

Registration with TSBC  

3-D Modelling (BIM)  
 

Year Started  
Year Completed  
Description of Contract or Project  
Company  
Contact Person  
Business Telephone and Business E-mail  
Contract Value ($ Canadian) $ 

 

Year Started  
Year Completed  
Description of Contract or Project  
Company  
Contact Person  
Business Telephone and Business E-mail  
Contract Value ($ Canadian) $ 

 

Year Started  
Year Completed  
Description of Contract or Project  
Company  
Contact Person  
Business Telephone and Business E-mail  
Contract Value ($ Canadian) $ 

 
 

Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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APPENDIX 5 – TENDERER’S EXPERIENCE IN SIMILAR WORK 
 
2. SUBCONTRACTOR’S EXPERIENCE 
 
 Name of Subcontractor: ____________________________________ 
 
Year Description of Contract Name & Business 

Telephone Number 
Contract Value  
($ Canadian) 

__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 

 
 
 Name of Subcontractor: ____________________________________ 
 
Year Description of Contract Name & Business 

Telephone Number 
Contract Value  
($ Canadian) 

__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 

 
 
 Name of Subcontractor: ____________________________________ 
 
Year Description of Contract Name & Business 

Telephone Number 
Contract Value  
($ Canadian) 

__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 
    
__________________ __________________ ____________________ ________________ 

 
 
Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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APPENDIX 6 – TENDERER’S SENIOR SUPERVISORY STAFF 
 

The Tenderer, having read and understood all documents relating to this Invitation To Tender 
confirm we possess the necessary qualifications as required by the specifications. 

 

1. TENDERER’S SENIOR SUPERVISORY STAFF EXPERIENCE 
 
Name:  ________________________________  Appointment:  Project Manager 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 

 
Name:  ________________________________  Appointment:  Project Superintendent 
 
 Dates: _______________________________________________________________________ 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 

 
Name:  ________________________________  Appointment:  Safety Supervisor 
 
 Dates: _______________________________________________________________________ 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 

 
Note:  Qualifications and experience (resumes) should be provided in detail on separate sheets 
attached to this page.  Back-up capability and personnel should be indicated of each category of 
staffing. 
 

Note:  Use the spaces provided and/or attach additional pages, if necessary. 
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2. SUBCONTRACTOR’S SENIOR SUPERVISORY STAFF EXPERIENCE 
 

Name of Subcontractor:  ________________________________ 
 
Name:  ________________________________  Appointment:  Project Superintendent 

Experience: 

 Dates: _______________________________________________________________________ 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 

 
Name of Subcontractor:  ________________________________ 
 
Name:  ________________________________  Appointment:  Project Superintendent 
 
 Dates: _______________________________________________________________________ 
 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 

 
Name of Subcontractor:  ________________________________ 
 
Name:  ________________________________  Appointment:  Project Superintendent 
 

 Dates: _______________________________________________________________________ 
 

 Project Name: ________________________________________________________________ 

 Responsibility: ________________________________________________________________ 

   ________________________________________________________________ 

   ________________________________________________________________ 

 References: ________________________________________________________________ 
 

Note:  Use the spaces provided and/or attach additional pages, if necessary. 
. 
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APPENDIX 7 – SUBCONTRACTORS AND SUPPLIERS 
 
The Tenderer proposes to use the following Subcontractors and Suppliers for the divisions or 
sections of Work / supply listed below.  [Note:  It is not necessary for Tenderer to list all 
Subcontractors and Suppliers that the Tenderer proposes to use – only those for the divisions or 
sections of Work / supply as may be listed below.] 
 
The named Subcontractors and Suppliers will not be changed without the written approval of the 
Owner. 
 
1. Sub-Trade Section 
 

Description of work /supply  Name, address and business phone 
number of Subcontractor / Supplier 

   
   
   
   
   
   
   

 
2. Equipment Section 
 

Equipment  Manufacturer and Model 
   
   
   
   
   
   
   
   

 
The Owner reserves the right of approval for each of the Subcontractors and Suppliers.  The 
Contractor will be given the opportunity to substitute an acceptable Subcontractor and Supplier, 
if necessary. 
 
Use the spaces provided and/or attach additional pages, if necessary 
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PART D 
 
 

DRAFT FORM OF AGREEMENT 
(Construction Document CCDC-2-2008) 

 
(INCLUDED HERE BY REFERENCE ONLY) 

 
 
 

 
The Agreement between the Owner and Contractor, the Definitions and the General Conditions 
shall be based on those contained in Canadian Construction Document’s Committee CCDC 
2 Stipulated Price Contract - 2008, amended and supplemented herein (refer to Part E – 
Supplementary General Conditions). 
 
 

- END OF SECTION – 
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PART E 
 
 

SUPPLEMENTARY GENERAL 
CONDITIONS 

(Construction Document CCDC-2-2008) 
 
 

 
 

 
 
 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 40 of 91



CITY OF SURREY  
 

CCDC 2 – 2008 SUPPLEMENTARY GENERAL CONDITIONS 
____________________________________________________________________________ 
 
These Supplementary General Conditions consist of amendments and supplements to the 
Contract, the Definitions and General Conditions of the Contract of the Canadian Standard 
Construction Document CCDC 2 – 2008 – Stipulated Price Contract and shall be read in 
conjunction with this document. 
 
In the event of any conflict between the provisions of the Standard Construction Documents and 
any provision of these Supplementary General Conditions, these Supplementary General 
Conditions shall govern. 
 
Canadian Standard Construction Document CCDC-2-2008 is amended as follows 
 
AGREEMENT BETWEEN OWNER AND CONTRACTOR 
 
ARTICLE A-4 - CONTRACT PRICE 
 
1. Refer to Article A-4: 

 
Add the following: 

 
“4.6  The Contract Price which is detailed in Appendix B, includes all costs of the 

Work, including, without limitation, all costs incurred in the design and 
construction of the Work, whether foreseen or unforeseen, save and except for 
those costs which are the responsibility of the Owner as specifically set out in 
this Contract, and the Contract Price shall include, without limitation:  
.1  all professional design, engineering and construction services and 

Products reasonably necessary to properly perform the Work and to 
permit the Project to operate as contemplated following Substantial 
Performance of the Work;  

.2  all labour and materials;  

.3  all Products incorporated into the Work including all other items such as 
machinery, equipment and fixtures incorporated into the Work as and 
where specified; 

.4  all permits, fees, licenses and certificates of inspection and insurance in 
connection with the Work required by all authorities having jurisdiction 
including commercial builder licensing fees, the building permit, the 
plumbing, electrical, sewer, water, and gas connections permits, and the 
gas, electricity and telephone service connection fees; 

.5 all tests, inspections and approvals of the Work as required by the 
Contract Documents; 

.6 all required soils reports as required by the Contract Documents; 

.7 a Project sign mutually agreed to between the Owner and the 
Contractor; 

.8 all warranties required under the Contract Documents; 

.9 a Performance Bond and a Labour and Material Payment Bond;  

.10 completed certificate of insurance acceptable to the Owner; and 

.11 the construction or installation of all off site services or payments in lieu 
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thereof as may be required by all authorities having jurisdiction to be 
constructed or installed as a condition of the construction of the Project. 

 
ARTICLE A-5 – PAYMENT 
 
2. Refer to Article A-5.1: 
 
 Insert “ten” and “10” respectively in the two blanks. 
 
3. Refer to Article A-5.3: 
 
 Delete Article A-5.3, including all of 5.3.1 and 5.3.2, in its entirety. 
 
4. New Article A-9: 
 
 “ARTICLE A-9 CONTRACT DOCUMENTS REQUIREMENTS 
 

“9.1  Within 15 days of receipt of the Owner’s letter of intent the Contractor shall 
deliver to the Owner:  
(a)  proof of all necessary permits, licences, certificates and other 

authorizations required by all municipal, provincial or federal authorities, 
for the Work and proof of payment of all applicable fees;  

(b)  a finalized critical path construction schedule, generally in the form 
attached to the solicitation document; 

(c)  a Performance Bond and a Labour and Material Payment Bond, each in 
the amount of 50% of the Contract Price, covering the performance of 
the Work including the Contractor’s obligations during the Maintenance 
Period, issued by a surety licensed to carry on the business of suretyship 
in the province of British Columbia, and in a form acceptable to the 
Owner;  

(d) a detailed traffic management plan addressing vehicular and pedestrian 
movement, safety and access with specific detailing on methods, 
building and maintenance of temporary structures signage and materials 
used to maintain Place of the Work operations; and access to staff and 
public users of the Place of the Work site; 

(e) a detailed Place of the Work specific safety and health plan addressing 
as a high-level overview the health and safety issues including, but not 
limited to hazards, mitigation measures, site orientations, safety 
meetings, first aid attendant requirements, and training requirements 
and record keeping; 

(f)  a current clearance letter from Workers' Compensation Board 
confirming that the Contractor is in good standing with and that all 
required remittances and assessments have been made to the Workers' 
Compensation Board; 

(g) a copy of the insurance policies as requested; and 
(h) a copy of City of Surrey or Intermunicipal Business License. 
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DEFINITIONS 
 
5. Refer to Paragraph 6: 
 

In the definition of Contract Documents immediately before the word “amendments” in the 
second line, insert the word “written”.  

 
6. Refer to Paragraph 19: 
 

Add at the end of this definition:  
 
“which has been approved by Owner.” 

 
7. New Paragraph 27: 
 

Add the following: 
 
“27. Abnormal Weather 

Abnormal Weather means temperature, precipitation, wind or other weather 
conditions which, in any two week period, differs from the statistical average for 
that condition in that period by more than one standard deviation, calculated 
based on relevant data available from Environment Canada.” 

 
8. New Paragraph 28 

 
Add the following: 
 
“28. Cash Allowance 
 Cash Allowance has the meaning set out in GC 4.1.” 

 
9. New Paragraph 29: 
 

Add the following: 
 
“29. Approved Prices 

Approved Prices has the meaning set out in GC 4.1.8.” 
 

10. New Paragraph 30: 
 
 Add the following: 
 

“30. Construction Schedule 
Construction Schedule has the meaning set out in GC 3.5.1.” 

11. New Paragraph 31: 
 
 Add the following: 
 

“31. Overhead 
Overhead means all costs associated with management, supervision, 
insurance, bonding, as-built preparation and warranty, administration and 
supervision at the Place of the Work (including the provision of and maintaining 
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office coordination, office costs, supervision, site trailer, telephone service, and 
long-distance charges) courier, permits, insurance and bonding costs (including 
premium increases), small tools and general office supplies as required for the 
performance of the Work.”  

  
12. New Paragraph 32: 
 
 Add the following: 
 

“32. Superintendent 
 The Superintendent is the person or entity identified as such in the Contract 

Documents.  The term Superintendent means the Contractor’s authorized 
representative as designated to the Owner in writing.” 

 
GENERAL CONDITIONS OF THE STIPULATED PRICE CONTRACT 
 
PART 1 GENERAL PROVISIONS 
 
GC 1.1 CONTRACT DOCUMENTS 
 
13. Refer to GC 1.1.7.1: 
 
 Delete entirely and substitute the following: 
 

“1.1.7 If there is a conflict within the Contract Documents: 
.1 the order of priority of documents, from highest to lowest, shall be: 

1. Agreement between the Owner and the Contractor,  
2. Addenda, if any,  
3. Definitions in this Contract,  
4. Supplementary General Conditions,  
5. General Conditions,  
6. Appendix A – Specifications, Drawings and Reports,  
7. Appendix B – Contract Price,  
8. Appendix C – Construction Schedule,  
9. Appendix D – Schedule of Force Account, Equipment Charge Out 

Rates, Subcontractors and Product Suppliers, 
10. Appendix E – Prime Contractor Designation – Letter of 

Understanding, 
11. Appendix F – Contractor Health & Safety Expectations,  
12. Appendix G – Site Safety Plan & Emergency Response - 

Information, including Key Personnel of Construction Team, 
13. Appendix H – Insurance Endorsement,  
14. Appendix I – Performance Bond,  
15. Appendix J – Labour & Material Payment Bond,  
16. Appendix K – Workers’ Compensation Board Clearance Letter,  
17.  Appendix L – Statutory Declaration,  
18. Appendix M – Notice of Certification of Completion, 
19.  Appendix N – Certification of Completion, and 
20. Appendix O – Posting Compliance Form. 
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.2 later dated documents shall govern over earlier documents of the same 
type. 

 
GC 1.3 RIGHTS AND REMEDIES  
 
14. New GC 1.3.3: 
 

Add the following:  
 

“1.3.3  No inspection, review, approval, consent or any other act or omission on the 
part of the Owner or the Consultant shall relieve the Contractor of any 
obligations under the Contract to complete the Work strictly in conformance with 
all Contract Documents.” 

 
GC 1.4  ASSIGNMENT 
 
15. Refer to GC 1.4.1: 
 

Delete entirely and substitute the following: 
  

“1.4.1 Neither party to the Contract shall assign all or any part of the Contract without 
the written consent of the other, which consent may be unreasonably withheld.” 

 
16. New GC 1.5:  
 
 “GC 1.5 CONFIDENTIALITY 
 

1.5.1 The Owner and the Contractor shall keep confidential all matters respecting 
legal issues relating to or arising out of the Work or the performance of the 
Contract and shall not, without the prior written consent of the other party, 
disclose any such issues, except in strict confidence to its professional 
advisors.” 

 
PART 2 ADMINISTRATION OF THE CONTRACT 
 
GC 2.2 ROLE OF THE CONSULTANT 
 
17. Refer to GC 2.2.7: 
 

Delete the words “Except with respect to GC 5.1 – FINANCING INFORMATION 
REQUIRED OF THE OWNER,” from the first line. 
 

18. Refer to GC 2.2.10: 
 
After the words “reasonable time.” Add the following words: 
 

“Notwithstanding any other provision in the Contract Documents, any 
interpretation, finding, determination, ruling or decision of any kind made by the 
Consultant will not be final and may be disputed by either party pursuant to Part 8 
– DISPUTE RESOLUTION.” 
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GC 2.3 REVIEW AND INSPECTION OF THE WORK 
 
19. New GC 2.3.8: 
 

Add the following:  
 

“2.3.8  Should the Consultant be required to make more than one review of rejected 
work or should the Consultant perform additional reviews due to failure of the 
Work to comply with the Contract Documents, the Contractor is required to 
compensate the Owner for such additional Consultant services, including 
expenses incurred.  Adjustments for such compensation should be made as 
outlined under Part 6 CHANGES IN THE WORK.” 

 
GC 2.4 DEFECTIVE WORK 
 
20. Refer to GC 2.4.1: 

 
Delete entirely and substitute the following: 

 
“2.4.1 If for any reason, including poor workmanship, defective Products or materials, 

and damage to completed Work, the Consultant rejects Work because it fails to 
conform to the Contract Documents, then the Contractor shall at the 
Contractor’s expense promptly remove such Work from the Place of the Work 
and replace re-execute it in accordance with the requirements of the Contract 
Documents.  Such remedial work shall include any re-testing reasonably 
required to establish that the completed Work complies with the Contract 
Documents. 

 
21. Refer to GC 2.4.3: 
 

Delete entirely and substitute the following: 
 

“2.4.3 If, in the opinion of the Owner or the Consultant it is not expedient to correct 
such defective Work or Work not performed in accordance with the Contract 
Documents, then the Owner or the Consultant may direct that such Work be left 
and the Owner may deduct from the monies otherwise due to the Contractor the 
difference in value to the Owner, considering the Owner intended use of the 
Work, between the Work as performed and that called for by the Contract 
Documents.  The amount of such deduction will be determined in the first 
instance by the Owner upon the recommendation of the Consultant. If such 
amount as determined by the Owner is not acceptable to either party, then the 
provisions of Part 8 of the General Conditions – DISPUTE RESOLUTION shall 
apply 

 
22. New GC 2.4.4: 
 

“2.4.4 The Contractor shall complete the deficient and incomplete Work speedily and 
at the discretion and convenience of the Owner.  Acceptance of the Work or 
occupancy of the Project or any portion thereof by the Owner or the Consultant 
shall not relieve the Contractor from the obligation of correcting deficiencies 
which are missed at the time of drawing up the list of deficient and incomplete 
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items of Work or those hidden deficiencies.” 
 
PART 3 EXECUTION OF THE WORK 
 
GC 3.1 CONTROL OF THE WORK 
 
23. New GC 3.1.3: 
 

“3.1.3 The Contractor is solely responsible for ensuring that the Work is performed in 
accordance with the requirements of the Contract Documents.” 

 
GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 
 
24. Refer to GC 3.2.4: 
 
 In line 2, after the words “Contractor shall” insert the words “as part of the Work, without 

additional cost to the Owner”. 
 
GC 3.5 CONSTRUCTION SCHEDULE 
 
25. Refer to GC 3.5: 
  

Delete entirely and substitute the following: 
 
“3.5.1 The Contractor shall within 15 Working Days following the award of the Contract 

prepare and submit to the Owner and the Consultant for their review and 
acceptance, a Construction Schedule indicating the planned start and 
completion dates of the major activities of the Work.  The Construction Schedule 
shall be in more detail than the preliminary construction schedule and shall 
indicate completion of the Work in compliance with any specified milestone 
dates, and in conformity with the Contract Time and in accordance with the 
Contract Documents.  The Contractor shall provide the Construction Schedule 
or revised schedules to the Owner and Consultant in electronic format and 
paper copy.  Once accepted by the Owner and the Consultant, the Construction 
Schedule submitted by the Contractor shall become the baseline construction 
schedule.” 

 
3.5.2 The Contractor shall: 

.1  commence the Work promptly following the date of execution of this 
Contract; and 

.2  pursue the Work diligently to ensure that each of the milestone events 
for the completion of each component of the Work as identified in the 
Construction Schedule, as amended from time to time in accordance 
with paragraph 3.5.3 is achieved at or before the time specified 
therefore in the Construction Schedule. 

 
3.5.3  The Contractor shall prepare and submit to the Owner and Consultant from time 

to time as required an update of the Construction Schedule to amend the 
milestone events for the completion of the relevant Work provided that no such 
amendment of the Construction Schedule shall amend the Contract Time 
(except to reflect any extension of the Contract Time agreed to in writing by the 
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Owner). 
 

3.5.4 If in the reasonable opinion of the Owner, the Consultant or the Contractor at 
any time that the actual progress of the Work does not conform with the 
Construction Schedule, then, within ten (10) Working Days the Contractor shall: 
.1 provide the Owner and the Consultant with a report identifying the 

reasons for such nonconformity with the Construction Schedule; 
.2  submit to the Owner and the Consultant for review a revised 

Construction Schedule, which shall: 
(1)  be in accordance with good industry practice; 
(2)   satisfy the design and construction requirements of the Contract 

 Documents; and 
(3)  provide for the Work to be pursued diligently in accordance with the 

Construction Schedule. 
 

3.5.5  The Owner or the Consultant may at any time as a Change request a revision 
to the Construction Schedule to accelerate the performance of the Work or any 
component thereof. 

 
3.5.6 The Owner or the Consultant may, at any time, give written direction to the 

Contractor for the Contractor to accelerate the Work, in which event the 
Contractor will use reasonable best efforts to proceed with the Work more 
quickly, which may include hiring additional labour and equipment and/or 
working additional hours or shifts.  If at the time of such direction by the Owner 
or Consultant the Contractor is behind the approved Construction Schedule due 
to a cause within the Contractor’s control, then the cost of such acceleration 
shall be borne by the Contractor.  If at such time the Contractor is not behind 
the Construction Schedule, or is not behind due to a cause within the 
Contractor’s control, then the cost of such acceleration shall be for the account 
of the Owner.” 

 
GC 3.6 SUPERVISION 
 
26. Refer to GC 3.6.1:  
 

Delete entirely and substitute the following: 
 

“3.6.1 The Contractor shall employ a Superintendent at the Place of the Work who 
shall have the responsibility to ensure that the Work is performed in compliance 
with the Contract Documents.  The Contractor shall also employ necessary 
assistants for the Superintendent and the Superintendent and assistants shall 
be in attendance at the Place of the Work while Work is being performed.” 

 
27. Refer to GC 3.6.2:  
 

Delete entirely and substitute the following: 
 

“3.6.2 The Superintendent shall represent the Contractor at the Place of the Work and 
instructions given to the Superintendent by the Owner or the Consultant shall 
be held to have been given to the Contractor.” 
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28. New GC 3.6.3: 
 
 Add the following: 
 

“3.6.3 If the competence or performance of the Superintendent is not satisfactory to 
the Owner or the Consultant then, on written request from the Consultant, the 
Contractor shall provide a satisfactory replacement.  The Contractor shall not 
change the Superintendent without the consent of the Owner or the Consultant, 
such consent not to be unreasonably withheld.” 

 
GC 3.7 SUBCONTRACTORS AND SUPPLIERS 
 
29. Refer to GC 3.7.2: 
  
 Delete entirely and substitute the following: 
 

“3.7.2 The Contractor shall not employ any Subcontractor or Supplier, or change a 
Subcontractor, or Supplier without the written approval of the Owner, which 
approval will not be unreasonably withheld.” 

 
30. Refer to GC 3.7.4: 
 

In line 2 after the words “required change”, add the following words: 
 
“provided the parties shall not dispute.” 
 

31. New GC 3.7.7: 
 
 Add the following: 

 
“3.7.7 The Contractor will provide only personnel who have qualifications, experience 

and capabilities to perform the Work in a good and workmanlike manner and in 
accordance with accepted industry practice”. 

 
GC 3.8 LABOUR AND PRODUCTS 
 
32. Refer to GC 3.8.3: 
 
 Delete entirely and substitute the following: 
 

“3.8.3 The Contractor shall maintain good order and discipline among the Contractor’s 
employees and the Subcontractors engaged in the Work.  The Contractor shall not 
employ, or permit Subcontractors to employ, workers who are not skilled in the 
assigned task.  The Contractor shall employ sufficient workers to perform the Work 
in compliance with the Construction Schedule.” 

 
33. New GC 3.8.4: 
 
 Add the following: 
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“3.8.4 The Owner and the Contractor acknowledge and agree that the beneficial 
ownership of any portion of the Products required by the Contract Documents to 
be incorporated and form part of the Work shall pass to the Owner immediately 
upon payment therefore or upon incorporation thereof as part of the Work, 
whichever first occurs.  For greater certainty, title of Products delivered, but not 
installed, shall pass to the Owner when paid for (subject to any applicable 
holdback).  The Contractor agrees to promptly execute and deliver to the Owner, 
from time to time as the Owner may require, any further documentation required to 
identify, evidence, perfect or protect the Owner’s beneficial, or registered interest 
in the Products.  Notwithstanding the foregoing, the Contractor acknowledges and 
agrees that it shall continue to bear all risk of loss or damage with respect to the 
Work until the date of acceptance of the Work by the Owner in accordance with 
the Contract Documents.” 

 
34. New GC 3.8.5: 
 
 Add the following: 
 

“3.8.5 All Products shall be used strictly according to the manufacturers’ printed directions 
or recommendations unless specifically stated otherwise in the specifications.  All 
Products shall be properly packed for delivery, must be delivered in their original 
containers, crates or wrappings, etc. as applicable and must be clearly identified 
with manufacturers’ name and address, product type and name.  All Products shall 
be stored as recommended by the manufacturer and kept dry at the recommended 
temperature where applicable.  Any damaged Products shall be rejected and the 
Contractor shall remove such Products from the Place of the Work at the 
Contractor’s own expense.” 

 
35. New GC 3.8.6: 
 
 Add the following: 
 

“3.8.6 The Contractor shall provide to the Owner or Consultant at least 2 weeks prior to 
the Contractor’s deadline for choices, or such earlier time as is agreed between 
the Owner and the Contractor, for approval by the Owner or Consultant such 
manufacturer’s standard samples as the Owner or Consultant may reasonably 
require.  Samples shall be labelled as to origin and intended use in the Work and 
shall conform to the requirements of the Contract Documents.” 

 
36. New GC 3.8.7: 
 

Add the following: 
 

“3.8.7 Immediately upon receiving from the Consultant a written notice stating the 
Consultant’s reasonable objection to the work conduct of any superintendent, 
foreman or worker at the Place of the Work, the Contractor will remove such 
persons from the Place of the Work.” 
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GC 3.10  SHOP DRAWINGS 
 
37. New GC 3.10.13, 3.10.14 and 3.10.15: 
 

“3.10.13 Unless specifically required by the Contract Documents, it is intended that the 
Drawings provided by the Contractor are sufficiently complete to permit the 
Contractor to proceed with the Work, and that Shop Drawings are required to show 
details such as fabrication methods, connections or other details that are not 
customarily included in Drawings provided by an owner for work similar to the 
Work. 

 
3.10.14 The Consultant may require that a Shop Drawing be stamped by a registered 

Professional Engineer with appropriate skill and knowledge indicating that the 
Shop Drawing has been prepared in compliance with applicable codes and design 
standards and good engineering practice. 

 
3.10.15 If the Owner or the Consultant requires the review and stamping by a Professional 

Engineer of Shop Drawings that are of a type which, according to usual 
construction practice, are not so reviewed and stamped, then the cost of such 
review and stamping shall be paid by the Owner.” 

 
GC 3.11 USE OF WORK 
 
38. New GC 3.11.3: 
 

Add the following: 
 
“3.11.3  The Owner reserves the right to take possession of and use any completed or 

partially completed portion of the building, regardless of the time of completion 
of the entire Work, providing that doing so does not interfere with the 
Contractor’s Work.  Such taking possession or use of the buildings or part 
thereof shall not be construed as Substantial Performance of the Work or part 
thereof, or as final certificate for payment, or as an acknowledgement of 
fulfillment of the Contract.” 

 
PART 4  ALLOWANCES  
 
GC 4.1 CASH ALLOWANCES 
 
39. Refer to GC 4.1.2: 
 

Delete entirely and substitute the following: 
 

“4.1.2 The Contract Price, which includes the Cash Allowances, includes the 
Contractor’s Overhead and profit.” 

 
40. Refer to GC 4.1.3: 
 
 After the word “authorized” insert the words “in advance”.  Add the following at the end: 
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 “When Cash Allowance are converted to Approved Prices any documents, 
Drawings, Specifications that are the basis of the solicitation revising Cash 
Allowances to Approved Prices are listed in the Change Order as an addition to 
the Contract Documents.” 

 
41. Refer to GC 4.1.4: 
 

Delete the last sentence entirely that for reference reads “Multiple cash allowances…the 
foregoing.” 

 
42. New GC 4.1.8: 
 

Add the following: 
 

“4.1.8 The components of the Contract Price set out in Appendix B – Contract Price, 
are substantially as follows: 
.1 the total scope of the Work has been divided into the line items as set 

out in column #2 of Appendix B – Contract Price.  All elements of the 
Work will be allocated, without duplication, to one of the line items, 
regardless of the description listed in column #2; 

.2 a cash allowance (each a “Cash Allowance”) has been determined for 
certain line items as set out in column #3 of Appendix B – Contract Price, 
which represents the parties’ best estimate for the cost of performing the 
Work related to a line item; 

.3 the Contractor will not proceed with the Work related to a given Cash 
Allowance line item without the Owner prior written approval, and will not 
be entitled to any payment for such Cash Allowance line item prior to 
the Owner agreeing to an approved fixed price (the “Approved Price”) 
for that line item; 

.4 expenditure of Cash Allowances is to be directed as per GC 6.2 Change 
Order or GC 6.3 – Change Directive, at the Owner directive.  All Work 
under Cash Allowances are to be competitively bid (generally at least 3 
quotations) unless directed by the Owner.  The Contractor shall keep 
records and submit a monthly update on expenditures towards the Cash 
Allowance including unallocated amounts; 

.5 when Cash Allowance are converted to Approved Prices any 
documents, Drawings, Specifications that are the basis of the solicitation 
revising Cash Allowances to Approved Prices are listed in the Change 
Order as an addition to the Contract Documents; 

.6 the Approved Prices, when approved, will be inserted into column 4 of 
Appendix B – Contract Prices, and as full payment for the performance 
of such Work, the Approved Price will be included in the Contract Price 
(in substitution for the Cash Allowance for that line item), and paid by 
the Owner in accordance with the terms of this Contract.  For certainty 
the Cash Allowances are intended to be indicative and the Contractor 
will not be entitled to payment of any Cash Allowance amount; 

.7 for certainty an Approved Price may change the Contract Price but does 
not change the Contract Time; and 

.8 the Owner agrees to use its best commercial efforts to review and agree 
on proposed Approved Prices within fifteen (15) Working Days of 
submission for approval by the Contractor.”  
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PART 5 PAYMENT 
 
GC 5.1  FINANCING INFORMATION REQUIRED OF THE OWNER 
 
43. Refer to GC 5.1: 
 

Delete entirely. 
 
GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT 
 
44. Refer to GC 5.2.3: 
 

Add the following at the end: 
 

“The Contractor will identify separately, with reference to the applicable Change 
Order, any application for payment for the Work performed pursuant to a 
Change Order.  No payment for extras or changes of the Work will be made 
before the issuance of the applicable Change Order.” 

 
GC 5.3 PROGRESS PAYMENT 
 
45. Refer to GC 5.3.1.3: 
 

Delete entirely and substitute the following:   
 
“.3 the Owner to make payment to the Contractor on account as provided in Article 

A-5 of the Agreement - PAYMENT on or before 30 days after the date on which 
the application for payment is delivered to the Owner.”  

 
46. New GC 5.3.2: 
 
 Add the following: 
 

“5.3.2 Builders Lien Holdback:  The Owner shall hold back 10%, or other percentage 
as required by the Builders Lien Act, of any amounts due to the Contractor as a 
builders line holdback.” 

 
47. New GC 5.3.3: 
 

Add the following: 
 

“5.3.3  Defects and Deficiencies:  In addition to other holdbacks as provided by the 
Contract Documents, when considering Substantial Performance of the Work, the 
Owner may hold back from payments otherwise due to the Contractor 200% of a 
reasonable estimate, as determined by the Consultant on account of deficient or 
defective Work.  This holdback may be held, without interest, until such deficiency 
or defect is remedied.  The items of defect or deficiency and the amounts of related 
holdback shall be listed separately on the certificate for payment.” 

 
48. New GC 5.3.4: 
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Add the following: 

 
“5.3.4 Incomplete Work:  If after Substantial Performance of the Work is achieved the 

Contractor is unable to complete any of the Work because of climatic or other 
conditions beyond the Contractor’s reasonable control then the Owner may hold 
back from payments otherwise due to the Contractor the amount as estimated 
by the Consultant in consultation with the Contractor by which the cost to have 
others complete the Work exceeds the estimated Contract Price for such Work.” 

 
49. New GC 5.3.5: 
 

Add the following: 
 

“5.3.5 Filed Builder Liens:  The Owner may, in addition to other holdbacks as provided 
by the Contract Documents, hold back an amount equal to any lien which has 
been filed with respect to the Work, plus 15% as security for costs.  The Owner 
may, at its option, after 5 days written notice to the Contractor, pay such amount 
into court to discharge the lien.  If the lien is discharged without payment of the 
holdback into court, then the Owner shall pay such holdback to the Contractor, 
without interest.” 

 
GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK  
 
50. Refer to GC 5.4.1: 
 

Delete entirely and substitute the following: 
 

“5.4.1 When the Contractor considers that there has been Substantial Performance of 
the Work, the Contractor shall prepare and submit to the Consultant appropriate 
documents as required by the Contract Documents together with a written 
application for a review by the Consultant to establish Substantial Performance 
of the Work.  In particular, the Contractor shall submit the following documents 
with its request for review by the Consultant to establish Substantial 
Performance of the Work.   
.1 The list of all deficient and incomplete items of Work including the 

estimated value of each item;  
.2 Complete reports including a balancing report for the mechanical 

system and certification by all testing, cleaning or inspection 
authorities or associations as specified in the Contract Documents;  

.3 A complete demonstration of all mechanical and electrical systems 
and electrically-operated devices to the Owner operating and 
maintenance staff and any training required by the specifications, to 
the Owner satisfaction;  

.4 All maintenance manuals, operating instructions, maintenance and 
operating tools, replacement parts or materials and warranties 
required under the provision of this Contract, whether originating from 
the Contractor or Subcontractors or Suppliers; 

.5 A complete set of marked up construction Drawings and Shop 
Drawings and other data in the form specified in the Contract 
Documents, or as required by the Consultant, for the production of as 
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built Drawings to show all significant changes to the Work made during 
construction; 

.6 A current clearance letter from Workers' Compensation Board 
confirming that the Contractor is in good standing with and that all 
required remittances and assessments have been made to the 
Workers' Compensation Board; 

.7 A statement that all claims and demands for extra work or otherwise, 
under or in connection with the Contract, have been presented to the 
Consultant and that the Contractor expressly releases the Owner from 
all claims and demands except those made in writing prior to that date 
and still unsettled;  

.8 A survey of the Place of the Work prepared by a British Columbia Land 
Surveyor confirming the exact area of the Place of the Work and the 
lot dimensions and confirming that the position of the Place of the 
Work, the side, front and back setbacks, building heights and finish 
grades comply with all municipal requirements; and  

.9 All keys required for the entire Project. 
 

The requirement to provide the documents and other items listed in sub-
paragraphs .1 through .9 does not limit the Contractor’s obligations for 
completion of the Work noted elsewhere in the Contract.” 

 
51. New GC 5.4.4: 
 

Add the following: 
 

“5.4.4 No later than twenty-five (25) days following issuance of the certificate of 
the Substantial Performance of the Work, the Contractor shall provide to 
the Owner all service contracts, manufacturer's inspections, 
certifications, guarantees and warranties and assignments of all 
guarantees and warranties as specified in the Contract Documents. 
These requirements do not limit the Contractor’s obligations for 
Substantial Performance of the Work noted elsewhere in the Contract.” 

 
GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTITAL PERFORMANCE OF THE WORK 
 
52. Refer to GC 5.5.3: 
 

Delete entirely. 
 
GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK  
 
53. New GC 5.6.4:  
 

Add the following:  
 

“5.6.4  The Contractor will provide all necessary documentation reasonably required 
by the Consultant to determine amounts of such subcontract work and verify 
substantial performance of such subcontract work.”  
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GC 5.7 FINAL PAYMENT  
 

54. Refer to GC 5.7.4:  
 

Delete “no later than five (5) days after the issuance of a final certificate for payment” and 
substitute with “on or before 30 days after the date on which the invoice is delivered to the 
Owner.” 

 
PART 6 CHANGES IN THE WORK  
 
GC 6.2 CHANGE ORDER  
 
55. New GC 6.2.3: 

 
Add the following: 

 
“6.2.3 If the method of valuation, measurement, change in Contract Price and change 

in Contract Time cannot be promptly agreed upon and the change is required 
to be proceeded with, then the Consultant in the first instance will determine the 
method of valuation, measurement, the change in Contract Price and Contract 
Time and the Contractor shall promptly proceed with the change.  The 
Contractor may dispute the Consultant’s determinations as specified in GC 8.2.” 

 
56. New GC 6.2.4: 
 

Add the following: 
 

“6.2.4 The Contractor will not be entitled to any Overhead or profit on Change Orders 
dealing with Cash Allowances specified in the Contract.” 

 
57. New GC 6.2.5:  
 

Add the following:  
 
“6.2.5 The value of a change in the Work shall be determined by one or more of the 

following methods: 
(a) by estimate and acceptance in a lump sum; or 
(b) by unit prices as set out in the Contract, or subsequently agreed upon; 

or 
(c) by actual cost and an allowance for Overhead and profit as follows:  
 1. Contractor’s Overhead and profit on expenditures from Cash 

Allowances, shall be included in the Contract Price, except the 
Contractor is entitled to additional Overhead and profit only on the 
portion of the change greater than the Cash Allowance.  If the 
change is less than the Cash Allowance the Contract Price shall be 
decreased by the amount of the change without adjustment for the 
Contractor’s Overhead and profit; 

2. for changes in the Work not covered by Cash Allowances: 
 (i) if there is no increase or decrease in the Contract Price the 

Contractor is not entitled to any Overhead and profit on the 
change; 
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 (ii) if the Contract Price is increased, the Contractor is entitled 
to an additional: 

 .1 10% Overhead and profit on Work performed directly 
by the Contractor, and  

 .2 5% on Work performed by the Subcontractor, only on 
the portion of the increase in the Contract Price, and 

 .3 0% on design services and work performed by the 
Contractor’s consultants; 

 (iii) if the Contract Price is decreased by the change the 
Contractor is not entitled to Overhead and profit on the 
reduction in the Contract Price; 

 3. the Subcontractor’s or the sub-subcontractor’s Overhead and profit 
shall be 5% of the actual cost of all Subcontractor’s or sub-
subcontractor’s changes in the Work; and 

 4. where the change involves the substitution of one type of Work 
and/or Product for another the actual cost of the change, shall be 
the net difference in the actual cost without any entitlement to 
Overhead and profit.” 

 
GC 6.3 CHANGE DIRECTIVE 
 
58. Refer to GC 6.3.6: 
 

Delete entirely. 
 
59. Refer to GC 6.3.7:  
 

In line 1 (which for reference reads “The cost of performing…actual cost of the following:”) 
insert the words “not including Overhead and profit” between the words “cost of”.  
 

60. Refer to GC 6.3.7.7: 
 
 Delete entirely. 
 
GC 6.5 DELAYS 
 
61. Refer to GC 6.5.5: 
 

In line one delete the words “If no schedule is made under paragraph 2.2.13 of GC 2.2 – 
ROLE OF THE CONSULTANT, then” 

 
62. New GC 6.5.6, 6.5.7, 6.5.8. 6.5.9, and 6.5.10: 

 
Add the following: 
 
“6.5.6 If the Contractor is delayed in the performance of the Work by its own acts or 

omissions, or those of its employees, agents or subcontractors, then the 
Contractor will not be entitled to any time extension or reimbursement as a result 
of such delay. 

 
6.5.7 If the Contractor gives written notice of delay then as part of the Work the 
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Contractor shall keep records of all actual costs relating to the delay. 
 

6.5.8 In no event shall the Contractor be entitled to any extension of the Contract 
Time, or increase in the Contract Price on account of any delay costs: 
(a) for any delay that occurs more than 10 Working Days prior to the notice 

in writing; 
(b) for any delay for which the Contractor has not kept and submitted the 

records; 
(c) for any delay caused by any matter or condition that the Contractor, in 

proceeding with the Work, has covered or made in accessible for 
investigation by the Consultant; and 

(d) for any delay pursuant to GC 6.5.6. 
 

6.5.9 In the event of any delay the Contractor shall take all reasonable measures to 
minimize the effects and costs of the delay and this obligation shall be taken 
into account in the determination of the Contractor’s entitlement to an extension 
of the Contract Time and reimbursement of delay costs. 

 
6.5.10 If the Contractor fails to meet the date for Substantial Performance of the Work 

as may be adjusted pursuant to the provisions of the Contract Documents, then 
the Owner may deduct from any monies owing to the Contractor for the Work: 
(a) as a genuine pre-estimate of the Owner increased costs for the 

Consultant and the Owner own staff caused by such delay an amount 
of $500.00 per day for each calendar day that actual Substantial 
Performance is achieved after the date for Substantial Performance of 
the Work; plus 

(b) all direct out-of-pocket costs, such as costs for safety, security or 
equipment rental, reasonably incurred by the Owner as a direct result of 
such delay. 

If the monies owing to the Contractor are less than the total amount owing by 
the Contractor to the Owner under (a) and (b) then any shortfall shall 
immediately, upon written notice from the Owner, and upon Substantial 
Performance of the Work, be due and owing by the Contractor to the Owner.” 

 
63. New GC 6.7:  
 
 “GC 6.7 ACCELERATION 
 

6.7.1 If the Consultant determines that, because of the Contractor’s own acts or 
missions, the progress of the Work is behind the Construction Schedule, or will 
not meet the date of Substantial Performance of the Work (as may be adjusted 
pursuant to the Contract Documents) then the Contractor shall, upon written 
notice from the Consultant, at the Contractor’s own cost take all reasonable 
measures to accelerate the Work so as to conform to the Construction Schedule 
and meet the date for Substantial Performance of the Work. 

 
6.7.2 If the Consultant determines that, because of reasons other than the 

Contractor’s own acts or omissions, the progress of the Work is behind the 
Construction Schedule, or will not meet the date for Substantial Performance of 
the Work (as maybe adjusted pursuant to the Contract Documents), or if the 
Owner desires to accelerate the Work to achieve early completion of the Work, 
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then on written notice from the Consultant the Contractor shall accelerate the 
Work as may be directed by the Consultant, at the Owner cost, such 
acceleration to be a change to which the provisions of Part 6 shall apply. 

 
6.7.3 If the Consultant has not directed the Contractor to accelerate the Work at the 

Owner cost, the Contractor shall not be entitled to claim any payment on 
account of acceleration costs unless the Contractor has given prior written 
notice to the Consultant setting out that the Contractor intends to claim such 
costs and the reasons for such claim, provided however that the giving of such 
notice shall not, by itself, entitle the Contractor to payment of such costs. 

 
6.7.4 If the Contractor accelerates the performance of the Work because of a direction 

given pursuant to GC 6.7.1, or for the Contractor’s own benefit, then the Owner 
may claim all reasonable costs incurred as a result of such acceleration, 
including additional costs of the Consultant, staff costs or other costs.” 

 
PART 7 DEFAULT NOTICE 

 
GC7.1 OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR’S 

RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT 
 
64. New GC 7.1.7: 
 

“7.1.7 If the Owner terminates the Contractor’s right to continue with the Work in whole 
or in part, or terminates the Contract, the Contractor shall at the Contractor’s 
expense, safeguard the Work then completed and the materials and equipment 
then delivered to the Place of the Work and do such other extra work as may 
be ordered by the Owner or Consultant for the purpose of leaving the Work in a 
safe condition.” 

 
 
PART 8 DISPUTE RESOLUTION 
 
GC 8.2 NEGOTIATION, MEDIATION AND ARBITATION  
 
65. .2 Revise the heading, “NEGOTIATION, MEDIATION AND ARBITRATION” to read, 

“NEGOTIATION, MEDIATION AND LITIGATION” 
 
66. Delete GC 8.2 in its entirety and substitute with the following: 
 

“8.2.1 The parties will make reasonable efforts to resolve any dispute, claim, or controversy 
arising out of this Contract or related to this Contract (“Dispute”) using the dispute 
resolution procedures set out in this section. 

 
 Negotiation 

 
The parties will make reasonable efforts to resolve any Dispute by amicable 
negotiations and will provide frank, candid and timely disclosure of all relevant facts, 
information and documents to facilitate negotiations. 

 
 Mediation 
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If all or any portion of a Dispute cannot be resolved by good faith negotiations within 
30 days, either party may by notice to the other party refer the matter to mediation.  
Within 7 days of delivery of the notice, the parties will mutually appoint a mediator.  If 
the parties fail to agree on the appointment of the mediator, then either party may 
apply to the British Columbia International Commercial Arbitration Centre for 
appointment of a mediator.  The parties will continue to negotiate in good faith to 
resolve the Dispute with the assistance of the mediator.  The place of mediation will 
be Surrey, British Columbia.  Each party will equally bear the costs of the mediator 
and other out-of-pocket costs, and each party will bear its own costs of participating 
in the mediation. 
 

 Litigation 
 

If within 90 days of the request for mediation the Dispute is not settled, or if the 
mediator advises that there is no reasonable possibility of the parties reaching a 
negotiated resolution, then either party may without further notice commence 
litigation in the Metro Vancouver area.” 

 
GC 8.3 RETENTION OF RIGHTS 
 
67. Refer to GC 8.3.2: 
 

Delete all words following “…jurisdiction of the Place of the Work”.  
 
PART 9 PROTECTION OF PERSONS AND PROPERTY 
 
GC9.1 PROTECTION OF WORK AND PROPERTY 
 
68. Refer to GC 9.1.1:  
  

Delete entirely and substitute the following:  
 

“9.1.1  The Contractor shall protect the Work and the Owner property and property 
adjacent to the Place of the Work from damage which may arise as a result of 
the Contractor’s operations under the Contract, and the Contractor shall be 
responsible for such damage as provided for in the Contract.”  

 
GC9.2 TOXIC AND HAZARDOUS SUBSTANCES 
 
69.  Refer to GC 9.2.1:  

Delete entirely and substitute the following: 
 

"For the purposes of applicable environmental legislation, the Owner will be responsible 
for toxic or hazardous substances and materials present at the Place of the Work at the 
commencement of the Work.  The Contractor will be responsible for toxic or hazardous 
substances brought onto the Place of the Work after commencement of the Work." 

 
70.  Refer to GC 9.2.2:  
 

Delete entirely. 
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71.  Refer to GC 9.2.3:  
 

Delete entirely. 
 
72.  Refer to GC 9.2.4:  
 

Delete entirely. 
 
73. Refer to GC 9.2.5:  
 

Delete entirely and substitute the following:  
 

“9.2.5  If the Contractor 
.1 encounters toxic or hazardous substances at the Place of the Work; 

or 
.2 has reasonable ground to believe that toxic or hazardous substances 

are present at the Place of the Work; which were not identified in the 
Contract Documents then the Contractor will: 
(1) take all reasonable steps, including stopping the Work if 

necessary, to ensure that no person’s exposure to any toxic or 
hazardous substances exceeds the exposure permitted by 
applicable law; and 

(2) immediately report the circumstances in writing to the Owner and 
 the Consultant in writing.”  

 
74. Refer to GC 9.2.6:  
 

Delete entirely and substitute the following:  
 

“9.2.6  The Owner in consultation with the Contractor will retain a qualified independent 
expert to investigate and provide an opinion on: 
.1 the necessary steps required by applicable legislation to remove and 

dispose of any toxic or hazardous substances at the Place of the Work 
that must be moved in order to proceed with the Work; and 

.2 whether such toxic or hazardous substances were present prior at the 
Place of the Work prior to the commencement of the Work, or whether 
they were brought to the Place of the Work by the Contractor.”  

 
75. Refer to GC 9.2.7:  
 

Delete entirely and substitute the following:  
 

“9.2.7 If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 
determines, that the toxic or hazardous substances were not brought onto the 
Place of the Work by the Contractor or anyone for whom the Contractor is 
responsible: 
.1 the Contractor will within ten (10) Working Days, prepare and deliver 

to the Owner or the Consultant, a plan for the safe removal from the 
Place of the Work and disposal of the toxic or hazardous substances 
and the Owner will, within five (5) Working Days of receipt of such 
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plan, approve the plan or provide reasons to the Contractor why the 
Owner or Consultant did not approve the plan, or such dates as 
otherwise agreed to; 

.2 having received approval from the Owner or the Consultant, the 
Contractor will promptly take all necessary steps, in accordance with 
applicable legislation in force at the Place of the Work, to safely 
remove and dispose of the toxic or hazardous substances in 
accordance with the approved plan; 

.3 the Contractor will make good any damage to the Work, the Owner 
property or property adjacent to the Place of the Work as provided in 
GC 9.1.3 of GC 9.1 – PROTECTION OF WORK AND PROPERTY; 

.4 the Owner will reimburse the Contractor for the costs of all steps taken 
pursuant to GC 9.2.5 and 9.2.7; and 

.5 the Owner will extend the Contract Time for such reasonable time as 
the Consultant may recommend in consultation with the Contractor 
and the expert referred to in GC 9.2.6 and reimburse the Contractor 
for reasonable costs incurred as a result of the delay, if any.” 

 
76. Refer to GC 9.2.8:  
 

Delete entirely and substitute the following:  
 

“9.2.8 If the Owner and Contractor agree, or if the expert referred to in GC 9.2.6 
determines, that the toxic or hazardous substances were brought onto the Place 
of the Work by the Contractor or anyone for whom the Contractor is responsible 
the Contractor will: 
.1 within ten (10) Working Days, to prepare and deliver to the Owner, with 

a copy to the Consultant, a plan for the safe removal from the Place of 
the Work and disposal of the toxic or hazardous substances and the 
Owner will, within five (5) Working Days of receipt of such plan, approve 
the plan or provide reasons to the Contractor why the Owner or the 
Consultant did not approve the plan, or such dates as otherwise agreed 
to; 

.2 having received approval from the Owner or the Consultant, promptly 
take all necessary steps, in accordance with applicable legislation in 
force at the Place of the Work, to safely remove and dispose of the toxic 
or hazardous substances in accordance with the approved plan; 

.3 make good any damage to the Work, the Owner property or property 
adjacent to the Place of the Work as provided in paragraph 9.1.3 of GC 
9.1 – PROTECTION OF WORK AND PROPERTY; and 

.4 reimburse the Owner for reasonable costs incurred by the Owner with 
regard to the expert under paragraph 9.2.6.” 

GC 9.4 CONSTRUCTION SAFETY 
 
77. New GC 9.4.2: 
 
 Add the following:  
 

“9.4.2 It is a material term of this Contract that the Contractor and any personnel and 
Subcontractors in the performance of the Work who (a) will enter Owner’s 
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facilities or (b) will be in close physical proximity to Owner’s staff outdoors, 
comply with the Owner’s COVID 19 policy(ies) and requirements, including with 
respect to Contractors personnel will be fully vaccinated against COVID-19 and 
require their personnel to provide proof of vaccination status in a form 
acceptable to the Owner prior to beginning work each day at the Place of the 
Work.  The Contractor will immediately remove any personnel or Subcontractors 
who do not meet, maintain or comply with any such polices and requirements. 

 
The personal information collected will be held in confidence by the Owner and 
will be used only to monitor compliance with, and to administer, the Owner’s 
vaccination policies.  The Owner will collect this personal information under s. 
26(c) of the Freedom of Information and Protection of Privacy Act.” 

  
GC 9.5 MOULD 
 
78. Refer to GC 9.5.2: 
 

In line 2, after the words “Contractor’s operations under the Contract” insert the words “or 
the operations of any Subcontractor or any person for whom the Contractor is responsible 
in law,” 

 
79. Refer to GC 9.5.3: 
 

Delete entirely and substitute the following: 
 
“9.5.3 If the Owner and Contractor agree, or if the expert referred to in paragraph 9.5.1.3 

determines, that the presence of mould at or within the Place of the Work was not 
caused by the Contractor’s operations under the Contract, or the operations of any 
Subcontractor or any person for whom the Contractor is responsible in law: 
.1 the Contractor shall take all reasonable and necessary steps to safely 

remediate or dispose of the mould; 
.2 the Contractor shall make good any damage to the Work, the Owner 

property or property adjacent to the Place of the Work as provided in 
paragraph 9.1.3 of GC 9.1 – PROTECTION OF WORK AND 
PROPERTY; 

.3 the Owner shall reimburse the Contractor for the costs of all steps 
taken pursuant to paragraphs 9.5.3.1 and 9.5.3.2; and 

.4 the Owner shall extend the Contract Time for such reasonable time as 
the Consultant may recommend in consultation with the Contractor 
and the expert referred to in paragraph 9.2 and reimburse the 
Contractor for reasonable costs incurred as a result of the delay.” 

 
PART 10 GOVERNING REGULATIONS 
 
GC10.1 TAXES AND DUTIES 
 
80. New GC 10.1.3: 
 

Add the following: 
 

“10.1.3 Where documentation may be required for tax refund purposes, the Contractor 
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shall be responsible for providing the Owner with such invoices and records as 
may be necessary to substantiate the amount of tax paid during the 
performance of the Work for which the Owner may lawfully claim exemption.” 

 
PART 11 – INSURANCE AND CONTRACT SECURITY 
 
GC 11.1 INSURANCE 
 
Delete all clauses in GC 11 entirely and substitute with the following: 
 
81. Refer to GC 11.1.1.1: 
 
 Delete entirety and substitute with the following: 
 “11.1.1 Without restricting the generality of GC 12.1 INDEMNIFICATION, insurance and  
 coverage will be arranged and paid for as under-noted: 
 

The Contractor will procure and, during the progress of the Work, maintain Commercial 
General Liability Insurance adding the Owner and the Owner’s Consultant as additional 
insureds.  A valid Certificate of Insurance, approved by the Owner’s Risk Management 
Division, shall be provided prior to the commencement of the Work. 

 
The Contractor shall notify the Owner’s Consultant and Owner immediately where an 
incident occurs that may give rise to a claim.  Where an accident occurs that gives rise to 
a claim, the Contractor shall, at the Contractor’s cost, provide notices, proofs of loss and 
such other documentation as the insurer may require for processing the claim under the 
CGL 

 
(a) Commercial General Liability Insurance (CGL) 

 
1) The Contractor shall provide Commercial General liability 

coverage for losses arising out of operations of the Contractor 
including bodily injury (including death resulting there from) and 
personal injury sustained by any person or persons, or because 
of injury to or destruction of property arising out of any operations 
in connection with the Contract, in an amount not less than 
$5,000,000 per occurrence and in the aggregate with respect to 
products and completed operations and provide coverage for, 
among other things, such general categories as: 
.01 Broad Form Property Damage Liability 
.02 Premises and Operations Liability 
.03 Elevator and Hoist Liability (as applicable) 
.04 Broad Form Products and Completed Operations Liability 
.05 Blanket Contractual Liability 
.06 Contingent Employer’s Liability 
.07 Non-owned Automobile Liability 
.08 Cross Liability Clause 
.09 Employees as additional insureds 
.10 Sudden and Accidental Pollution Liability ($2,000,000) 
.11 Medical Payments Coverage 
.12 Fire Fighting Expense Coverage 
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.13 Excavation, pile driving, shoring, blasting, underpinning 
and/or demolition work included (as required) 

2) The CGL will also include 24 months of completed operations 
coverage which will commence upon Substantial Performance of 
the Work. 

3) The deductible under such insurance shall not exceed $10,000 per 
occurrence. 

4) The Contractor shall ensure that all sub-contractors provide and 
maintain CGL coverage with limits and terms as specified in para 1 
and name the Owner and the Owner’s Consultant as additional 
insureds.  The Owner reserves the right to request copies of the 
Certificates of Insurance from the Subcontractors. 

 
(b) Contractors Equipment 

 
1) The Contractor and each Subcontractor shall, at its own expense, 

obtain and maintain until completion of the Contract “all risks” 
insurance covering all Construction Equipment owned or rented by 
them for which they may be responsible. 

 
(c) Aircraft and Watercraft 

 
1) If Aircraft are used in connection with the Work performed under the 

Contract, the Contractor shall obtain, and provide evidence to the 
Owner, that Aircraft Liability Insurance is carried on all owned and 
non-owned aircraft used by the Contractor with limits of liability of 
not less than $5,000,000 inclusive per occurrence for bodily injury 
(including passengers), personal injury, death and/or damage to or 
destruction of property, including loss of use thereof.  Such Aircraft 
Liability Insurance shall contain a cross liability clause by which the 
liability of any one insured to another insured will be covered as 
though separate policies were issued to each. 

 
2) If any Watercraft are used in connection with the Work performed 

under the Contract and such watercraft are not small watercraft as 
defined in and included under the CGL Policy procured by the 
Owner, the Contractor shall obtain, and provide evidence to the 
Owner, that (1) Protection and Indemnity Insurance including 
Pollution Liability and (2) Hull and Machinery Insurance is carried 
on all owned or non-owned watercraft used by the Contractor with 
Limits of Liability of not less than $5,000,000 inclusive per 
occurrence.  

 
3) The Contractor shall ensure the Contractor, the Owner, the Owner’s 

Consultant, and their respective officers, directors, employees, 
consultants and agents, are added as Additional Insureds to both 
these policies. 
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(d) Marine Cargo Insurance (if applicable) 
 

1) Except to the extent that the Owner in its sole discretion otherwise 
expressly agrees in writing to procure some or all marine cargo 
insurance, if ocean marine cargo is used the Contractor and each 
Subcontractor shall insure all materials, equipment or other 
property to be supplied pursuant to the Contract, or used in the 
performance of the Contract, and which requires to be transported 
as ocean marine cargo for their full replacement value subject to 
the conditions of the Institute Cargo Clauses (All Risks), including 
war and strikes extension, and including transits and storage where 
applicable.  In addition, if an entire vessel is chartered for shipping 
equipment then Charterer’s Liability insurance shall be provided, in 
amounts sufficient to protect and indemnify the Contractor and its 
Subcontractors of all liability arising out of the chartering of such 
vessel. 

 
(e) Motor Vehicles 

 
1) The Contractor and each Subcontractor shall, at its own expense, 

obtain and maintain until completion of the Contract such insurance 
as will protect such Contractor or Subcontractor (and others driving 
any motor vehicles with their consent) against the liability imposed 
by law upon such Contractor or Subcontractor or other person, for 
loss or damage including without limitation property damage, 
personal injuries and death arising from the ownership, use or 
operation of any motor vehicle used or to be used in connection 
with the Work, on and off the site, whether owned, rented, leased, 
borrowed or otherwise by such Contractor or Subcontractor. 

 
2) Without restricting the generality of the foregoing, the Contractor 

and all Subcontractors shall provide Standard Owner Form 
Automobile Policy providing Third Party Liability and Accident 
Benefits Insurance as provided by the Insurance Corporation of 
British Columbia (“ICBC”) in accordance with the Automobile 
Insurance Act, with minimum inclusive limits for bodily injury and 
property damage (third party) of not less than $3,000,000.  If the 
Contractor or its Subcontractors have equivalent insurance from an 
insurer other than ICBC, such insurance shall provide no less 
coverage than that provided by ICBC in accordance with the 
foregoing. 

 
3) A confirmation of Insurance (APV47), or equivalent form acceptable 

to the Owner, shall be provided by the Contractor and each 
Subcontractor. 

 
(f) Other Insurance 

 
1) The Contractor and each Subcontractor shall provide, at its own 

cost, any additional insurance which it is required by law to provide 
or which it considers necessary. 
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2) The Contractor at its cost shall procure such excess insurance to 

the Commercial General Liability policy, and Builders Risk policy 
procured by the Owner as the Contractor considers necessary to 
fully protect and indemnify the Contractor against any liability in 
excess of the coverage provided pursuant to the aforesaid policies 
procured by the Owner. 

 
(g) Additional Insureds and Waiver of Subrogation 

 
1) All insurance provided by the Contractor and the Subcontractors, 

other than Workers’ Compensation, Automobile insurance and 
professional errors and omissions insurance, shall: 
.01 have added as additional insureds the Owner, the Owner’s 

Consultant, the Contractor and their respective consultants 
and subcontractors engaged in any part of the performance 
of the Contract, and their respective directors, officers, 
employees, servants, agents, partners, parents, 
subsidiaries, affiliated or related firms; 

.02 contain a waiver of subrogation as against all Additional 
Insureds; 

.03 contain a breach of warranty provision whereby a breach of 
a condition by the Contractor or any Subcontractor will not 
eliminate or reduce coverage for any other insured; and 

.04 except for any excess Commercial General Liability 
insurance, be primary insurance with respect to any similar 
coverage provided by insurance procured by or available to 
the Owner. 

 
(h) Cancellation 

 
1) All insurance provided by the Contractor and the Subcontractors, 

other than workers’ compensation and automobile insurance, shall 
contain endorsements on the following terms: 

 
“NOTICE:  It is hereby understood and agreed that this policy will not be 
cancelled or reduction in applicable limit without the Insurer(s) giving at 
least thirty (30) days prior written notice by Registered Mail to the Owner 
(add the City’s contact name and address here).” 
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 (i) Deductibles 
 
 1) All deductibles will be paid by the Contractor, except for claims 

arising out of damage caused by earthquake or floods (provided that for 
floods caused or worsened by the activities of the Contractor, the 
Contractor shall pay the deductible) and except to the extent that claims 
arise out of the negligence of the Owner, in which case the Owner will pay 
only that proportion of the deductible which represents the proportion of 
contributory fault of the Owner.  

 
 
82. Refer to GC 11.1.2: 
 

Delete entirely and substitute the following:   
 

“11.1.2  Unless specified otherwise, the duration of each coverage and insurance policy 
shall be from the date of commencement of the Work until the date of final 
certificate for payment.” 

 
83. Refer to GC 11.1.3: 
 

Delete entirely and substitute the following:   
 

“11.1.3  The Contractor shall, upon request, provide the trade contractor with proof of 
coverage and insurance for those coverages and insurances required to be 
provided by the Contractor prior to commencement of the Work.” 

 
84. Refer to GC 11.1.4: 
 

Delete entirely and substitute the following:   
 

“11.1.4  The Contractor and/or his Subcontractors, as may be applicable, shall be 
responsible for any deductible amounts under the policies of coverage and 
insurance except for perils of flood and earthquake.” 

 
85. Refer to GC 11.1.5: 
 

Delete entirely and substitute the following:   
 

“11.1.5  The Contractor shall provide, maintain and pay for any additional insurance 
which he is required to provide by law or which he considers necessary to cover 
risks not otherwise covered by insurance specified in this section.” 

 
86. Refer to GC 11.1.6: 
 

Delete entirely and substitute the following:   
 

“11.1.6  The Contractor shall provide the Owner with proof of insurance for those 
insurances required to be provided by the Contractor prior to the 
commencement of the Work in the form of a completed Certificate of Insurance.” 

87. Refer to GC 11.1.7: 
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Delete entirely and substitute the following:   

 
“11.1.7  The Owner shall not be responsible for any injury to the Contractor’s employees 

or for loss or damage to the Contractors or to a Contractor’s employees’, 
machinery, equipment, tools or supplies which may be temporarily used or 
stored in, on or about the premises during construction and which may, from 
time-to-time, or at the termination of the Contract, be removed from the 
premises.  The Contractor hereby waives all rights of recourse against the 
Owner or any other Contractor with regard to damage to the Contractor’s 
property.” 

 
88. New GC 11.1.9: 
 

Add the following: 
 

“11.1.9  Notwithstanding GC 12.1, the Contractor, its Subcontractors, Suppliers and 
their respective officers, directors, employees, Consultants and agents shall not 
be liable to the Owner by reason of breach of Contract or in tort, for the following 
types of loss or damage: 
.1  Loss of use, whether complete or partial, of the Work or existing 

facilities of the Owner; 
.2.  Loss of Product; 
.3  Loss of profit or loss of revenues; 
.4  Any special, indirect, incidental or consequential loss or damage; and 
.5  Any resultant bodily injury or physical injury to tangible property owned 

by the Owner (including the Work) or any third party, including all 
resultant loss of use of that property or loss of use of tangible property 
that is not physically injured, arising out of the work of, or Product used 
by, the Contractor, whether such work was faulty or not and whether 
such Product was defective or not, (except that the Contractor shall 
be liable for the cost of replacing its faulty work or defective Product 
as provided by the terms of this Contract) except to the extent of 
amounts recoverable under a policy or policies of insurance required 
to be maintained by the Contractor, or provided by the Owner, 
pursuant to the provisions of this Contract.” 

 
GC 11.2 CONTRACT SECURITY 
 
89. Refer to GC 11.2.2: 

 
Delete entirely. 

 
90. New GC 11.2.3, GC 11.2.4, GC 11.2.5, GC 11.2.6, GC 11.2.7 and GC 11.2.8: 
 

Add the following: 
 

“11.2.3 The Contractor shall furnish a performance bond in an amount equal to 50% of 
the Contract Price, to cover the faithful performance of the Contract including 
the corrections after final payment as provided for in the Contract Documents 
and the payment of all obligations arising under the Contract or as a result of 
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any default, delay, neglect, or wrongful act of the Contractor and including the 
payment of all resulting legal and engineering expenses incurred by the Owner 
in the event of any default, delay, neglect or wrongful act by the Contractor.  

 
11.2.4 The Contractor shall, throughout the term of the Contract, advise the surety of 

all changes to the Contract Price or the nature of the Work so that the bond may 
be revised if necessary.  The Contractor shall furnish the Owner with a copy of 
each revision to the bond 

 
11.2.5 The performance bond should be in the Standard Construction Document form 

CCDC 221, as amended from time to time, of the Canadian Construction 
Documents Committee and issued in favour the Owner by a surety who is 
approved by the Owner and who is licensed to transact the business of a surety 
in British Columbia.  

 
11.2.6 At the time of the Contract is executed, the Contractor shall deliver to the Owner 

a fully executed labour and material payment bond in an amount equal to 50% 
of the Contract Price.  

 
11.2.7 The labour and material payment bond should be in the Standard Construction 

Document form CCDC 222, as amended from time to time, of the Canadian 
Construction Documents Committee and issued in favour of the Owner by a 
surety who is approved by the Owner and who is licensed to transact the 
business of a surety in British Columbia.  

 
11.2.8 The cost of the performance bond and the cost of the labour and material 

payment bond shall be included in the Contract Price.” 
 
PART 12 INDEMNIFICATION, WAIVER OF CLAIMS, AND WARRANTY 
 
GC 12.3 WARRANTY 
 
91. New GC 12.3.7: 
 

Add the following: 
 

“12.3.7 Where specific warranties or guarantees are required by the Contract 
Documents relating to the Work and including without limitation those relating 
to any fixtures, improvements, appliances, equipment or other chattels for the 
Project, the Contractor shall secure such warranties or guarantees from the 
Subcontractors and Product Suppliers and they shall be assigned to or 
addressed to and in favour of the Owner.  The Contractor shall cooperate and 
assist in the enforcement of such warranties or guarantees.  The Contractor 
shall deliver the originals plus two copies of such warranties or guarantees to 
the Owner upon Substantial Performance of the Work.” 
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ADD THE FOLLOWING: 
 
92. Standard Construction Document CCDC – 2 – 2008 is further amended by adding the 

following new sections after Section 12 
 
PART 13 FREEDOM OF INFORMATION AND PROTECTION OF PRIVACY ACT  
 
GC 13.1 FREEDOM OF INFORMATION AND PROTECTION OF PRIVACY ACT  
 
93. New GC 13.1.1: 
 

Add the following: 
 
“13.1.1  All documents submitted to the Owner will be in the custody or control of, or 

becomes the property of, the Owner and as such are subject to the Freedom of 
Information and Protection of Privacy Act, and may be disclosed pursuant to 
that Act or otherwise required by law. 

 
PART 14 CONFIDENTIALITY  
 
GC 14.1 CONFIDENTIALITY  
 
94. New GC 14.1.1: 

 
“14.1.1 Except as provided for by law or otherwise permitted or required by this Contract 

(including, without limitation, section 13.1), the Owner and the Contractor will 
keep strictly confidential any information supplied to, obtained by, or which 
comes to the knowledge of the Owner and the Contractor as a result of the 
provision of the goods or performance of the services and this Contract, and will 
not, without the prior express written consent of the Owner, publish, release, 
disclose or permit to be disclosed any such information to any person or 
corporation, either before, during or after termination of this Contract, except as 
reasonably required to provide the goods or complete the services.” 

 
95. New GC 14.1.2: 

 
“14.1.2 The Contractor agrees to return to the Owner all of the Owner’s property at the 

completion of this agreement, including any and all copies or originals of reports 
provided by the Owner.” 

 
96. New GC 14.1.3: 

 
“14.1.3  The Contractor shall not publish any statement, paper, photograph or 

document, or hold any ceremony with respect to the Contract of the Work 
performed under the Contract without the prior written approval of the Owner.” 
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PART 15 SEVERABILITY 
 
GC 15.1 SEVERABILITY  
 
97. New GC 15.1: 
 

Add the following: 
 
“15.1 Any provision of this Contract which is found to be illegal, invalid, void, prohibited 

or unenforceable will be:  
(a) separate and severable from this Contract; and  
(b)  ineffective to the extent of such illegality, invalidity, avoidance, prohibition 
 or unenforceability; without affecting any of the remaining provisions of 
 this Contract which will remain in force, be binding upon the parties and 
 be enforceable to the fullest extent of the law.” 

 
- END OF SUPPLEMENTARY GENERAL CONDITIONS - 
 
 
Revised June 2022 
RDO. 
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PART F 
 
 

SPECIFICATIONS (PROJECT) 
(Includes Specifications Index  

– Divisions of Work) 
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The following is an exact and complete list of the Specifications (Project). 

SPECIFICATION INDEX 
 

Section Title 

DIVISION 00  

00 00 00 Table of Contents 

DIVISION 01 – GENERAL REQUIREMENTS  

01 00 01 General Instructions 

01 11 00 Summary of Work 

01 14 00 Work Restrictions 

01 33 00 Submittal Procedure 

01 35 29 Health and Safety Requirements 

01 35 43 Environmental Procedures 

01 45 00 Quality Control 

01 52 00 Construction Facilities 

01 56 00 Temporary Barriers & Enclosures 

01 61 00 Common Product Requirements 

01 74 11 Cleaning 

01 77 00 Closeout Procedures 

01 78 00 Closeout Submittals 

DIVISION 09 – FINISHES 

09 91 23 Interior Painting 

DIVISION 23 – MECHANICAL 

23 05 01 Common Work Results for Mechanical 

23 05 17 Pipe Welding 

23 05 29 Hangers & Supports for Piping and Equipment 
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23 05 49.01 Seismic Restraint Systems 

23 05 53 Mechanical Identification 

23 07 19 Thermal Insulation for Piping & Equipment 

23 20 13 District Heating Primary Piping, Valves & Fittings 

23 21 13.02 Building Secondary Piping 

23 57 00 Heat Exchangers 

DIVISION 25 – INTEGRATED AUTOMATION 

25 05 01 ETS Controls & Energy Metering 

DIVISION 26 – ELECTRICAL 

26 05 00 Common Work Results for Electrical 
 

 
END OF SECTION
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These Specifications may be viewed and/or obtained at the Owner’s Managed File Transfer 
Service (MFT) link noted below.  Printing will be the sole responsibility of the Tenderer. 

 
In the URL, or address file at top, enter the following address:  https://mft.surrey.ca/ and hit 
enter. 
 
Enter “surreybid” as the User Name.  “Welcome” as the password and then click “Login” 
 
https://mft.surrey.ca/ 
Login ID:  surreybid 
Password:  Welcome 
Locate Folder:  1220-020-2023-004 
 
 

END OF SECTION 
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PART G 
 
 

DRAWINGS  
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The following is an exact and complete list of Drawings.  These may be viewed and/or obtained 
at the Owner’s Managed File Transfer Service (MFT) link noted below.  Printing will be the sole 
responsibility of the Tenderer 
 
In the URL, or address file at top, enter the following address:  https://mft.surrey.ca/ and hit 
enter. 
 
Enter “surreybid” as the User Name.  “Welcome” as the password and then click “Login” 
 
https://mft.surrey.ca/ 
Login ID:  surreybid 
Password: Welcome 
Locate Folder: 1220-020-2023-004 
 

 
LIST OF DRAWINGS (As Issued For Tender) 

 
FVB Energy Inc. 
DRAWING NO. DRAWING TITLE DRAWING REVISION NO. DATE ISSUED 

00 – General Drawings 
M-000 Cover Rev. 0 2023-07-07 

M-001 General Notes and Legend Rev. 0 2023-07-07 

M-002 Typical Hanger Details Rev. 0 2023-07-07 

M-003 Typical Installation Details Rev. 0 2023-07-07 

M-004 Typical ETS 3D Detail Rev. 0 2023-07-07 

D-005 Typical DPS Details Rev. 0 2023-07-07 

03 – E19075 – Sunshine Housing – 13225 104 Ave 

M-300 ETS Schematic Rev. 0 2023-07-07 

M-310 Control Architecture Rev. 0 2023-07-07 

M-320 ETS Layout Rev. 0 2023-07-07 

05 – E19082 – Quinn – 9444 134 St 
M-500 ETS Schematic Rev. 0 2023-07-07 

M-510 Control Architecture Rev. 0 2023-07-07 

M-520 ETS Layout Rev. 0 2023-07-07 

D-530 DPS Layout Rev. 0 2023-07-07 

15 – E19519 – Pura – 13238 & 13258 105 Ave 

M-1500 ETS Schematic Rev. 0 2023-07-07 
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M-1510 Control Architecture Rev. 0 2023-07-07 

M-1520 ETS Layout Rev. 0 2023-07-07 

D-1530 DPS Layout Rev. 0 2023-07-07 
 
Drawing Notes:  
 

1. Base Scope: The base scope is comprised of the following ETS tender drawings (M‐001, 
M‐002, M‐003, M‐004, M‐300, M‐310, M‐ 320, M‐500, M‐510, M‐520, M‐1500, M‐1510, 
M‐1520).  
 

2. Optional Scope #1: The Pura DPS tender drawings (D‐005, D‐1530) is an optional scope. 
Interested bidders shall provide separate pricing for this work. 
  

3. Optional Scope #2: The Quinn DPS tender drawings (D‐005, D‐530) is an optional scope. 
Interested bidders shall provide separate pricing for this work. 
 

 
END OF SECTION 
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PART H 
 
 

SAMPLES OF FORMS 
 

FORMS FOR THE USE OF THE CONSULTANT AND/OR CONTRACTOR 
Standard forms shall be utilized for City projects as applicable.  
 
A. Certificate of Insurance Form – Contractor 
B. Prime Contractor Designation – Letter of Understanding 
C. Contractor Health & Safety Expectations 
D. Agreement to Bond Performance and Labour and Materials Payment 
E. Statutory Declaration 
F. Certificate of Substantial Performance 
G. Notice of Certification of Substantial Performance 
H. Posting Compliance Form – Certificate of Substantial Performance 
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City of Surrey 
Certificate of Insurance Form - Contractor 

(This form is to be completed by the Insurance Broker and will be provided at time of award) 
 
This certifies that policies of insurance as described below have been issued to the Insured named below and are in full force and effect at this time.  It is understood and agreed that 
thirty (30) days' written notice of any cancellation or change in applicable limit of any of the policies listed below, with the exception of ICBC, will be given to the holder of this certificate.   
 
NOTE: PROOF OF INSURANCE WILL BE ACCEPTED ON THIS FORM ONLY.  INSURANCE COMPANIES MUST BE LICENSED TO OPERATE IN CANADA. 
This Certificate is issued to:  City of Surrey, 13450 104 Avenue, Surrey, B.C.  V3T1V8 
 

Insured: Name:       
 Address:       
  
Broker: Name:        Broker’s Name:       
 Address:        Phone:       

 
Location, Project No. and nature of contract, permit, lease, license or operation to which this Certificate applies: 

      

 
Type of Insurance Company and Policy 

Number 
Policy Term 
yyyy/mm/dd 

Limits of Liability/Amount 

Section 1 
 Commercial  General Liability 

  
 Wrap-up 
 Umbrella Liability 
 Excess Liability 

 
Sudden & Accidental Pollution 

 $ 2,000,000 
 $ 20,000,000 (adjacent to Kinder Morgan Pipeline) 

      
 

From:       
 
To:       

Bodily Injury, Death & Property Damage 
 
$      Per Occurrence 
$      Aggregate 
$      Deductible 
 
$      Umbrella Liability 
$      Excess Liability 

           MINIMUM $5,000,000 
           MINIMUM $10,000,000 

Section 2 
Automobile Liability (owned or leased vehicles) 

      From:       
 
To:       

Bodily Injury & Property Damage 
$      Limit 
MINIMUM $3,000,000 

Section 3 
 

      Professional Liability 

      From:       
 
To:       

$      Each Claim 
$      Aggregate 
$      Deductible 
MINIMUM $2,000,000 

Section 4 
 Builder’s Risk 

      From:       
 
To:       

$      Limit 
$      Deductible 
MINIMUM:  CONSTRUCTION VALUE 

Section 5 
Contractor’s Equipment Insurance 

 

      From:       
 
To:       

 
$      Limit 

Section 6 
 

 Boiler & Machinery Insurance 
 

      From:       
 
To:       

$      Limit 
$      Extra Expense Limit 
$      Deductible 
MINIMUM:  CONSTRUCTION VALUE 

 
Particulars of Wrap-up/Commercial General Liability Insurance (Sections 1 & 2):  X indicates that the coverage is included. 

 City of Surrey as Additional Insured 

 Contract Administrator as Additional Insured 

 Premises & Operations 

 Broad Form Products & Completed Operations 

 Owners & Contractors Protective 

 Blanket Contractual 

 Cross Liability/Severability of Interests 

 Employees as additional insured 

 Attached Machinery 

 Broad Form Property Damage 

 Non-Owned Automobile 

 Contingent Employer’s 

 Personal Injury 

 Incidental Medical Malpractice 

 24 months Completed Operations 

 Elevator & Hoist Liability 

 Operation of Attached Equipment 

 Removal or weakening of support of property, 
building or land whether the support is natural 
or otherwise 

 Work below ground level over 3 meters (XCU 
extension) 

 Use of explosives for blasting 
 Vibration from pile driving or caisson work 
 Shoring, blasting, excavation, underpinning, 

demolition, debris removal, tunneling and 
grading (as applicable)  

 
Particulars of Professional Liability Insurance (Sections 3):  X indicates that the coverage is included. 

 24 Months Maintenance Period   Insures all professionals on the project  
 

Particulars of Property Insurance (Sections 4,5 & 6):  X indicates that the coverage is included 
 Builder’s Risk (All Risks) 
 Flood & Earthquake 
 30 Days Testing & Commissioning 

 

 Breach of Conditions Clause 
 City as First Loss Payee to extent of its 

       Materials On & Off Site & In Transit 
insurable interest 

 
It is understood and agreed any deductible or reimbursement clause contained in the policy shall be the sole responsibility of the Named Insured.  
 
 

Authorized to Sign on Behalf of Insured  Date Signed 
 
 

  

Authorized to Sign on Behalf of Insurers & Broker Stamp  Date Signed 

APPENDIX A 
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PRIME CONTRACTOR DESIGNATION 
 

LETTER OF UNDERSTANDING 
 

As per the requirements of the Workers’ Compensation Act, R.S.B.C. 2019, Chapter 1, Part 2, Division 4, Section 24 and 
25 which states: 
 

Coordination of multiple-employer workplaces 
 

24 In this section: 
“multiple-employer workplace” means a workplace where workers of 2 or more employers are working at the 
same time: 
“prime contractor” means, in relation to a multiple-employer workplace, 

 
 

(1) The prime contractor of a multiple-employer workplace must 
 

(a) ensure that the activities of employers, workers and other persons at the workplace relating to 
occupational health and safety are coordinated, and 

(b) do everything that is reasonably practicable to establish and maintain a system or process that will 
ensure compliance with this Part and the regulation in respect to the workplace. 

 

(2) Each employer of workers at a multiple-employer workplace must give to the prime contractor the name of the 
person the employer has designated to supervise the employer’s workers at that workplace. 

 
 

By signing this Agreement, the Contractor accepts all responsibilities of a prime contractor as outlined in the Workers’ 
Compensation Act, and WorkSafeBC OH&S Regulation. 
As a Contractor signing this Prime Contractor Designation form with the City of Surrey (the “owner"), you are agreeing that 
your company, management staff, supervisory staff and workers will comply with the Workers’ Compensation Board (WCB) 
Occupational Health and Safety Regulation and the Workers’ Compensation (WC) Act. 
 

Any WorkSafeBC OH&S violation by the prime contractor may be considered a breach of contract resulting in possible 
termination or suspension of the agreement and/or any other actions deemed appropriate at the discretion of the City. 
 

Any penalties, sanctions or additional costs levied against the City, as a result of the actions of the prime contractor are the 
responsibility of the prime contractor. 
 

The Contractor acknowledges having read and understood the information above. 
 

By signing this Prime Contractor Designation form, the Contractor agrees as a representative of the firm noted below, to 
accept all responsibilities of the prime contractor for this project. 
 

The Contractor understands and accepts the responsibilities of the prime contractor designation in accordance 
with the Workers’ Compensation Act while contracted by the City of Surrey for project and will abide by all 
Workers’ Compensation Board Regulation requirements. 
 
Project File No.:  1220-020-2023-004 
 

Project Title and Site Location:  District Energy Transfer Stations and Associated Works 
 

Prime Contractor Name: __________________________________________________________________ 
 

Prime Contractor Address: __________________________________________________________________ 
 

Telephone/Fax Numbers: Phone:  ___________________ Fax: ____________________________________ 

Name of Person in Charge of Project: _____________________________________________________ 
 

Name of Person Responsible for Coordinating Health & Safety Activities:  _______________________________ 
Phone:  ___________________________________________________ 
 

Prime Contractor Signature: _________________________ Date: ___________________________________ 
 

Please return a signed copy of this memo to the City of Surrey, Finance Department, Procurement Services Section, 13450 
– 104th Avenue, Surrey, British Columbia, V3T 1V8 
 

If you have any questions, please contact the City of Surrey, Manager Occupational Health & Safety at 604-591-4658. 
 

APPENDIX B 
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CONTRACTOR HEALTH & SAFETY EXPECTATION RESPONSIBILITY OF CONTRACTOR(S) 
 
The City of Surrey strives to maintain a safe work environment for employees and contractors and insists upon the 
enforcement of safe practices and procedures in all premises and in all work activities. It is essential that all contractors 
and their employees and sub-contractor(s) perform in the same manner. It is every employer and contractor’s 
responsibility to ensure that staff and public are protected from workplace hazards. 
 
As a contractor to the City of Surrey, you are expected to conform to the requirements of the Workers’ Compensation 
Act, the WorkSafeBC Occupational Health and Safety Regulation and to all provincial and local laws and regulations. 
The City of Surrey Building Owner, Project Manager, and the Manager, Occupational Health & Safety or designate 
have the authority to order an unsafe act to cease or to have an unsafe piece of equipment removed from the premises 
or, in extreme situations, to shut down a job entirely. Any City of Surrey Employee that observes a safety infraction by 
a contractor performing work for the City of Surrey should bring it to the attention of a manager immediately or 
Occupational Health & Safety (604-591-4131). 
 
The following information is provided as typical City of Surrey requirements but does not relieve the contractor from 
complying with all applicable local and provincial laws, regulations and bylaws. 
 
PERSONNEL 
 

1. You are expected to inform your employees of any potential hazard in the workplace and advise 
of appropriate action to be taken should a hazard be found or a fire or accident occur. 

2. Contractors will restrict persons invited on the premises to employees only. No families or friends 
are permitted. 

3. The contractor will advise the City of any on-site accidents involving the contractor’s employees, 
or injuries to others caused by the contractor’s business. 

 
SAFETY MANAGEMENT SYSTEM 
 

1. Contractors will ensure their employees utilize proper safety equipment and clothing as required for job site 
activities. 

2. Contractors must follow and have on site proper written safe work procedures for hazardous work, e.g. Fall 
protection, confined space entry, hot work, lockout, excavations and shoring, traffic management, etc. 

3. Contractor must identify workplace hazards and implement suitable controls to decrease the risk. 

4. Contractor must provide safety training and education to staff and have training records available for review. 

5. Contractor must have a health & safety program for its workers and sub-contractors. 

6. Contractor will provide appropriate First-Aid coverage for their workers and subcontractors. 

 

7. Contractor must forward a weekly work task list prior to work commencement to the coordinator. 

8. The qualified safety coordinator must participate in the City of Surrey OHS Orientation or attend the Prime 
Contractor’s Orientation. 

 
WORK AREAS –City Facilities 
 
No work by contractors shall occur in any area without prior consent of the City of Surrey Manager, Civic Facilities or 
their designated representative. Work during normal business hours of the City shall not create undue noise, smells or 
otherwise unduly disturb the work of City of Surrey staff or the public. If an activity requires that a disturbance is likely, 
the contractor shall whenever possible only do that work outside normal business hours. 
 
All activities that create a hazard (i.e., work from a ladder, removal of a floor tile, emission of VOC’s, etc.) to persons 
outside the contractor’s supervision shall have warning devices, delineation or barriers, sealed spaces, etc. as would 
normally be required to protect any person from that hazard. 
 
SAFETY ATTITUDE 
 

APPENDIX C 

ITT 1220-020-2023-004 - District Energy Transfer Stations and Associated Works Page 83 of 91



Your safety record and attitude are important criteria used to judge your qualification for future bidding on solicitations 
with the City of Surrey. You can help ensure employee safety and your eligibility for future business with the City if you 
exhibit and practice a “Safe Work - Safe City” attitude. 
 
The City of Surrey is concerned about the health, safety and wellbeing of all employees and contractors. It is essential 
we maintain a healthy, safe and productive work environment. 
 
All Employees & Contractors: 
 
It is everyone responsibility to: 
 

• know and comply with WorkSafeBC regulations 

• follow established safe work procedures 

• immediately report any work-related injury to his/her supervisor; and to the city representative 

• not remain on the work site while his/her ability to work is in any way impaired 

• report unsafe acts and conditions to their supervisor 

• correct unsafe conditions immediately whenever it is possible to do so 

• take reasonable care to protect your health & safety and the health and safety of other persons who may be 
affected by your acts or omissions at work 

 
An employee must refuse to work if continuing to do so would endanger the health and safety of the employee, fellow 
employees, or others. The worker must immediately report the circumstances of the unsafe condition to his or her 
supervisor or manager. If the unsafe condition is not remedied or the issue is not resolved the Manager, Occupational 
Health & Safety must be contacted. 
 
GENERAL RULES 
 

1. For all secured worksites, contracted workers are required to sign in and sign out each day 

2. (Access cards may be issued – a worker may need to provide an Identification document (i.e. Driver’s License) 
in exchange). 

3. Personal protective equipment, as determined by the City, through consultation with the Contractors Health 
and Safety Representatives must be worn when and where required. (Hard Hats, Safety Footwear, Safety 
Vests and Safety Glasses must be worn on active construction sites. Hearing Protection must be worn when 
noise levels are above 85dBA.) 

4. Horseplay, gambling and the use of alcohol or narcotics will not be tolerated. 

5. No Smoking within 7.5M of a City owned buildings door exits, windows and vents. 

6. Report ALL injuries to your supervisor immediately and notify the City’s site representative. 

7. Report any unsafe conditions, including someone under the influence or hazards, which may allow an injury 
to occur to you, a fellow worker, or others on the worksite. 

8. Report any property damage, regardless of how minor. 

9. Restricted and controlled products will be labeled, used and stored in accordance with the associated 
regulations, e.g., WHMIS. Follow all procedural instructions when using or handling hazardous 
materials/controlled products and ensure that all containers of hazardous/controlled product materials are 
properly labelled and stored in designated areas. 

10. Obey all posted signs and notices. Do not venture into areas that you are not authorized to enter. 

11. Always use the correct posture when lifting and get assistance if the weight is excessive. 

12. Do not work within the limits of approach to high voltage equipment. 

13. If working at heights greater than 10 feet a Fall Protection system must be in place. The appropriate Fall 
Protection equipment must be worn at all times. If working at 25 feet or higher, that is not protected by 
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permanent guardrails, a written workplace fall protection plan must be developed. 

14. Housekeeping (Orderliness and good housekeeping are basic requirements and must be maintained at all 
times): 

a. Aisles are to be kept clear at all times. 

b. Individual work areas are to be kept clean and tidy. All materials, tools, products and equipment are 
to be kept in their designated areas. 

c. Liquid spills are to be cleaned up immediately to prevent slips and falls. 

d. Accumulation of oily rags, combustible refuse or similar fire hazards will not be tolerated. 

15. Fire Prevention: 

a. Become familiar with surroundings and emergency exit. 

b. Ensure aisles and exits are not blocked at any time. 

c. Anytime a fire extinguisher is used, report it immediately to your supervisor, so that it can be recharged. 

16. Equipment Operation (Any equipment, which could create a hazard, must be maintained in good condition): 

a. Equipment must not be repaired, adjusted or operated unless by a "competent person" who understand 
the safe operating procedures. 

b. Always be aware of the use and location of the "EMERGENCY STOP" button, if equipment is so equipped, 
before using the equipment. 

c. Loose clothing, jewelry and long hair must be secured to prevent becoming entangled with equipment. 

d. The Operator must check all safety devices on equipment before operation. 

e. All equipment must be turned off and the appropriate "lock-out" procedure followed, prior to repairs, 
cleaning, adjustment or lubrication. 

f. Radio/I-pod Headphones are not allowed to be worn during regular work operations. 

g. All ladders must be of an approved type and length. Unacceptable ladders must be removed immediately 
from the premises. 

h. All vehicles and equipment on City property must be kept in safe mechanical condition at all times and be 
operated only by persons with a valid driver’s license and/or proper training and qualifications. 

i. Contractors will not operate any equipment, valves, switches, etc., which are part of the City’s operation, 
unless specific permission is received from the Department Representative. 

17. Ground Disturbance –Every time you dig in the ground, with a shovel or mechanized equipment, you run the 
risk of loss of life or damage to property if you hit any of the many buried cables, conduits, gas or oil pipelines 
and/or other underground facilities that serve our city. BC One Call Must be called and a ticket obtained prior 
to commencing any ground disturbance activities. 

18. An Exposure Control Plan and written Safe Work Procedures and must be accessible for work tasks that 
involve handling or disturbing Asbestos (ie. AC pipe), Lead (ie. paint) or Silica (ie. concrete) containing 
products. 
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This document does not replace the Workers’ Compensation Act or WorkSafeBC OH&S regulation. Each individual 
Contractor must have specific health and safety safe work rules and procedures that apply to their work tasks. Each 
Contractor must comply with the Workers’ Compensation Act and WorkSafeBC Occupational Health & Safety 
Regulation and to provincial, and local laws and regulations. If a contractor is unable to comply they must bring this to 
the attention of their qualified safety representative and to the Prime Contractor safety representative immediately. 
 
 
Authorized Signature:       
 
 
Name:          
(Please Print) 
 
Date:          
 

END OF SECTION 
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Agreement to Bond 
Performance and Labour and Materials 

Payment 

For the CITY OF SURREY 
 

We, the undersigned, hereby agree to become bound as surety for 
 
 
 

in a Performance Bond totaling fifty percent (50%) of the Contract Price, and 
in a Labour and Materials Payment Bond totaling fifty percent (50%) of the 
Contract price, and conforming to the Instruments of Contract attached 
hereto, for the full and due performance of the works shown as described 
herein, if the Tender for DISTRICT ENERGY TRANSFER STATIONS AND 
ASSOCIATED WORKS is accepted by the City of Surrey. 

 
It is a condition of this Agreement that if the above-mentioned Tender 

is accepted, application for the above-mentioned Bonds must be completed 
with the undersigned within eight (8) Days of acceptance of the tender related 
thereto, otherwise this Agreement shall be null and void. 

 
DATED this  day of  , 2023. 

 
 
 

Name of Bonding Company 

BY: 
 

Signature 
of 
Authorized 
Person 
Signing for 
Company 

 
(Company Seal) 

 
 

Position 
 
 
  

APPENDIX D 
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Appendix E 
STATUTORY DECLARATION 
 
CANADA                                                     ) In the Matter City of Surrey 
                                                                       ) District Energy Transfer  
                                                                       ) Stations and Associated Works   
PROVINCE OF BRITISH COLUMBIA           ) Surrey, British Columbia 
      ) Surrey Reference No. 1220-020-2023-004 
 
 
TO WIT: 
 
 
I, ______________________________________, 
   (officer of company, sole proprietor or partner) 
 
 
 
of __________________________________ in the Province of British Columbia do solemnly 
declare: 
 
 
That all employees, sub-contractors and suppliers used in connection with the Work have been 
full paid and satisfied by the Consultant with the exception of normal holdbacks, and that all fees 
and assessments have been paid, and that there is no claim outstanding or pending in respect of 
the Work carried out and that no lien has been filed against the Owner’s Lands or against any 
Materials or Equipment used in connection with the Work or Work done or materials supplied 
under the Contract. 
 
 
AND I MAKE THIS SOLEMN DECLARATION conscientiously believing it to be true and knowing 
that it is of the same force and effect as if made under oath and by virtue of the Canada Evidence 
Act. 
 
DECLARED before me at ________________________) 
 
in the Province of British Columbia,                                  ) 
 
this ___________________________day                        ) 
 
of ______________________________, A.D. 2024.      ) 
_________________________ 
Signature 
 
 
________________________________________) 
A Commissioner for taking Affidavits for British Columbia 
A Notary Public in and for the Province of British Columbia 
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Appendix F 
City of Surrey 

 
Certificate of Substantial Performance 

 
Contract Title: DISTRICT ENERGY TRANSER STATIONS AND ASSOCIATED WORKS, 

SURREY, BRITISH COLUMBIA, CANADA 
 
Reference No.: 1220-020-2023-004 
 
Consultant: 
 
Date of Issue: 
 
 
I certify that to the best of my knowledge: 
 
Work on this Contract was Substantially Complete as of ____________________________ 
 
There are no outstanding deficiencies on this Contract. 
 
The Maintenance Period specified in the Contract shall: 
 
commence on: ___________________________ 
 
and 
 
terminate on:  ___________________________ 
 
The following is a list of outstanding claims as per General Conditions: 
 
[state here] 
 
 
 
Certified by: 
 
_______________________________________ ____________________________ 
Consultant Representative    Date 
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Appendix G 
CITY OF SURREY 

 
CONTRACT No.:  1220-020-2023-004 

 
Builders Lien Act 

(Section 7 (4)) 
 

Notice of Certification of Substantial Performance 
 
NOTICE: DISTRICT ENERGY TRANSER STATIONS AND ASSOCIATED WORKS 

CONSTRUCTION AT --------------- SURREY, BRITISH COLUMBIA, CANADA 
 
Reference No: 1220-020-2023-004 
 
 
Take notice that on _______________________ [date] a certificate of Substantial Performance, 
was issued with respect to a contract between:  
 
CITY OF SURREY 
13450 – 104th Avenue, 
 Surrey, B.C.  V3T 1V8 
 
(the "Owner")  
 
AND:  
 
CONTRACTOR 
----------------- 
------------------------------- 
 
(the "Contractor")  
 
In connection with an improvement on land described as follows: 
DISTRICT ENERGY TRANSER STATIONS AND ASSOCIATED WORKS AT -------------------- 
SURREY, BRITISH COLUMBIA, CANADA 
 
All persons entitled to claim a lien under the Builders Lien Act and who performed Work or 
supplied material in connection with or under the contract are warned that the time to file a claim 
of lien may be abridged and section 20 of the Act should be consulted. 
 
 
Issued By: __________________________________________________ 
 [City / Department Representative] 
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Appendix H 
Posting Compliance Form 

 
Certificate of Substantial Performance 

 
Please complete this form and promptly fax to 604-599-0956.  Note that any delays in the posting 
of this Certificate of Substantial Performance or in the return of this form may affect the scheduling 
of the Holdback Release. 
 
Contract Title: DISTRICT ENERGY TRANSER STATIONS AND ASSOCIATED WORKS AT -

-------------- SURREY, BRITISH COLUMBIA, CANADA 
 
Reference No.: 1220-020-2023-004 
 
As outlined in the Builders Lien Act, Section 7 (4) (c), the Certificate of Substantial Performance 
must be posted “in a prominent place on the improvement.”  For contracts that do not have a 
clearly identified work site (e.g. Maintenance Contracts), the Consultant shall prominently post 
the notice in their office. 
 
The Certificate of Substantial Performance has been posted: 
 
 
____________________________________________________________________________ 
(detailed description of posting location, including address) 
 
 
on:   _________________________________________ 
 (date of posting) 
 
 
 
I confirm that the above statements are correct: 
 
 
 
___________________________________________ ________________________ 
Signature        Date 
 
 
___________________________________________ 
Print Name 
 
 
___________________________________________ 
Consultant 
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